

## Training Plan

Project Deliverable Specification Sheet	
<b>Project Deliverable Number:</b> 06	<b>Title of Data Item:</b> 1 <sup>st</sup> Updated Training Plan
<b>RFP Reference:</b> VI.C.2 and VI.D.8	<b>Contract Reference:</b>
<b>Frequency:</b> <input type="checkbox"/> One-time baseline approval <input type="checkbox"/> Updates as necessary	<b>Draft Submission Due:</b> Project Start-up Stage
<b>State's Draft Review and Comment Period:</b> 10 Days	<b>Final Submission Due:</b> 10 Days after receipt of draft comments
<b>Approval Required:</b> Yes	<b>Distribution:</b> DDS PM – one hard copy and one soft copy IV&V Contractor – one hard copy
<b>Final Approval:</b> In accordance with the Deliverable Approval paragraph in Attachment 7: Information Technology – Personal Services Special Provisions	
<b>Contractor: Complete shaded area below</b>	
<b>Prepared by (please print):</b> Darlene Crawford	<b>Date Submitted:</b> 11/21/2003
<b>Date Submitted 2:</b> 12/22/2003	<b>Date Submitted 3:</b> 01/26/2004 (Approved 01/13/2004)
<b>Phone Number:</b> 916-651-8234	<b>FAX:</b> 916-654-2434
<b>E-mail:</b> <a href="mailto:Darlene.Crawford@dds.ca.gov">Darlene.Crawford@dds.ca.gov</a>	
<b>DDS Approval/Comments</b>	
<b>Approved by:</b>	<b>Date:</b>
<b>Signature:</b>	
<b>Comments:</b>	

### Deliverable Requirements:

The Training Plan defines the overall approach for training Regional Center and DDS technical staff, Certified CADDIS Trainers, and end-users on CADDIS. The plan must identify the training curriculum, the respective target audience, the tools that will be utilized, the proposed location and timing of the training, and the degree of involvement required from the DDS and/or Regional Center staff. The Training Plan must meet the requirements outlined in RFP Section VI.D.8, Training Approach. The Training Plan must be synchronized with the phased deployment of CADDIS at each of the twenty-one Regional Centers in order to provide timely

training. For the first year after implementation (i.e., during the warranty period) the Contractor must provide semi-annual training on CADDIS at two sites (i.e., Sacramento and Los Angeles). The State reserves the right to request the Contractor to provide additional classes at the proposed Session Cost amount provided in response to RFP Section VII – Cost for the duration of the contract.

The accepted Training Plan document will serve as a baseline deliverable that details the Contractor's training approach to providing the necessary training and materials to satisfy the CADDIS training requirements. The Contractor will be responsible for developing the deliverable and receiving final approval from DDS. During this contract, the Contractor will update the Training Plan document as necessary and submit it to the DDS Program Manager for approval.

The deliverable should include, at a minimum, the contents of the following template, or equivalent as determined by the CADDIS Program Manager. During the execution of this contract, additional related content subject areas may be identified and must be included and documented in the deliverable to ensure a complete product. The Contractor will work with the CADDIS Program Manager to ensure all deliverable content and subject areas are included in the outline and final deliverable. The Contractor must obtain advance written approval from the CADDIS Program Manager to reduce the deliverable content requirements.

## **1. Introduction**

### Overview

Provide an overview of the deliverable describing the context and purpose.

### Scope

Describe the scope of the document and the areas/topics covered by the deliverable.

## **2. Training Plan Overview**

Provide an overview of the Training Plan approach, goals, target audience, and general delivery approach to meet the CADDIS training requirements outlined in RFP Section VI.D.8, Training Approach. The overview should highlight the training tools, roles and responsibilities and the training locations and schedule.

## **3. Training Structure and Delivery Approach**

### Roles and Responsibilities

Define the roles and responsibilities for the DDS, Regional Center, and Contractor staff associated with delivering the CADDIS training.

### Tools and Techniques

Define the tools and techniques that will be utilized to deliver the CADDIS training to all user types.

### Training Delivery Approach

Describe the training delivery approach that will be utilized to train the following CADDIS user types. The approach should define how the training will be delivered to each user type and how the effectiveness of the training will be evaluated and measured. In addition, the approach should address how the training courses will be synchronized with the phased deployment of CADDIS to the Regional Centers and define the biannual follow-up training approach.

#### Certified CADDIS Trainers

#### DDS and Regional Center Technical Staff

CADDIS end-users


### **Training Schedule and Locations**

Define the training schedule by location and training class type. This section should include a detailed schedule and plan for executing all training courses as required to meet the phased CADDIS deployment.

### **Training Environment**

Describe the training environment required to meet all training courses. This section will include information on the equipment, software, databases, and all other aspects necessary to conduct the training plan.

### **Appendix**



# The California Developmental Disabilities Information System



**Deloitte  
Consulting**



---

## 06 1<sup>st</sup> Updated Training Plan Approved Rev 1.1

December 22, 2003

Updated January 26, 2004

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

### Revision History

This section will contain details of changes to the document.

Date	Version	Description of Updates	Author
6/11/2003	1.0	Creation of initial Draft	Darlene Crawford
6/12/2003	1.1	Complete initial management review	Karen Steely, Michael Nixon and Suki Norris
6/13/2003	1.2	Incorporate changes from initial management review	Darlene Crawford
6/16/2003	1.3	Complete internal management review	Karen Steely, Suki Norris and Michael Nixon
6/18/2003	1.4	Incorporate management comments and complete for internal QA review	Darlene Crawford, Bobbie Wilbur, and Michael Nixon
6/20/2003	1.5	Complete incorporation of internal QA comments and submit Draft to DDS	Darlene Crawford
7/15/2003	1.6	Incorporate changes from DDS feedback and comments	Darlene Crawford
7/16/2003	1.7	Complete internal management review	Karen Steely, Suki Norris and Michael Nixon
7/17/2003	1.8	Incorporate management comments and complete for internal QA review	Darlene Crawford, Bobbie Wilbur, and Michael Nixon
7/18/2003	1.9	Complete incorporation of internal QA comments and submit FINAL Rev 1 to DDS	Darlene Crawford
8/15/2003	1.10	Incorporate changes from DDS feedback and comments	Darlene Crawford
8/18/2003	1.11	Complete internal management review	Karen Steely, Suki Norris and Michael Nixon
8/19/2003	1.12	Incorporate management comments and complete for internal QA review	Darlene Crawford, Bobbie Wilbur, and Michael Nixon
8/21/2003	1.13	Complete incorporation of internal QA comments and submit FINAL Rev 2 to DDS	Darlene Crawford
9/18/2003	1.14	Incorporate changes from DDS feedback and comments	Darlene Crawford
9/18/2003	1.15	Complete internal management review	Karen Steely, Suki Norris, and Michael Nixon
9/19/2003	1.16	Incorporate management comments	Darlene Crawford, Bobbie

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

Date	Version	Description of Updates	Author
		and complete for internal QA review	Wilbur, and Michael Nixon
9/23/2003	1.17	Complete incorporation of internal QA comments and submit FINAL Rev 3 to DDS	Darlene Crawford
10/24/2003	1.18	Incorporate changes from DDS feedback and comments	Darlene Crawford
10/28/2003	1.19	Complete internal management review	Karen Steely, Suki Norris, and Michael Nixon
10/29/2003	1.20	Incorporate management comments and complete for internal QA review	Darlene Crawford, Bobbie Wilbur, and Michael Nixon
10/30/2003	1.21	Complete incorporation of internal QA comments and submit FINAL Rev 4 to DDS	Darlene Crawford
11/17/2003	1.22	Complete internal management review	Karen Steely, Suki Norris, and Michael Nixon
11/19/2003	1.23	Incorporate management comments and complete for internal QA review	Darlene Crawford, Bobbie Wilbur, and Michael Nixon
11/21/2003	1.24	Complete incorporation of internal QA comments and submit Updated to DDS	Darlene Crawford
12/17/2003	1.25	Incorporate changes from DDS feedback and comments	Darlene Crawford
12/18/2003	1.26	Complete internal management review	Karen Steely, Suki Norris, and Michael Nixon
12/19/2003	1.27	Incorporate management comments and complete for internal QA review	Darlene Crawford, Bobbie Wilbur, and Michael Nixon
12/22/2003	1.28	Complete incorporation of internal QA comments and submit 1 <sup>st</sup> Updated Rev 1 to DDS	Darlene Crawford
1/13/2004	n/a	1 <sup>st</sup> Updated Rev 1 approved by DDS	DDS
1/26/2004	1.29	Updated to 1 <sup>st</sup> Updated Rev 1.1 and submitted to DDS with the following changes: <ul style="list-style-type: none"> <li>- Section 6.2.5 – Updated the computer equipment needs;</li> <li>- Section 6.3.5 – Updated the Wave Two Certified CADDIS Training Dates;</li> <li>- Appendix 2 – Updated the Regional Center curriculum for</li> </ul>	Darlene Crawford

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

Date	Version	Description of Updates	Author
		System Administration Training based on the updated course outline; - Appendix 6 – Updated computer equipment needs; and - Appendix 8 – Updated the schedule for System Administration and Ad Hoc Report Training.	

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

## TABLE OF CONTENTS

1	Introduction .....	8
<b>1.1</b>	<b>Overview of the CADDIS Training Plan.....</b>	<b>8</b>
<b>1.2</b>	<b>Scope of the Training Plan .....</b>	<b>11</b>
1.2.1	Certified CADDIS Training for Regional Center Participants.....	11
1.2.2	Certified CADDIS Training for DDS Help Desk Staff.....	12
1.2.3	CADDIS User Training .....	12
1.2.4	System Administration Training .....	12
1.2.5	Ad Hoc Report Training.....	12
1.2.6	Assumptions of the CADDIS Training Plan .....	12
2	Training Strategy .....	15
<b>2.1</b>	<b>Strategy for Implementation of Training Requirements.....</b>	<b>15</b>
2.1.1	Strategy for Implementing Certified CADDIS Training for Regional Center Participants.....	15
2.1.2	Strategy for Implementing Certified CADDIS Training for DDS Help Desk Staff.....	16
2.1.3	Strategy for Implementing CADDIS User Training .....	16
2.1.4	Strategy for Implementing System Administration Training.....	17
2.1.5	Strategy for Implementing Ad Hoc Report Training.....	18
<b>2.2</b>	<b>Integration with CADDIS Implementation.....</b>	<b>18</b>
<b>2.3</b>	<b>Training Tools and Environment.....</b>	<b>21</b>
2.3.1	Training Material .....	21
2.3.2	CADDIS User Manual .....	22
2.3.3	Online Help .....	23
2.3.4	CADDIS Systems Operation Manual .....	23
2.3.5	CADDIS Help Desk Manual .....	23
2.3.6	CADDIS Training Environment .....	23
2.3.7	CADDIS Sandbox Environment .....	24
3	Training Analysis .....	26
<b>3.1</b>	<b>Review Results of the GAP Analysis .....</b>	<b>26</b>
<b>3.2</b>	<b>Review CADDIS System Design Deliverable.....</b>	<b>26</b>
<b>3.3</b>	<b>Work Sessions with CADDIS Implementation Team .....</b>	<b>26</b>



California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

<b>3.4</b>	<b><i>Curriculum Design and Mapping to Target Audiences .....</i></b>	<b><i>27</i></b>
<b>3.5</b>	<b><i>Assessment of Appropriate Training Locations.....</i></b>	<b><i>30</i></b>
<b>4</b>	<b>Training Design.....</b>	<b>33</b>
<b>4.1</b>	<b><i>Design Course Material Contents .....</i></b>	<b><i>33</i></b>
<b>4.2</b>	<b><i>Design Additional Course Material for Certified CADDIS Training</i></b>	<b><i>35</i></b>
<b>4.3</b>	<b><i>Develop Detailed Course and Module Descriptions.....</i></b>	<b><i>35</i></b>
<b>4.4</b>	<b><i>Assist Regional Centers in Identifying Certified CADDIS Training, System Administration Training, and Ad Hoc Report Training Participants.....</i></b>	<b><i>35</i></b>
4.4.1	Recommendations for Certified CADDIS Training Participants.....	36
4.4.2	Recommendations for System Administration Training Participants.....	37
4.4.3	Recommendations for Ad Hoc Report Training Participants .....	38
<b>5</b>	<b>Training Development.....</b>	<b>40</b>
<b>5.1</b>	<b><i>Training Material Quality Assurance and Testing .....</i></b>	<b><i>40</i></b>
<b>5.2</b>	<b><i>Participant and Instructor Training Guides.....</i></b>	<b><i>46</i></b>
<b>6</b>	<b>Training Delivery.....</b>	<b>47</b>
<b>6.1</b>	<b><i>Training Material Distribution.....</i></b>	<b><i>47</i></b>
<b>6.2</b>	<b><i>Training Deployment Planning.....</i></b>	<b><i>47</i></b>
6.2.1	CADDIS User Pre-requisites.....	47
6.2.2	Training Facilities Procurement and Site Preparation for Certified CADDIS Training.....	48
6.2.3	Classroom Requirements.....	49
6.2.4	Classroom Supplies and Equipment .....	50
6.2.5	Equipment Needs .....	51
6.2.6	Classroom Preparation by the Trainers.....	51
<b>6.3</b>	<b><i>Training Schedule and Locations for Certified CADDIS Training ..</i></b>	<b><i>52</i></b>
6.3.1	Pilot/Wave One Certified CADDIS Training Participant Schedule.....	52
6.3.2	Wave Two Certified CADDIS Training Participant Schedule.....	54
6.3.3	Wave Three Certified CADDIS Training Participant Schedule .....	58
6.3.4	Wave Four Certified CADDIS Training Participant Schedule .....	62
6.3.5	Wave Five Certified CADDIS Training Participant Schedule.....	66

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

<b>6.4</b>	<b><i>Training Schedule and Locations for System Administration Training .....</i></b>	<b><i>68</i></b>
<b>6.5</b>	<b><i>Training Schedule and Locations for Ad Hoc Report Training .....</i></b>	<b><i>68</i></b>
<b>6.6</b>	<b><i>Scheduling Dependencies .....</i></b>	<b><i>68</i></b>
<b>7</b>	<b><i>Training Evaluation .....</i></b>	<b><i>70</i></b>
<b>8</b>	<b><i>Post Training Support .....</i></b>	<b><i>71</i></b>
<b>8.1</b>	<b><i>Training During the Warranty Year .....</i></b>	<b><i>71</i></b>
<b>8.2</b>	<b><i>Additional Training .....</i></b>	<b><i>71</i></b>
<b>9</b>	<b><i>CADDIS Roles and Responsibilities .....</i></b>	<b><i>72</i></b>
<b>9.1</b>	<b><i>CADDIS Training Team Roles and Responsibilities .....</i></b>	<b><i>72</i></b>
<b>9.2</b>	<b><i>DDS Roles and Responsibilities .....</i></b>	<b><i>73</i></b>
<b>9.3</b>	<b><i>Regional Center Roles and Responsibilities .....</i></b>	<b><i>73</i></b>
<b>9.4</b>	<b><i>Certified CADDIS Trainee's Roles and Responsibilities as a Trainer. ....</i></b>	<b><i>74</i></b>
<b>9.5</b>	<b><i>CADDIS User Training Participants' Roles and Responsibilities ...</i></b>	<b><i>74</i></b>
<b>10</b>	<b><i>Appendix 1 – Certified CADDIS Training Curriculum .....</i></b>	<b><i>76</i></b>
<b>11</b>	<b><i>Appendix 2 – System Administration Training and Ad Hoc Report Training Curriculum .....</i></b>	<b><i>95</i></b>
<b>12</b>	<b><i>Appendix 3 – Sample Mapping to Target Audiences .....</i></b>	<b><i>104</i></b>
<b>13</b>	<b><i>Appendix 4 – Sample Participant Guide for CADDIS Training .....</i></b>	<b><i>108</i></b>
<b>14</b>	<b><i>Appendix 5 – Sample Course Outline for CADDIS User Training .....</i></b>	<b><i>117</i></b>
<b>15</b>	<b><i>Appendix 6 – Training Classroom Certification Checklist .....</i></b>	<b><i>126</i></b>
<b>16</b>	<b><i>Appendix 7 – Sample Training Course Evaluation .....</i></b>	<b><i>132</i></b>
<b>17</b>	<b><i>Appendix 8 – Draft – Training Schedule and Locations for System Administration and Ad Hoc Report Training .....</i></b>	<b><i>134</i></b>

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

# 1 Introduction

As outlined in RFP-DDS-0016, the California Department of Developmental Services (hereafter referred to as DDS) requires that in order to execute the CADDIS implementation project, the CADDIS Implementation Management Team must provide a CADDIS Training Plan (hereafter referred to as the Plan) that defines the overall approach for training Certified CADDIS Trainers, creating training material for CADDIS users, and conducting hands-on training for Regional Center and DDS technical staff. The Plan must identify the various types of training that will be offered, the respective target audience, the tools that will be utilized, the location and timing of the training, anticipated class size, class duration, and the degree of involvement required from the DDS and/or Regional Center staff.

This Plan is designed to be compatible with the overall Project Plan and consistent with the phased implementation approach for CADDIS. The Plan will be used to communicate to project stakeholders about the resource needs, tasks, work products, and roles/responsibilities required as well as milestone and deliverable dependencies related to training.

As this Plan is implemented, members of DDS staff who do not have day-to-day responsibility for CADDIS Training but who have a vested interest will be invited to attend training meetings. DDS or the Training Team may invite additional DDS and Regional Center participants to the Weekly Training Plan Meeting if appropriate. Their participation will allow them to assist with the revision of training material and help prepare them for the transition when the CADDIS Training Team's responsibilities conclude. The CADDIS Training Team consists of the Training Lead, the CADDIS Implementation Management Team, Instructional Designers and Trainers.

Additionally, meetings and work sessions may be scheduled with the appropriate DDS team members and selected Regional Center Subject Matter Experts as the CADDIS Training Team delivers and evaluates CADDIS training to share information about CADDIS training efforts. These meetings will allow DDS team members and selected Regional Center Subject Matter Experts to provide guidance and support in the design and development of the training program and to provide functional expertise. These meetings will be scheduled on an as needed basis.

In order to meet DDS's requirements, the CADDIS Training Team has developed this Plan which provides a blueprint for all training design and delivery. Successful CADDIS training will meet the following objectives:

- Instill CADDIS application knowledge throughout DDS and the Regional Centers.
- Maximize learning by emphasizing hands-on training.
- Allow users to put their newly gained knowledge to work quickly.
- Create self-sufficient users by training users how to use online help and other application resources.

## 1.1 Overview of the CADDIS Training Plan

This Plan will serve as a guide for the CADDIS Training Team, DDS, and Regional Center staff who have the responsibility for successfully implementing CADDIS training. The CADDIS Training Team has updated this Plan as required by the project on the dates specified in the Project Workplan.

This Plan outlines the strategy and approach for identifying training curricula, target audiences, material design, and tools that were used for training development. In addition, roles and responsibilities for training are identified. This Plan is based on the requirements and format outlined in the DDS RFP for

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

CADDIS and provides an overview of the training tools and material that have been developed to support CADDIS training. The actual training material has been developed based on approval of the FINAL version of this Plan. The Draft Training Material was submitted to the CADDIS Project Management Team on November 10, 2003 as indicated in the Project Workplan. The Final Training Material will be submitted on December 9, 2003 as indicated in the Project Workplan.


The RFP requested that this Plan meet the following minimum requirements:

- Introduction
  - Overview
  - Scope
- Overview
- Training Structure and Delivery Approach
  - Roles and Responsibilities
  - Tools and Techniques
  - Training Delivery Approach
- Training Schedule and Locations
- Training Environment
- Appendices

This Plan meets the requirements of the CADDIS RFP. In addition, it has been designed and organized to follow the Training Development Methodology used by Deloitte Consulting and shown in Figure 1 – Training Development Methodology below, to help validate that all phases of training development and delivery are understood and implemented. This instructional design and development methodology provided the framework from which the CADDIS Training Team analyzed, designed, developed and will deliver the CADDIS training program.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

## Training Development Methodology



*Figure 1 – Training Development Methodology*

This methodology was the blueprint for implementing the training program for CADDIS. This Plan is organized to provide details for each phase of this methodology.

The methodology contains five key components or phases: Strategy, Analysis, Design, Development, and Delivery and Evaluation. Specific approaches were developed within this framework to address the needs of each phase. While certain activities in each phase overlapped, the methodology guided the Training Team through successful training development and delivery. For example, training logistics is a part of the delivery phase but was addressed early in the development process to allow time for the identification of appropriate training facilities. Each phase of this methodology is described below:

- **Strategy** – The Strategy phase was crucial to the overall success and effectiveness of the CADDIS training program. It provided the focus and direction for the entire training program design, development, and implementation effort. This phase included developing the Plan and the identification of a training contact for each Regional Center. The Strategy phase is detailed in Section 2 – Training Strategy.
- **Analysis** – The Analysis phase answered the “what” questions of the training design process and

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

began with the analysis of the CADDIS training program requirements. This phase included validation of the CADDIS requirements attributable to training and determining the appropriate course curriculum for CADDIS by analyzing the GAP analysis results and the CADDIS System Design deliverable for appropriate user processes. This phase also included an assessment of Regional Centers for training classroom availability. The Analysis phase is detailed in [Section 3 – Training Analysis](#).

- **Design** – The Design phase formed the link between the Analysis phase and the actual development of the CADDIS training material. During this phase, the CADDIS Training Team combined its understanding of the training program requirements, GAP results, and CADDIS System Design deliverable to develop detailed course outlines, descriptions, and the training material “look and feel.” The Design phase is detailed in [Section 4 – Training Design](#).
- **Development** – During the Development phase the Training Team created the training course material. A rigorous quality assurance procedure was incorporated to help validate that all course material was consistent and met CADDIS requirements. This phase also included the identification of training locations and course schedules. The Development phase is detailed in [Section 5 – Training Development](#).
- **Delivery** – During the Delivery phase, the training courses will be conducted. The Delivery phase is detailed in [Section 6 – Training Delivery](#).
- **Evaluation** – The Evaluation phase will run concurrently with the Delivery phase. All courses will be evaluated for the effectiveness of the training program delivery approach and supporting training material. The Evaluation phase is detailed in [Section 7 – Training Evaluation](#).

This Plan also includes Post-Training Support activities in [Section 8 – Post-Training Support](#) and training program roles and responsibilities in [Section 9 – CADDIS Roles and Responsibilities](#).

## 1.2 Scope of the Training Plan

This Plan addresses DDS and Regional Center training that directly relates to the content and scope of the CADDIS application. Therefore, training courses will focus on CADDIS functionality. This Plan details the strategy for the following types of training:

- Certified CADDIS Training for Regional Center participants,
- Certified CADDIS Training for DDS Help Desk staff,
- CADDIS User Training material for use by the Regional Center Certified CADDIS trainers,
- Hands-on System Administration Training for DDS and Regional Center Help Desk and technical staff, and
- Ad Hoc Report Training for DDS and Regional Center staff.

### 1.2.1 Certified CADDIS Training for Regional Center Participants

The CADDIS project includes training requirements for the delivery of CADDIS train-the-trainer courses. To meet this requirement, the CADDIS Training Team developed and will deliver training to no more than 120 Certified CADDIS Trainers from the 21 Regional Centers. The strategy for this training is detailed in [Section 2.1.1 – Strategy for Implementing Certified CADDIS Training for Regional Center Participants](#).

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

### 1.2.2 Certified CADDIS Training for DDS Help Desk Staff

The CADDIS project includes training requirements for the delivery of Certified CADDIS Training to DDS Help Desk Staff. To meet this requirement, the CADDIS Training Team developed and delivered training to a maximum of 12 DDS Help Desk Staff. The strategy for this training is detailed in Section 2.1.2 – Strategy for Implementing Certified CADDIS Training for DDS Help Desk Staff.

### 1.2.3 CADDIS User Training

The CADDIS project includes training requirements for the development of training material to be used by Certified CADDIS Trainers to deliver CADDIS User Training at their respective Regional Centers. To meet this requirement, the CADDIS Training Team developed training material in a modular manner so that they can be used for all CADDIS users. The strategy for this development is detailed in Section 2.1.2 – Strategy for Implementing CADDIS User Training.

### 1.2.4 System Administration Training

The CADDIS project includes training requirements for the delivery of on-site, hands-on Technical Training (referred to hereafter as System Administration Training). To meet this requirement, the CADDIS Implementation Team will deliver CADDIS System Administration Training to two DDS staff and two Regional Center technical (computer) and Help Desk staff at each Regional Center. It is anticipated that these participants may be responsible for providing System Administration Training to others at DDS and the Regional Centers using the CADDIS Systems Operation Manual. The strategy for this training is detailed in Section 2.1.3 – Strategy for Implementing System Administration Training.

### 1.2.5 Ad Hoc Report Training

The CADDIS project includes training requirements for the delivery of Ad Hoc Report Training. To meet this requirement, the CADDIS Implementation Team will deliver Ad Hoc Report Training for up to 12 participants at DDS and each Regional Center. These participants will be CADDIS report developers. It is expected that these participants may train others at their Regional Center on *ad hoc* report build functions using sections of the Designing e.Reports Actuate Manual that will be identified by the CADDIS Training Team. The strategy for this training is detailed in Section 2.1.4 – Strategy for Implementing Ad Hoc Report Training.

### 1.2.6 Assumptions of the CADDIS Training Plan

The general assumptions that underlie the development and delivery of CADDIS Training are as follows:

- The Training Team has developed training modules based on CADDIS end user processes. This does not include training that would apply to general computer comfort and literacy, program policy, or changes to DDS/Regional Center policies and procedures.
- CADDIS training has been designed and developed according to the requirements stated in the project contract, or mutual agreements reached during subsequent negotiations and planning sessions.
- All course material will be evaluated by DDS in adherence with the standard CADDIS deliverable review process. This evaluation will occur prior to the implementation of the courses and in the timeframes indicated in the Project Workplan to allow sufficient time for required modifications.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

- All training participants will have completed appropriate DDS and Regional Center program orientations and will have an overall understanding of how Regional Centers administer the DDS programs and policies as they relate to his/her functional area. Participants will also have an overall understanding of Regional Center program policies and work processes. Any policy and procedure questions raised during training will be documented and forwarded to DDS for follow-up.
- The CADDIS Help Desk will be operational prior to Pilot training. The Training Team delivered a Certified CADDIS Training session to DDS Help Desk staff from November 10, 2003 through December 3, 2003. The Training Team provided a location and computers for this training. Prior to this training, DDS Help Desk staff was involved in CADDIS System and Integration testing. In addition, it is recommended that DDS Help Desk staff be involved in User Acceptance Testing to advance their working knowledge and overall familiarity with the system.
- All Regional Center staff will have completed the required CADDIS User pre-requisites prior to CADDIS User training. All Regional Center staff who participate in Certified CADDIS Training will have completed both the CADDIS User pre-requisites and the Certified CADDIS Training pre-requisites. It is expected that Regional Centers will review the pre-requisites and use them to select training participants who meet the pre-requisites.
- Participants attending the Certified CADDIS Training who are Service Coordinators will first attend the CDER and/or Early Start assessment training that was developed and will be delivered by DDS staff.
- Certified CADDIS Training will consist of nine days of instruction, including a three-hour and 45 minute web-based CADDIS 101 – Fundamentals course. Regional Centers will be responsible for providing computers with Internet access for this course if their participants will not be at the training site on that scheduled day of training. Participants can attend this session via the Internet from their own Regional Center. Participants must attend this course before taking subsequent Certified CADDIS Training courses. This course will provide participants with an understanding of the relationship between the various functions in CADDIS. It is strongly recommended that Regional Centers send at least one participant to all of the Certified CADDIS Training courses. This approach will help these participants understand all CADDIS processes and the flow of work from one CADDIS module to the next. This knowledge will allow them to explain CADDIS as a whole to CADDIS users and they will have sufficient cross-functional understanding to teach users in all modules if needed.
- CADDIS terminology will be incorporated throughout the training material as appropriate so that participants will understand the new terms and relate them to terms they use.
- Changes in business processes, procedures or policies that may affect staff using CADDIS will be defined by DDS and communicated to staff by the Regional Centers prior to Certified CADDIS Training.
- For Certified CADDIS Training, the ratio of trainees to trainers will be targeted for 12-to-1. There will be a 1-to-1 ratio of trainee to PC.
- The Training Team is responsible for providing classrooms for the Certified CADDIS Training. Wherever possible, classrooms at the Regional Centers will be utilized. If the training does occur in a location other than DDS or a Regional Center office, the CADDIS application will be accessed over the Internet.
- DDS is responsible for securing a classroom, computers, and equipment for the pilot Certified



California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

#### CADDIS Training at Valley Mountain Regional Center.

- DDS will make the final determination regarding the number of attendees each Regional Center can send to Certified CADDIS Training. They may choose to allow the larger Regional Centers to send more participants than the smaller Regional Centers. However, the total number of participants will not exceed 12 participants during any single session or a total of approximately 120 participants overall.
- Regional Centers that have a 9/80 work schedule will need to arrange Certified CADDIS Training participant schedules to accommodate the training schedule.
- Certified CADDIS Training during system implementation will include approximately one to two hours of scheduled, supervised Sandbox time during each course. This will allow the participants to continue to practice what they learned during training. In addition to supervised time, the participants will have access to the Sandbox after their training to practice on their own.
- Regional Centers, with the assistance of DDS, will identify appropriate staff to receive Certified CADDIS Training and confirm that they are available to attend their scheduled training.
- The DDS Training Officer will be available to assist with logistics and coordination with the Regional Centers before and during Certified CADDIS Training.
- During Certified CADDIS Training the Regional Center host site will select one Subject Matter Expert as one of the training participants or as a separate attendee at each training session. The Subject Matter Expert(s) will assist with answering business process and policy questions. The Subject Matter Expert(s) should be selected based on their involvement in the CADDIS design process such as attendance during System Design Review sessions or testing processes.
- DDS will be responsible for printing and making the necessary copies of all training material that is used by the CADDIS Training Team to deliver the Certified CADDIS Training courses.
- Certified CADDIS Trainers will be responsible for training users at their Regional Center.
- Regional Centers will be responsible for providing training rooms, scheduling training, copying training material, providing equipment, and using Certified CADDIS Trainers to conduct CADDIS User Training.
- Staff will be trained by the Certified CADDIS Trainers at least three weeks in advance of when they are scheduled to begin using CADDIS in their office or unit.
- DDS will assist the Regional Centers, if needed, to identify appropriate staff to attend CADDIS User Training sessions.
- During the Certified CADDIS Training courses participants will build on information as they progress through the lessons. Participants will complete exercises in each course module and a mastery evaluation at the end of each course that will include multiple CADDIS functions that were learned during the course. The course instructor will monitor the students during each exercise and the mastery evaluation to validate that each student is entering correct information.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

## 2 Training Strategy

The first phase of training implementation was strategy. This phase determined the approach to training delivery and training implementation timelines. This phase has already been completed and the results are reflected in this Plan. This phase was crucial to the overall success and effectiveness of the training program. It provided the focus and direction for the entire training design, development, and delivery effort. The activities during this phase included reviewing the RFP requirements and the Deloitte Consulting final proposal for the CADDIS Project to help shape the CADDIS Training Team's strategy to best meet those requirements.

The Training Strategy phase included the following tasks:

- Develop a training strategy and Plan to implement the Deloitte Consulting final proposal.
- Validate that training activities coincide with CADDIS implementation and define critical training design, development and delivery milestones and dates.
- Identify the tools and environment to be used for training development and delivery.

These tasks are described in more detail in the sections below.

### 2.1 Strategy for Implementation of Training Requirements

The RFP Training requirements (outlined in RFP Section VI.D.8) and Deloitte Consulting final proposal were the primary driver for developing the Training Strategy. Therefore, the first step was to review the RFP requirements and the CADDIS Team's proposed approach to meet those requirements. Based on the proposal, the training strategy is detailed below.

#### 2.1.1 Strategy for Implementing Certified CADDIS Training for Regional Center Participants

The requirements for Certified CADDIS Training for Regional Center participants are as follows:

- Develop a training curriculum that is suited for approximately 120 Certified CADDIS Trainers.
- Conduct Certified CADDIS Training.

To meet these requirements, an instructor-led, train-the-trainer approach has been implemented. The Training Team will provide approximately 120 Regional Center staff with training on CADDIS user processes and presentation skills. These Certified CADDIS trainers will then be responsible for conducting CADDIS User Training for approximately 5,000 Regional Center CADDIS users.

Certified CADDIS Training will be conducted at seven geographic locations to accommodate the statewide distribution of participants, including Sacramento, the Bay Area, Fresno, the Central Coast and three Southern California sites. Pilot Certified CADDIS Training will be conducted at Inland Regional Center and Valley Mountain Regional Center. The pilot locations will include one session each of Certified CADDIS Training. The Training will begin at least five weeks prior to the Pilot and go-live for each Wave in order to allow for the Regional Centers to provide CADDIS User Training in a just-in-time manner, starting at least three weeks before each go-live. The CADDIS Training Team is responsible for identifying and securing appropriate training facilities for the Certified CADDIS Training classes. It is recommended, however, that training classrooms be secured at Regional Centers to reduce the impact of travel for the greatest majority of attendees. Section 6.3 – Training Schedule and Locations for Certified CADDIS Training includes a training schedule for each phase.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

This training will include hands-on components such as system demonstrations and practice exercises. In order to achieve this, a Training Environment has been established for training delivery. Section 2.3.6 – CADDIS Training Environment, below, includes a discussion of this Environment.

DDS and the Regional Centers are responsible for identifying and providing staff to become Certified CADDIS Trainers. Each Certified CADDIS Training session will include nine days of courses. This training will be process driven and will focus on hands-on exercises in the system. Each exercise will build on previous exercises during the course in order to build an understanding of how the CADDIS processes link together. In addition to CADDIS training, Certified CADDIS Trainers will receive presentation skills training. Recommendations for selection of Certified CADDIS Trainers are listed in Section 4.4.1 – Recommendations for Certified CADDIS Training Participants.

Additional training for Certified CADDIS Trainers will be provided twice each in Sacramento and Los Angeles during the Warranty year of the contract for a total of 48 participants (maximum of 12 participants per session).

### **2.1.2 Strategy for Implementing Certified CADDIS Training for DDS Help Desk Staff**

The requirement for Certified CADDIS Training for DDS Help Desk staff is as follows:

- Provide Certified CADDIS Training to DDS.

To meet this requirement, the Training Team provided a maximum of 12 DDS Help Desk staff with training on CADDIS user processes and presentation skills. This nine-day Certified CADDIS Training was conducted from November 10, 2003 through December 3, 2003. The training material that will be used for Regional Center Certified CADDIS Training was also used for this course.

The Training Team was responsible for identifying and securing a classroom, computers, and equipment for this course. DDS was responsible for identifying the DDS Help Desk staff participants for this course. This training was process driven and focused on hands-on exercises in the system. Each exercise built on previous exercises during the course in order to build an understanding of how the CADDIS processes link together.

### **2.1.3 Strategy for Implementing CADDIS User Training**

The requirements for CADDIS User Training are as follows:

- Develop a training curriculum that is suited for 5,000 end-users.
- Develop training material for use by DDS and by the Certified CADDIS Trainers.

Certified CADDIS Trainers will be responsible for conducting CADDIS User Training at their Regional Centers. The CADDIS Training Team has prepared a curriculum and training material. The material incorporates techniques designed to prepare the participants to use CADDIS on-the-job when they return from training. Pre-requisites to attend this training (computer literacy, DDS policy and procedure knowledge, etc.) have been identified so that DDS and the Regional Centers can prepare each participant with the foundation required to benefit from the CADDIS training. These pre-requisites are listed in Section 6.2.1 – CADDIS User Pre-requisites.

The participants will be introduced to CADDIS processes, will be given detailed information on system activities that are applicable to their user group, and will be given the opportunity to practice CADDIS

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

processes that are related to their job. Hands-on exercises and evaluations will provide feedback to the participant and the instructor on the preliminary readiness of the user to work in CADDIS.

During each course the instructor will provide an overview of the course, describe the related processes within CADDIS, and demonstrate the user processes in CADDIS. Each course module will include an overview, objectives, and demonstrations. After instruction, each participant will have the opportunity to practice using CADDIS by performing related hands-on exercises in the Training Environment.

This process will be repeated until all course modules have been completed. The users will then take a course “mastery evaluation” which is an exercise that will cover a variety of the processes learned in the course. This will help the learner understand how the module components fit together.

Certified CADDIS Trainers will be encouraged to emphasize the use of performance support tools that will aid the user on the job. These tools include the training material, online help, the CADDIS Sandbox Environment, and the CADDIS User Guide.

By presenting the training content in this manner, adult learning theory is supported. Trainees will be given an opportunity to learn in the manner in which they prefer to learn because all of the learning styles will be included. The learning styles are as follows:

- **Auditory Learners**, or those who learn best by *listening*, will be supported through the use of instructor-led presentations of the course content.
- **Visual Learners**, or those who learn best by *seeing*, will be supported through the use of the participant material and the instructor-led demonstrations of the CADDIS processes.
- **Kinesthetic Learners**, or those learners who learn best by *doing*, will be supported through the use of the hands-on exercises and on-line access to the CADDIS Training Environment.

Section 4 – Training Design provides further detail for designing training material that will meet the needs of CADDIS users.

## 2.1.4 Strategy for Implementing System Administration Training

The requirement for System Administration Training is as follows:

- Provide on-site, hands-on, in-depth training to approximately 44 Regional Center and DDS technical staff.

To meet this requirement, the CADDIS Implementation Team conducted training at DDS and will conduct training at the 21 Regional Centers prior to their go-live dates. System Administration Training will focus on system administration tasks such as establishing user IDs and passwords. The Systems Operating Manual and Help Desk Manual will be used as the primary training tools. Two staff from DDS received this training. Two staff from each Regional Center will also receive this training.

Because of the low number of attendees for the System Administration Training sessions, the training will be conducted in an informal manner. For example, the training may take place in an office if the correct computer equipment is available for the two participants and the training can be conducted without disruption. The Regional Centers will be responsible for providing the locations for this training.

The schedule for System Administration Training is included in Appendix 8 – Draft – Training Schedule and Locations for System Administration and Ad Hoc Report Training.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

### 2.1.5 Strategy for Implementing Ad Hoc Report Training

The requirement for Ad Hoc Report Training is as follows:

- Provide training on the *ad hoc* report writer for report developers.

To meet this requirement, the CADDIS Implementation Team will provide on-site, hands-on training in creating *ad hoc* reports for up to 12 participants at DDS and each Regional Center who are responsible for *ad hoc* report building. The Regional Centers will be responsible for providing a room and computers with intranet access to HHSDC for this training. Pre-requisites for this course are described in Appendix 2 – System Administration Training and Ad Hoc Report Training Curriculum.

The schedule for Ad Hoc Report Training is included in Appendix 8 – Draft – Training Schedule and Locations for System Administration and Ad Hoc Report Training.

## 2.2 Integration with CADDIS Implementation

CADDIS training implementation is interdependent with successful CADDIS implementation. Therefore, the schedule for CADDIS implementation will drive the training tasks and schedule. Trainees will be trained as close as possible to the time when they must use the system to perform their job duties. Specifically, to support the effectiveness of both Certified CADDIS Training and CADDIS User Training, the following activities must be completed before the delivery of training:

- Prior to training, system design and CADDIS software development must be completed.
- Prior to CADDIS User training at each Regional Center, the infrastructure to support CADDIS User Training must be in place.

Details of the implementation timelines for training are described below in Table 1 – Training Implementation Timelines. This includes training milestones, schedule, key activities, and project implementation dependencies. Please note that some of the schedule dates overlap if dependencies do not hinder successful completion of a milestone.

Training Milestone	Schedule	Key Activities	Project Implementation Dependencies
Training Strategy	05/19/2003 to 06/20/2003	Developed the Training Plan that includes details of all phases of the training development and delivery process.  Identified a training contact at each Regional Center.	Completion of the GAP Analysis and draft System Design deliverable.
Training Analysis	05/19/2003 to 07/14/2003	Assessed Regional Centers for training classroom availability.  Conducted a detailed review of the GAP Analysis and System Design deliverable for course material design.	Completion of the GAP Analysis and System Design deliverable.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

Training Milestone	Schedule	Key Activities	Project Implementation Dependencies
Training Design	06/20/2003 to 09/12/2003	Finalized the training material “look and feel.”  Developed course content outlines.  Developed course descriptions.	Completion of the Draft Training Plan.
Training Material Development, Quality Assurance Reviews, and packaging of material	07/15/2003 to 11/10/2003	Developed all course material content and exercises.  Conducted quality assurance reviews of all material.  Reviewed and tested selected course material.  Identified the training locations and communicated the schedule to the Regional Centers.	Completion of Training Material design.  Completion of Training Environment setup.
Updated Training Plan	10/31/2003 to 11/21/2003	Updated the Training Plan for final approval.	Completion of the final Training Plan and review of the final Training Plan by DDS.  Completion of final curriculum design and course schedules.  Completion of final training location identification.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

Training Milestone	Schedule	Key Activities	Project Implementation Dependencies
Training Delivery	12/09/2003 to 04/02/2004	<p>Deliver Certified CADDIS Training.</p> <p>Deliver hands-on System Administration Training and Ad Hoc Report Training.</p> <p>Review participant evaluations of training course success.</p>	<p>Completion of CADDIS software development.</p> <p>Completion of training material development and quality assurance review.</p> <p>Approval of draft training material by DDS prior to Pilot Certified CADDIS Training.</p> <p>Approval of final training material by DDS prior to Wave 2 Certified CADDIS Training.</p> <p>Loading of training exercise data in the Training Environment.</p> <p>Completion of Regional Center identification of Certified CADDIS Training participants and final scheduling of participants for training.</p>
Conduct follow-up training	The proposed dates are September 7, 2004 through September 17, 2004 and April 5, 2005 through April 15, 2005	Conduct two follow-up CADDIS Training courses during the Warranty year.	Completion of Wave 3 Certified CADDIS Training.

*Table 1 – Training Implementation Timelines*

The training delivery schedule is also dependent on the CADDIS implementation schedule for the Pilot and each Regional Center. *Figure 2 – High-level CADDIS Training Schedule* below depicts the high-level training schedule that is designed to coincide with each implementation Wave.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004




Figure 2 – High-level CADDIS Training Schedule

## 2.3 Training Tools and Environment

An important aspect of the training program was the selection and use of the appropriate training development and delivery tools. These tools provided the most efficient method for developing the material. These tools are also appropriate for use by DDS and the Regional Centers once knowledge transfer/material transition occurs so that material developed within those tools can be maintained as necessary. This section of the Plan discusses the various tools that were used to develop and deliver CADDIS Training. In addition, supplemental training material and the Training Environment that will be provided for training participants are described.

### 2.3.1 Training Material

Microsoft Word was used to create the course material that was compiled into Instructor and Participant Guides. Microsoft PowerPoint was used to create Instructor Presentation Skills and CADDIS 101-Fundamentals Slides for use during classroom training and as handouts to participants. Microsoft Visio was used to create flowcharts to show the flow of information in the CADDIS system and to provide “big



California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

picture” overviews for each module. These Microsoft Office tools are standard tools that can be used by DDS to make future updates to the training material.

During the Design phase the course material outlines and “look and feel” of the training material were finalized. Training material was designed in a modular fashion so that Regional Centers can select the material to deliver the appropriate courses and modules to their users.

To accomplish this, training material was developed in the following fashion:

- **Courses** – A course was developed for each CADDIS process area which was based on the user functions in CADDIS. A CADDIS 101 - Fundamentals course was also developed that all CADDIS users should take. This course includes a demonstration of the CADDIS system and sets the stage for all other courses. This course also includes a demonstration of CADDIS navigation, system administration, and report query. During Certified CADDIS Training, CADDIS 101- Fundamentals will be conducted using a web-based presentation. Certified CADDIS Training participants will be provided with materials for this course to use during CADDIS User Training.
- **Modules** – Modules are the chapters contained in each course. A module focuses on a particular CADDIS process. For example, Accounts Payable and Accounts Receivable are each a module in the Fiscal Course. Regional Centers will be able to reorganize these modules if needed so the various user groups can receive the proper training. For example, a user may not need to learn all processes within the Fiscal course, but may need to know how to use the General Ledger. Regional Centers can reorganize their courses by training on specific modules. This will also allow Regional Centers to pick out specific modules for introductory, beginner and advanced users. For example, each course overview can be used for introductory courses to provide a high level overview of the CADDIS process for a particular user group. Specific modules and lessons can be used for beginner courses and advanced courses can include the mastery evaluation for a more complete degree of learning.
- **Exercises and Mastery Evaluations** – Hands-on exercises are included in each module. Each exercise focuses on a specific activity performed in CADDIS. For example, the Accounts Payable module in the Fiscal course includes exercises related to preparing payments, printing checks, and voiding checks. Regional Centers can re-organize these exercises depending on user needs. Each course includes a Mastery Evaluation that includes a variety of CADDIS processes within the course. If Regional Centers want to conduct an introductory or beginner course they may choose to use the exercises. If they would like to conduct an advanced course, they should use all of the module exercises as well as the Mastery Evaluation. Additional exercises were developed for participants to use in the Sandbox Environment or during class if time permits. These exercises allow for further practice and to reinforce the knowledge participants will gain in the classroom setting.

Section 4 – Training Design provides further detail regarding the course material format and contents for the training courses.

## 2.3.2 CADDIS User Manual

A user manual will be developed for CADDIS as a reference tool for CADDIS users. This manual will be distributed during Certified CADDIS Training as supplemental material and as a job aid. The Certified CADDIS Trainers can then distribute the manual to CADDIS User Training participants. The manual will include the contents that are outlined in the Project Deliverable Specification for Project Deliverable 21 – User Manual, Systems Operation Manual, and Help Desk Manual.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

### 2.3.3 Online Help

During system development, online help will be developed for CADDIS. This online help will be reviewed in the CADDIS 101 – Fundamentals course and reinforced as a valuable user tool throughout the training delivery.

### 2.3.4 CADDIS Systems Operation Manual

A Systems Operation Manual has been developed for CADDIS as a reference tool for DDS and Regional Center technical staff. This manual will be used as the training tool for System Administration Training. The manual will include the contents that are outlined in the Project Deliverable Specification for Project Deliverable 21 – User Manual, Systems Operation Manual, and Help Desk manual. In addition, portions of the Designing e.Reports Actuate Manual will be used to conduct Ad Hoc Report Training.

### 2.3.5 CADDIS Help Desk Manual

A Help Desk Manual will be developed for CADDIS as a reference tool for DDS and Regional Center help desk staff. This manual will also be used as supplemental material for System Administration Training. The manual will include the contents that are outlined in the Project Deliverable Specification for Project Deliverable 21 – User Manual, Systems Operation Manual, and Help Desk manual.

### 2.3.6 CADDIS Training Environment

An important component to the training strategy is the use of hands-on training demonstrations and practice exercises. A CADDIS Training Environment will be provided to support the demonstrations and practices exercises. Training participants will be able to complete training exercises in the Training Environment that simulates the use of the production system. This will help to facilitate the transfer of skills from the classroom to the workplace.

The Training Environment will be hosted at HHSDC on the Development/Testing (DevTest) Physical Environment as logical environment DevB. Detailed technical descriptions of the logical environments are included in the Technology Architecture Plan deliverable. DevB was ready for the CADDIS Training Team prior to the completion of training material. DevB was used to test the training exercises as they were developed. DevB is standardized and is not configured for each Regional Center's specific standards such as code tables.

The following three logical databases are dedicated to training in DevB:

- **Master database** – This instance is the database that is used to populate user ID's, passwords, transactions for exercises, and other information that is needed for the successful deployment of training. The Training Team has developed baseline data that has been loaded into this database. This data is structured to support the hands-on exercises and walk-through demonstrations developed for the training. This data includes information related to consumers and cases, provider information, fiscal information, and data that supports the printing of CADDIS reports. The baseline data also includes logins and passwords for all trainers and trainees. The IDs and passwords that training participants use will only be valid for accessing the Training Environment.

The Master database will not be used during training. Rather, a copy of the Master will be used to refresh the other training databases, described below, between courses. The CADDIS Training Team will evaluate changes to the production environment and assess the impact on the

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

training environment, training data, and training material. If necessary, this database will be updated to reflect changes to the production environment.

The Training Lead will work with the project Technical Architect to develop a comprehensive schedule so that the Training Environment can be updated with appropriate CADDIS code changes. The database will be updated using a code drop or Service Pack so that re-installation of baseline data will not be needed. After each refresh, the Technical Architect and Training Team will run tests to validate the integrity of the environment and baseline data for exercises. Once Certified CADDIS Training begins, this database will only be updated if critical bugs are found that could impact the success of training delivery.

- **Certified CADDIS Training database** – This database will be the copy that is used for Certified CADDIS Training sessions. The Master database will be used to refresh the Certified CADDIS Training database at the end of each training session. This will restore the Certified CADDIS Training database to its original state. A refresh and “lock down” schedule will be developed prior to Pilot Certified CADDIS Training. It is anticipated that each refresh will take 24 hours or less. The Implementation Team will be responsible for each refresh. After each refresh, the Technical Architect and Training Team will run tests to validate the integrity of the environment and baseline data for exercises.
- **CADDIS User Training database** – This database will mirror the Certified CADDIS Training database and will be used by the Certified CADDIS Trainers to conduct CADDIS User Training. Prior to CADDIS User Training for the Pilot and each Wave, the Training Team will request a CADDIS User Training schedule from each Regional Center and the number of participants for each course. Based on this information, the appropriate user ID’s and passwords will be established for each Regional Center. In addition, Certified CADDIS Trainers will be taught how to establish user IDs and passwords in the event that more are needed once CADDIS User Training begins at each Regional Center.

A refresh and “lock down” schedule will be established that will not impact the Regional Center’s training schedule. It is recommended that the Regional Centers schedule courses to be completed during a given week so that DevB can be refreshed each Friday night. It is anticipated that each refresh will take 24 hours or less.

Once training has been completed for all Regional Center and DDS staff, a final data refresh will be completed on the training environment and responsibility for the maintenance of this environment will transition to DDS technical staff.

### 2.3.7 CADDIS Sandbox Environment

Prior to Certified CADDIS Training a Sandbox Environment will be established. This environment can be used by trainees after they complete a course to practice what they have learned. At the end of each course, each trainee will be given a user ID and password for the Sandbox Environment.

The Sandbox Environment will be hosted at the HHSDC Data Center on the DevTest Physical Environment as logical environment DevC. DevC will be standardized and will not be configured for each Regional Center’s specific standards such as code tables. DevC will incorporate all of the same features and functions of the CADDIS Training Environment (DevB). The baseline data developed to support the Training Environment will be copied from the DevB Master database to the Sandbox Environment. This data will allow users to practice the same exercises completed in training to refresh their memory or to try new exercises. Users will also be able to add data to the Sandbox Environment to replicate an activity required for their job in a safe environment. The Sandbox Environment will be not be refreshed until the

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

completion of CADDIS User Training for Wave 5 so that users will not lose transactional data they have entered as they practice what they have learned. If DDS requests that the Sandbox be refreshed, they will need to inform the Regional Centers in advance that user transactional data will be lost.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

### 3 Training Analysis

The training analysis phase further defined training courses and modules. During this phase, all course curriculum and content was finalized. The analysis phase has already been completed.

The Training Analysis phase included the following tasks:

- Review results of the GAP analysis.
- Review the CADDIS System Design deliverable.
- Conduct work sessions with CADDIS Implementation Team members to determine the appropriate curriculum for CADDIS user processes.
- Develop a detailed curriculum design and map the course curriculum to CADDIS recommended user groups/audiences for each course and module.
- Begin the assessment of appropriate training locations.

These tasks are described in more detail in the sections below.

#### 3.1 Review Results of the GAP Analysis

The Training Team has reviewed the CADDIS GAP analysis documentation. This review allowed the team to further validate that the appropriate CADDIS processes were included in the curriculum and training material. This review also helped to validate that current ShareCare processes were incorporated into the training curriculum and material as appropriate.

#### 3.2 Review CADDIS System Design Deliverable

The Training Team has validated that the appropriate CADDIS end user processes are included in the training material. The Training Team reviewed the System Design deliverable to identify CADDIS processes that need to be conducted by end users. Not all system design was incorporated into the CADDIS courses. For example, there are numerous “behind the scenes” processes that are not appropriate for CADDIS training. However, the review of System Design deliverable assisted the Training Team to identify process flows to help the end user understand how information they put into CADDIS fits into the “bigger picture.” The Training Lead has already completed this analysis and has incorporated the review into the training curriculum that is part of this Plan.

#### 3.3 Work Sessions with CADDIS Implementation Team

During the draft curriculum design process, the Training Lead conducted work sessions with the CADDIS Functional Leads. The purpose of these work sessions was to validate the curriculum and make necessary changes. During the training material design process, the Training Team met with the appropriate CADDIS Implementation Team members to develop detailed course outlines that are based on end user processes. This was an iterative process as the training material was developed. In addition, during the training material development process, the DDS Training Officer and DDS selected Regional Center Subject Matter Experts reviewed the training modules as they were developed. The DDS Training Officer coordinated this review process with the Subject Matter Experts. This is discussed in more detail in Section 5.1 – Training Material Quality Assurance and Testing.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

### **3.4 Curriculum Design and Mapping to Target Audiences**

A training curriculum has already been validated with the Functional Area Leads and is included in Appendix 1 – Certified CADDIS Training Curriculum and Appendix 2 – System Administration Training and Ad Hoc Report Training Curriculum. The curriculum includes pre-requisites for Certified CADDIS Training, System Administration Training, and Ad Hoc Report Training.

Once the Final Plan was reviewed and approved by DDS, the Training Lead finalized the sample curriculum and mapping to the target audiences for CADDIS User Training. The sample mapping to CADDIS User target audiences is included in Appendix 3 – Sample Mapping to Target Audiences. It is intended that this curriculum will also be used for CADDIS User Training with potential reorganization by the Regional Centers based on user groups. Regional Centers can divide the course by appropriate process areas, user groups, and user levels.

The Certified CADDIS Training curriculum incorporates CADDIS processes as well as Presentation Skills tips and tricks in each course. Each course includes Presentation Skills teach-back sessions. All identified Certified CADDIS participants must attend the CADDIS 101 – Fundamentals course. It is strongly recommended that Regional Centers send at least one participant to all Certified CADDIS Training courses. Other Certified CADDIS Training participants may attend selected courses based on their area of expertise such as Service Coordination. These participants will then conduct CADDIS User Training at their Regional Center.

A list of the Certified CADDIS Training courses is included in Table 2 – Certified CADDIS Training Courses below.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

CADDIS Course Number	Course Title	Estimated Course Length	Course Description
101	CADDIS Fundamentals	3 hours and 45 minutes.	This course will be conducted one time during the Pilot and each Wave of training using a web-based presentation. A maximum of 12 participants can attend this training in each identified training classroom. All other participants can attend this course via the Internet. The course will include a high-level demonstration of CADDIS processes and their integration with other CADDIS processes. It will also include an overview of navigation in CADDIS, an overview of System Administration activities, and an overview of report sorting and printing. There will be no user exercises in this course. However, participants will be given the opportunity to practice navigation functions in subsequent courses. This course will set the foundation for the remaining courses by providing the key concepts for CADDIS. Participants must attend this course before attending any other Certified CADDIS Training courses.
201-A	Consumer Case Development	23 hours and 15 minutes (including navigation, lunch hours, breaks, wrap-up time, presentation skills, and Sandbox practice)	This course will provide hands-on practice of Consumer processes such as Consumer profiles, eligibility and referrals, episodes and service periods, service planning and reviews, and assessments.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

CADDIS Course Number	Course Title	Estimated Course Length	Course Description
201-B	Quality Assurance	9 hours (including navigation, lunch hours, breaks, wrap-up time, presentation skills, and Sandbox practice)	This course will provide an overview of Quality Assurance activities in CADDIS. Participants will learn the QA processes that apply to all QA activities and will learn how to enter Monitoring and Evaluation, Technical Assistance, Complaint, Rapid Response, Immediate Danger, and Corrective Action Plan information. These lessons will prepare the user to enter QA activities into CADDIS.
201-C	Resource Development	22.5 hours (including navigation, lunch hours, breaks, wrap-up time, presentation skills, and Sandbox practice)	This course will provide hands-on practice setting up a Provider structure. Participants will also learn how to conduct Provider searches, track applications, document appeals, create rates and contracts, and create transportation routes and requests.
201-D	Fiscal	22 hours and 30 minutes (including navigation, lunch hours, breaks, wrap-up time, presentation skills, and Sandbox practice)	This course will provide hands-on practice for CADDIS Fiscal activities. Participants will learn how to enter fiscal information such as Accounts Payable, Accounts Receivable and Consumer Trust Management information.

*Table 2 – Certified CADDIS Training Courses*

A list of the System Administration and Ad Hoc Report Training courses is included in *Table 3 – System Administration and Ad Hoc Reporting Training Courses* below.



California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

CADDIS Course Number	Course Title	Estimated Course Length	Course Description
301-A	System Administration Training for DDS	18 hours (including lunch hours and breaks)	This course will include CADDIS System Administration functions that DDS and Regional Center System Administrators will perform.
301-B	System Administration Training for Regional Centers	18 hours (including lunch hours and breaks)	This course will include CADDIS System Administration functions that Regional Center System Administrators will perform.
302	Ad Hoc Report Training for DDS and Regional Centers	9 hours (including lunch hours and breaks)	This course will teach DDS and Regional Center report developers how to develop <i>ad hoc</i> reports in CADDIS using the Actuate tool.

*Table 3 – System Administration and Ad Hoc Report Training Courses*

### **3.5 Assessment of Appropriate Training Locations**

The assessment of training locations has already begun. The DDS Training Officer has identified and contacted training locations for Certified CADDIS Training. The Training Lead will continue to work with the DDS Training Officer to secure and finalize training locations and logistics such as computers and classroom equipment. The Regional Centers are responsible for all activities related to CADDIS User Training locations and equipment.

If possible, Certified CADDIS Training will be held at Regional Centers in the nine training locations identified below. The Training Team will continue to work with DDS to determine if there are appropriate classroom facilities at these Regional Centers. The Training Lead and DDS Training Officer will continue to work with the Regional Center Training Contacts to secure appropriate classrooms and equipment. Training classroom and equipment requirements are described in [Section 6.2.2 – Training Facilities Procurement and Site Preparation for Certified CADDIS Training](#) through [Section 6.2.6 – Classroom Preparation by the Trainers](#).

[Table 4 – Proposed Certified CADDIS Training Locations](#) below lists the proposed locations for the

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

Certified CADDIS Training courses. Due to the changed Certified CADDIS Training dates, the proposed locations will be re-confirmed. The Pilot/Wave One locations have been re-confirmed. The locations for Waves Two-Five will be re-confirmed no later than January 2, 2004.

<b>Certified CADDIS Training</b>	<b>Training Location</b>	<b>Status of computer availability</b>	<b>Status of equipment availability</b>
Pilot/Wave 1 Training – Session One	Inland Regional Center – site re-confirmed	Computer equipment meets the required needs.	Equipment availability has been re-confirmed.
Pilot/Wave 1 Training – Session Two	Valley Mountain Regional Center – site re-confirmed	DDS is responsible for the computer and equipment needs for training at Valley Mountain Regional Center.  Computer equipment meets the required needs.	DDS is responsible for the computer and equipment needs for training at Valley Mountain Regional Center.  Equipment availability has been re-confirmed.
Wave 2 – Sacramento Location	Alta Regional Center – site to be re-confirmed	Computer equipment was available based on previous training dates. Will re-confirm availability. The deadline for confirmation is 01/02/04.	Equipment was available based on previous training dates. Will re-confirm availability. The deadline for confirmation is 01/02/04.
Wave 2 – Central California Location	Central Valley Regional Center – site to be re-confirmed	Computer equipment was available based on previous training dates. Will re-confirm availability. The deadline for confirmation is 01/02/04.	Equipment was available based on previous training dates. Will re-confirm availability. The deadline for confirmation is 01/02/04.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

Certified CADDIS Training	Training Location	Status of computer availability	Status of equipment availability
Wave 3 – Bay Area Location	East Bay Regional Center- site to be re-confirmed	Computer equipment was available based on previous training dates. Will re-confirm availability. The deadline for confirmation is 01/02/04.	Equipment was available based on previous training dates. Will re-confirm availability. The deadline for confirmation is 01/02/04.
Wave 3 – Central Coast Location	Tri-Counties Regional Center- site to be confirmed	The deadline for computer equipment availability will be confirmed by 01/02/04.	Equipment will be confirmed by 01/02/04.
Wave 4 – Southern California Location One	San Gabriel/ Pomona Regional Center – site re-confirmed	Computer equipment has been confirmed.	Equipment has been confirmed.
Wave 4 – Southern California Location Two	Westside Regional Center – site is confirmed	Computer equipment has been confirmed.	Equipment has been confirmed.
Wave 5 – Southern California Location	Harbor Regional Center – site is confirmed	Computer equipment has been confirmed.	Equipment has been confirmed.

*Table 4 – Proposed Certified CADDIS Training Locations*

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

## 4 Training Design

The training design phase forms the link between the analysis phase and the actual development of the CADDIS training material. The activities that were completed during the training design phase included the following:

- Design course material contents with a similar “look and feel.”
- Design additional course material for Certified CADDIS Trainers.
- Develop detailed course outlines and descriptions.
- Assist Regional Centers in identifying Certified CADDIS Training, System Administration Training, and Ad Hoc Report Training participants.

### 4.1 Design Course Material Contents

All course material follows a consistent structure and format, or “look and feel.” This creates a sense of CADDIS branding for the material and maintains consistency throughout the material. A template was created for the course material that includes course objectives, course overviews, module objectives, module overviews, lessons, hands-on exercises, and mastery evaluations. In addition, decisions were made regarding the font, font size, headers and footers, use of icons and pictures, and page numbering. This structure will allow all instructors to use the same classroom delivery approach during CADDIS User Training.

The Certified CADDIS Training and CADDIS User Training course material contents are listed below with a description of how they can be used in the classroom:

- **Course Introduction and Objectives Review** – The instructor will outline the primary objectives and expectations of the course. The instructor will explain the importance of the CADDIS training course and allow for any general questions that the trainees might have. For example, in the Fiscal Course, the instructor will review the objectives for learning the CADDIS Fiscal processes. The instructor will also review current terminology versus new terminology in CADDIS that may be new to the participants.
- **Review of Course Modules** – Once the course introduction and objectives review is complete, the instructor will then review the modules relevant to that particular course. These modules will be covered one-by-one throughout the remainder of the training session. For example, in the Fiscal course, the instructor will provide a high-level review of the modules that are part of the CADDIS Fiscal processes such as Accounts Payable, Accounts Receivable, and General Ledger.
- **Delivery of Modules** – Each course module will be delivered in the following manner:
  - **Review of Module Objectives** – The instructor will review the objectives of a particular module with the trainees. Much like the general overview of the course, the instructor will go over the primary objectives to be accomplished upon completion of the module. For example, one module in the Fiscal Course will focus on Accounts Payable. The instructor will detail the objectives for the Accounts Payable module such as entering preparing payments, printing checks, and voiding checks.
  - **Lesson-Instructor Demonstration of a Specific Process Within the Module** – The instructor will demonstrate a specific process in CADDIS. For example, in the Accounts Payable module, the instructor will demonstrate how to prepare a payment in CADDIS. This walkthrough will be supplemented by training material that explains the flow of information for

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

the particular process.

- **Exercises** – Once the trainees have seen the demonstration, they will be given a chance to apply their knowledge and learn more about CADDIS by practicing the process in the CADDIS Training Environment. During the course, the Trainer will monitor the exercises to validate that the correct information is entered by the participants. Additional exercises have been developed that participants can use to practice what they have learned in the Sandbox Environment after attending the training. The exercise material was primarily developed using the CADDIS test scripts and system design documentation. The course material includes specific instructions and scenario information to accomplish each exercise.
- **Module Summary, Questions & Answers** – After all the lessons and exercises for a module have been completed, the instructor will present a module summary. The instructor will review the module and the key concepts that were covered in the module. Once the review session is complete, the instructor will address CADDIS-related questions and areas needing clarification. DDS and Regional Center policy and process questions will be noted and forwarded to DDS for a response if there is not an appropriate DDS or Regional Center Subject Matter Expert in the class.
- **Course Summary and Questions & Answers** – Upon completion of all course modules, there will be a class wrap up to summarize the key points of the course. This section of the training will include instructor led discussion and demonstrations as needed. This section will also include additional tips and tricks, if appropriate, for the participants.
- **Course Mastery Evaluation** – The Course Mastery Evaluation will be another hands-on exercise that includes key components of the course. The mastery evaluation will be similar to the hands-on exercises and will include high-level instructions to accomplish the evaluation. The purpose of the Mastery Evaluation is to validate that the participants understand how the course modules and processes link together. The mastery evaluation will take place at the end of each course (such as CADDIS 201-B Quality Assurance) during the Additional Exercise time. This will be an open-book evaluation and the student will be allowed to use the training material and User Manual as references. During Certified CADDIS Training, the instructor will monitor each student's progress and report to the DDS Training Officer if a student lacks sufficient knowledge to successfully train others on the functionality. If students are successful with the majority of the functions but struggle with one or two, the instructor will suggest that the student practice those exercises again prior to CADDIS User training. The Certified CADDIS Trainers may also use the mastery evaluation during CADDIS User training. The Regional Center Certified CADDIS Trainers are responsible for monitoring the success of students during CADDIS User Training. If a student does not successfully complete the Mastery Evaluation, the instructor may choose to spend additional time with the student to review the CADDIS functionality that the student needs assistance learning. The Regional Centers may also choose to provide a classroom “lab” with a tutor for students to continue to practice what they learned. Regional Centers may also provide one-on-one tutoring for students who did not successfully complete the exercises or mastery evaluation or may assign a peer coach when they return to their normal duties who can assist them during their transition.
- **Course/Instructor Evaluations** – The trainees will be given the opportunity to provide feedback through a course evaluation. The evaluations will allow the trainees to rate certain components of the training course they recently completed as well as to include general comments about their overall learning experience. During the delivery of Certified CADDIS Training, the results of these evaluations will be used to identify areas of the CADDIS training program in need of

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

improvement. The Regional Centers can also use these evaluations during CADDIS User Training to monitor the success of training. The evaluation of CADDIS training is further discussed in [Section 7 – Training Evaluation](#).

The course format outlined above will be especially helpful during CADDIS User Training. These participants may need more time for course introductions, expectations setting, and an overview of related processes that they may not learn during the particular course they are taking. A sample Participant Guide for a CADDIS training course is included in [Appendix 4 – Sample Participant Guide for CADDIS Training](#). This sample is intended to provide the approved “look and feel” for the material.

## **4.2 Design Additional Course Material for Certified CADDIS Training**

Additional training material was developed for CADDIS Certified Training. Participants will be provided with instructor material that will assist them in successfully conducting CADDIS User Training. This material will include instructor notes to be used for each module.

Presentation skills material was also designed and may be used by Certified CADDIS Trainers as reference material. This material includes effective instructor approaches to teaching, dealing with difficult trainees, answering questions effectively, and other skills that are valuable for instructor-led teaching. This material will be provided and presented during the Certified CADDIS Training courses. Each course will include time for teach-back sessions so participants can practice their presentation skills.

Classroom logistics material was also designed for Certified CADDIS Training that includes instructions on appropriate classroom set-up, material needed for the course and classroom, instructions on accessing the Training Environment, and how to reach the CADDIS Help Desk.

## **4.3 Develop Detailed Course and Module Descriptions**

During course design, detailed course and module descriptions were developed. These were provided to DDS in the course outlines and can be used as communication material when preparing for and announcing Certified CADDIS Training. The descriptions include a high-level description of the course, course objectives, a list of course modules, module objectives, suggested target audiences, course pre-requisites, and course length. [Appendix 5 – Sample Course Outline](#) includes a sample course outline. In addition, the Training Team has provided DDS with the Presentation Skills material that will be included during Certified CADDIS Training.

## **4.4 Assist Regional Centers in Identifying Certified CADDIS Training, System Administration Training, and Ad Hoc Report Training Participants**

Once the design phase is completed and the course curriculum and descriptions have been finalized, DDS can forward this material to the Regional Centers with instructions to identify Certified CADDIS Training, System Administration Training, and Ad Hoc Report Training participants. Each Regional Center will be allowed to send a minimum of 6 staff to Certified CADDIS Training. A final decision on the number of participants from each Regional Center will be made by DDS and the Training Lead, and will depend on a number of factors, including the number of Regional Center user staff to be trained and the number of Regional Centers per Certified CADDIS Training host site. However, class size for each Certified CADDIS Training Session will not exceed 12 participants. The Regional Centers will make the final decision on the staff that are selected to attend. This decision will be based on the participant's match with the requirements listed in [Section 4.4.1 – Recommendations for Certified CADDIS Training](#)

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

### Participants.

Two technical staff members from each Regional Center and DDS will need to be selected to attend System Administration Training. Recommendations for participants in the System Administration Training are included in Section 4.4.2 – Recommendations for System Administration Training Participants.

Up to twelve participants from DDS and each Regional Center will need to be selected to attend Ad Hoc Report Training. Recommendations for participants in the Ad Hoc Report Training are included in Section 4.4.3 – Recommendations for Ad Hoc Report Training Participants.

A deadline will be communicated to the Regional Centers by the DDS Training Officer so that training participants are identified in a timely fashion prior to training. This communication will occur in an iterative process to coincide with the training dates. The Training Lead and DDS Training Officer will provide guidance to the Regional Centers as they identify training participants. This will help the Regional Centers select the appropriate staff for the training. The DDS Training Officer will also assist Regional Centers as needed in identifying the appropriate user groups for CADDIS User Training. Once the lists of participants for Certified CADDIS Training, System Administration Training, and Ad Hoc Report Training have been finalized, the DDS Training Officer will communicate with the Regional Centers regarding the training schedule and other logistics.

## **4.4.1 Recommendations for Certified CADDIS Training Participants**

The Certified CADDIS Training participants will be required to achieve the Roles and Responsibilities listed in Section 9.4 – Certified CADDIS Trainer Roles and Responsibilities. In addition, Certified CADDIS Training participants must meet the following criteria to be effective learners and CADDIS User Trainers. The Regional Centers are responsible for using the criteria to prepare identified participants for Certified CADDIS Training:

- Have a general understanding of the purpose and capabilities of CADDIS based on communications from DDS and their Regional Center prior to the deployment of CADDIS.
- Have an overall understanding of how Regional Centers administer the DDS programs and policies as they relate to his/her functional area.
- Have an understanding of Regional Center and office specific business processes and procedures.
- Have strong knowledge and experience in their specific functional area (e.g., Fiscal, Resource Development, and Service Coordination).
- Successful completion of the DDS CDER and/or Early Start training for Service Coordinators.
- Be knowledgeable of the current legacy systems.
- Have a willingness to learn and teach CADDIS.
- Be available to attend the CADDIS 101 – Fundamentals course via a web-based presentation and their Regional Center assigned Certified CADDIS Training course(s).
- Be available to conduct CADDIS User Training prior to their Region Center's go-live date.
- Be available during system implementation and go-live at their Regional Center to assist staff in using CADDIS.
- Be willing to use presentation skills that meet the needs of their CADDIS User Training audience. This includes skills they already possess and those they may learn during Certified CADDIS

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

Training.

- Have an understanding of the established DDS protocol for contacting the Help Desk.
- Have a strong understanding of Microsoft Windows applications including experience and comfort using computers in an Internet Explorer 5.5 environment. The minimum PC literacy standards include:
  - The ability to use and manipulate a mouse including double-clicking, pointing and clicking, pointing and dragging, and right-clicking.
  - The ability to resize pages and work with multiple pages.
  - The ability to open and close Windows, and navigate through text boxes.
  - A basic understanding of the keyboard and location of keys.
  - The ability to open and select values from drop-down menus and radio buttons.
  - The ability to use toolbars, menus and task bars including “Favorites”.
  - A basic understanding of Internet terminology (i.e. URL, links).
  - A basic understanding of Internet navigation commands (e.g., launch Internet Explorer) and icons including “Back,” “Forward,” “Stop,” “Refresh,” and “Search”.

#### **4.4.2 Recommendations for System Administration Training Participants**

System Administration Training participants must meet the following criteria. The Regional Centers are responsible for using the criteria to prepare identified participants for the training.

- Have a general understanding of the purpose and capabilities of CADDIS based on communications from DDS and their Regional Center prior to the deployment of CADDIS.
- Have an overall understanding of how Regional Centers administer the DDS programs and policies as they relate to his/her functional area.
- Have an understanding of Regional Center and office specific business processes and procedures.
- Have strong knowledge and experience in their current System Administration functions.
- Be knowledgeable of the current legacy systems.
- Have a willingness to learn and teach CADDIS System Administration functions to others at their Regional Center or DDS.
- Be available to attend the on-site System Administration Training.
- Be available during system implementation and go-live at their Regional Center to assist staff in using the CADDIS system administration functions if needed.
- Have an understanding of the established DDS protocol for contacting the Help Desk.
- Have a strong understanding of Microsoft Windows applications including experience and comfort using computers in an Internet Explorer 5.5 environment. The minimum PC literacy standards include:
  - The ability to use and manipulate a mouse including double-clicking, pointing and clicking,



California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

pointing and dragging, and right-clicking.

- The ability to resize pages and work with multiple pages.
- The ability to open and close Windows, and navigate through text boxes.
- A basic understanding of the keyboard and location of keys.
- The ability to open and select values from drop-down menus and radio buttons.
- The ability to use toolbars, menus and task bars including "Favorites".
- A basic understanding of Internet terminology (i.e. URL, links).
- A basic understanding of Internet navigation commands (i.e. launch Explorer) and icons including "Back," "Forward," "Stop," "Refresh," and "Search".

#### **4.4.3 Recommendations for Ad Hoc Report Training Participants**

Ad Hoc Report Training participants must meet the following criteria. The Regional Centers are responsible for using the criteria to prepare identified participants for the training:

- Have a general understanding of the purpose and capabilities of CADDIS based on communications from DDS and their Regional Center prior to the deployment of CADDIS.
- Have an overall understanding of how Regional Centers administer the DDS programs and policies as they relate to his/her functional area.
- Have an understanding of Regional Center and office specific business processes and procedures.
- It is recommended that participants have experience in their current report build processes. Understanding the current processes will help the participant because they will only be learning how to use the new ad hoc tool, not the Regional Center's current processes and how those current processes are applicable.
- Have a willingness to learn and teach CADDIS ad hoc report functions to others at their Regional Center or DDS.
- Be available to attend the on-site Ad Hoc Report Training.
- Be available during system implementation and go-live at their Regional Center to assist staff in using the CADDIS ad hoc report functions if needed.
- Have an understanding of the established DDS protocol for contacting the Help Desk.
- Have a strong understanding of Microsoft Windows applications including experience and comfort using computers in an Internet Explorer 5.5 environment. The minimum PC literacy standards include:
  - The ability to use and manipulate a mouse including double-clicking, pointing and clicking, pointing and dragging, and right-clicking.
  - The ability to resize pages and work with multiple pages.
  - The ability to open and close Windows, and navigate through text boxes.
  - A basic understanding of the keyboard and location of keys.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

- The ability to open and select values from drop-down menus and radio buttons.
- The ability to use toolbars, menus and task bars including “Favorites”.
- A basic understanding of Internet terminology (i.e. URL, links).
- A basic understanding of Internet navigation commands (i.e. launch Explorer) and icons including “Back,” “Forward,” “Stop,” “Refresh,” and “Search”.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

## 5 Training Development

Once the training design phase was completed material development began. The Training Team worked closely with the CADDIS Implementation Team to validate that the material accurately reflected the user processes developed in CADDIS. Regional Center staff were also contacted to provide clarification to process changes and to review training material. The Training Team produced material module by module and handed them off to the Quality Assurance process on a flow basis. They continued developing subsequent modules during the review process and corrected errors and made modifications once reviews were completed. The DDS Training Officer coordinated with Regional Center Subject Matter Experts in the completion of these iterative reviews. These iterations continued until all training material was complete and handed off in its entirety for final DDS review and approval. Activities during the development phase included the following:

- Conduct Quality Review and testing of the training material.
- Compile all training material into Participant and Instructor Guides.

### 5.1 Training Material Quality Assurance and Testing

Quality Assurance was a critical component of the material development process and the success of the CADDIS training program. A Quality Assurance approach was developed to guide the review and testing for all training material.


The objectives of the Quality Assurance Approach were as follows:

- Establish a consistent and methodical process to monitor quality during training material development.
- Confirm that each training course and module is consistent in design.
- Validate that training material matches the required curriculum.
- Identify and resolve quality assurance problems quickly.
- Provide the appropriate project staff with the opportunity to review the material.

To achieve these objectives, a detailed Quality Assurance review process was established. *Figure 3 – Training Quality Review Steps* below shows the steps that were followed to help validate that all appropriate project members had input into the training material.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

## Training Material Quality Assurance Process Flow



*Figure 3 – Training Quality Assurance Review Steps*

The details for each step of the Quality Assurance review process are outlined in Table 5 – Training Quality Assurance Review Details below.

QA Step	Description	Procedure	Dependencies
Step One: The Training Lead performed a Quality Assurance review of each course module and exercise as it was completed.	The Instructional Designer created course modules based on the CADDIS course curriculum. As each module was completed, it was given to the Training Lead for review. This process continued	The Instructional Designer forwarded a soft copy of each module to the Training Lead. The Training lead reviewed the material for quality and consistency and noted needed changes on the soft copy in "Track Changes" mode. The Training Lead then returned the material to the Instructional Designer for	Completion of a draft course module by the Instructional Designer

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

QA Step	Description	Procedure	Dependencies
	for each module as it was developed. The Training Lead or other team member tested each exercise in the Training Environment once it was available.	needed revisions. This was an iterative process until the Training Lead was satisfied that the module was ready for CADDIS Implementation Team member review.  If necessary, the Instructional Designer loaded necessary data into the Training Environment once it was available for the Training Lead to use when testing each exercise.	
Step Two: The appropriate CADDIS Implementation Team member, DDS Training Officer, and DDS selected Regional Center Subject Matter Experts performed a Quality Assurance review of each course module and exercise.	The Instructional Designer forwarded each course module and corresponding exercises to the appropriate CADDIS Implementation Team member and the DDS Training Officer for review.  The Implementation Team member and DDS Training Officer had 48 hours to review the material and provide feedback. This process continued until the appropriate CADDIS Implementation Team member and the DDS Training Officer had reviewed all the course modules.	The Instructional Designer forwarded a soft copy of each module to the appropriate CADDIS Implementation Team member and the DDS Training Officer. The CADDIS Implementation Team member was chosen based on their CADDIS knowledge of the specific material that needed to be reviewed. The CADDIS Implementation Team member and DDS Training Officer reviewed the material for functional accuracy and consistency.  The DDS Training Officer also forwarded the material to DDS selected Regional Center Subject Matter Experts to review the material during the same 48 hour timeframe. The Subject Matter Experts returned their comments to the DDS Training Officer who compiled and submitted them to the Instructional Designer. The DDS Training Officer coordinated the	Completion of quality assurance review for a course module by the Training Lead.  Completion of changes to the course modules by the Instructional Designer.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

QA Step	Description	Procedure	Dependencies
		<p>review process with the selected Subject Matter Experts and provided them with a review schedule in advance of the review process.</p> <p>The CADDIS Implementation Team member made changes either to the soft copy in “track changes” mode or wrote the changes on a hard copy of the material. After the review was completed, the CADDIS Implementation Team member returned the compiled soft or hard copy changes to the Instructional Designer who then made the necessary changes to the material. The DDS Training Officer returned comments on an Excel spreadsheet.</p>	
Step Three: The Training Lead coordinated a training module practice session.	<p>After review of the curriculum in the Plan, DDS selected the following six modules to be tested in a “classroom environment:”</p> <ul style="list-style-type: none"> <li>• 201A - Consumer Case Development – Assessments</li> <li>• 201A - Consumer Case Development - Waiver Tracking</li> <li>• 201B - Quality Assurance - QA Monitoring and Evaluations</li> <li>• 201C - Resource Development - Provider Programs and Capacity Management - Part Two</li> </ul>	<p>The Training Lead scheduled and coordinated an internal practice session to review the six training modules in a “classroom” environment. This internal practice session occurred on 11/07/2003.</p> <p>Attendees included the CADDIS Project Management Team, the DDS Training Officer and 2-6 DDS staff members.</p>	Completion of quality assurance review for a course module by a CADDIS Implementation Team member, DDS Training Officer, and DDS selected Regional Center Subject Matter Experts.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

QA Step	Description	Procedure	Dependencies
	<ul style="list-style-type: none"> <li>• 201D - Fiscal - Consumer Trust Management (first half)</li> <li>• 201D - Fiscal - Provider Authorizations.</li> </ul>		
Step Four: The CADDIS Quality Assurance Advisory Team performed an Internal Quality Assurance Review of Draft Training Material	The Training Lead forwarded all training material and exercises to the CADDIS Quality Assurance Advisory Team for review.	The Training Lead forwarded a soft copy of the training material to the CADDIS Quality Assurance Advisory Team. The Quality Assurance Advisory Team reviewed the material for quality and consistency. The CADDIS Quality Assurance Advisory Team made all changes or comments to the soft copy in "Track Changes" mode. After the CADDIS Quality Assurance Advisory Team completed a review, they returned the soft copy to the Training Lead. The Instructional Designer then make the necessary changes to the material.	Completion of changes to all course material by the Instructional Designer.
Step Five: Draft Training Material was submitted to the CADDIS Project Management Team for review	The Training Lead forwarded all training material and exercises to the CADDIS Project Management Team for review.	<p>The Training Lead provided both soft and hard copies of the DRAFT Training Material to the CADDIS Project Management team.</p> <p>The CADDIS Project Management Team reviewed the material and provided feedback in the format that is standard to all project deliverables.</p>	<p>Completion of quality assurance review for all Draft Training Material by the CADDIS Quality Assurance Advisory Team.</p> <p>Completion of changes to all course material by the Instructional Designer.</p>
Step Six: Draft Training Material will be revised and	The Instructional Designer will make final changes to the material based on	The Training Lead will review all feedback from the CADDIS Project Management Team and	Completion of quality assurance review for all Draft course material by the

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

QA Step	Description	Procedure	Dependencies
finalized.	feedback from the CADDIS Project Management Team.	work with the Instructional Designer to incorporate the necessary changes into the training material.	CADDIS Project Management Team.
Step Seven: The CADDIS Quality Assurance Advisory Team will perform an Internal Quality Assurance Review of FINAL Training Material.	The Training Lead will forward the FINAL Training Material and exercises to the CADDIS Quality Assurance Advisory Team for review.	The Training Lead will forward a soft copy of the FINAL Training Material to the CADDIS Quality Assurance Advisory Team. The Quality Assurance Advisory Team will conduct a final review of all material. The CADDIS Quality Assurance Advisory Team will make any changes or comments to the soft copy in “Track Changes” mode. After the CADDIS Quality Assurance Advisory Team has completed the final review, they will return the soft copy to the Training Lead. The Instructional Designer will then make the necessary changes to the material.	Completion of Final revisions to the training material.
Step Eight: FINAL Training Material will be submitted to the CADDIS Project Management Team for review and approval	The Training Lead will submit the FINAL Training Material to the CADDIS Project Management Team for final review and approval.	The Training Lead will provide both a soft and hard copy of the FINAL Training Material to the CADDIS Project Management team.  The CADDIS Project Management Team will review the material and provide feedback in the format that is standard to all project deliverables.	Completion of quality assurance review for the FINAL Training Material by the CADDIS Quality Assurance Advisory Team.  Completion of final changes to all course material by the Instructional Designer.

*Table 5 – Training Quality Assurance Review Details*

A Training Material Development Status document was developed that was similar to the System Design Status document that was used during system design. This allowed the Training Lead to monitor and communicate the status of all training material development efforts. Deadlines were set for the development and review of each course module. In addition, meetings and work sessions with the



California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

CADDIS Implementation Team and CADDIS Project Team were scheduled if information was needed to assist with the training design process.

During the development of training material, changes to the system design for CADDIS functions were communicated to the Training Lead. The Training Lead coordinated with the development team to receive this communication in a timely fashion.

## ***5.2 Participant and Instructor Training Guides***

Once training material was completed, reviewed, and tested, it was compiled into Participant and Instructor Guides. The Guides included a preface, the course outline, the course overview, and sections for each training module including module objectives and overviews, lesson objectives and overviews, and exercises. The Guides also included a mastery evaluation, additional exercises, and a course evaluation. The Instructor Guide was developed for use during classroom training to assist the instructor in teaching the class. This Guide will be distributed to the Certified CADDIS Training Instructors and the Certified CADDIS Training participants. The Instructor Guide contains all the components in the Participant Guide with the following additions: instructor lesson and demonstration notes and presentation skills material including classroom logistics, adult learning techniques and instructions for accessing the Training Environment.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

## 6 Training Delivery

This section of the Plan discusses the following training delivery activities:

- training material distribution,
- training deployment planning, and
- finalizing the training schedule and locations.

### 6.1 Training Material Distribution

Prior to the start of Certified CADDIS Training, DDS will be provided with a soft and hard copy of all training material. DDS will be responsible for making the appropriate number of training material copies for each Certified CADDIS Training session. DDS will also be responsible for producing soft copies of the material for reproduction by the Regional Centers for CADDIS User Training. DDS may choose to provide soft copies on CDs or to post the material to the CADDIS website.

The training material will be distributed by the Instructors at the beginning of each Certified CADDIS Training session. The Training Team is responsible for changes to training material prior to the final CADDIS implementation wave. DDS and the Regional Centers will assume responsibility for managing and updating the training material upon completion of Certified CADDIS Training for the final CADDIS implementation Wave.

### 6.2 Training Deployment Planning

Detailed planning of training delivery occurred early in the training development process. This validated that instructors will have the resources necessary to conduct Certified CADDIS Training. Classrooms will also need to be prepared prior to training to validate that all material and equipment is ready for training. More details regarding appropriate deployment of training are discussed in the following sections.

#### 6.2.1 CADDIS User Pre-requisites

Prior to CADDIS User Training, Regional Centers should validate that their end-users meet the following basic requirements before attending training that is provided by the Certified CADDIS Trainers. DDS should forward these pre-requisites to the Training Coordinators at each Regional Center so they can prepare their staff for CADDIS User Training.

- Have a general understanding of the purpose and capabilities of CADDIS based on communications from DDS and Regional Center staff prior to the deployment of CADDIS User Training.
- Have an overall understanding of how Regional Centers administer the DDS programs and policies as they relate to his/her functional area.
- Have an understanding of Regional Center and office specific business processes and procedures.
- Be knowledgeable and experienced in their job duties.
- Successful completion of the DDS CDER and Early Start Training for Service Coordinators.
- Have general PC literacy skills including an adequate level of experience and general comfort using computers in a Microsoft Windows and Internet Explorer 5.5 environment. The minimum PC literacy standards should include:

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

- The ability to use and manipulate a mouse including double-clicking, pointing and clicking, pointing and dragging, and right-clicking.
- The ability to resize pages and work with multiple pages.
- The ability to open and close Windows, and navigate through text boxes.
- A basic understanding of the keyboard and location of keys.
- The ability to open and select values from drop-down menus and radio buttons.
- The ability to use toolbars, menus and task bars.
- A basic understanding of Internet terminology (i.e. URL, links).
- A basic understanding of Internet navigation commands (i.e. launch Explorer) and icons including "Back," "Forward," "Stop," "Refresh," and "Search."

### **6.2.2 Training Facilities Procurement and Site Preparation for Certified CADDIS Training**

The Training Team is responsible for securing all training facilities for Certified CADDIS Training except the Valley Mountain Regional Center pilot Certified CADDIS Training, which is the responsibility of DDS. The Team will work closely with DDS and Regional Centers to finalize and prepare these sites. Each Regional Center will be responsible for obtaining CADDIS User Training facilities. However, the information in this Plan can be forwarded by DDS to the Regional Centers so they can identify appropriate classrooms and equipment for CADDIS User Training.

The Training Lead and DDS Training Officer have already identified Regional Centers with existing classrooms that are available and large enough to accommodate Certified CADDIS Training. Based on the revised CADDIS implementation dates, the Training Lead and DDS Training Officer will re-confirm these locations. The Certified CADDIS Training sites will be prepared by the Training Team with assistance from Regional Center staff if the training is conducted at the Regional Center. Training facilities and all classrooms should be selected within a secure environment that can be locked at the end of each day. Each Regional Center will be responsible for notifying DDS of any individuals who may have special needs relative to the training facilities.

The Training Team may need access to fully equipped classrooms for one to two days the week before training begins in order to test and resolve any issues with the equipment and connectivity. The Training Team will confirm classroom availability with the host Regional Centers for these activities. This will be confirmed no later than January 02, 2004 which is the due date for confirming training locations.

Figure 4 – Preferred Classroom Layout below shows a diagram of the preferred classroom layout. Actual classroom set up may vary between and within facilities.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004




Figure 4 – Preferred Classroom Layout

### 6.2.3 Classroom Requirements

The Training Team is responsible for securing classrooms that meet the following minimum requirements. Every effort will be made to secure classrooms at Regional Centers. If Regional Center classrooms are not available, the Training Team is responsible for securing classrooms at other locations and paying for the cost of classroom rentals.

- A minimum of two separate classrooms large enough to accommodate 13 occupants (12 trainees and 1 instructor).
- A sufficient number of chairs and desks/tables for all participants, including a table for supplies and training material. The trainee desks should be large enough for a PC and training material.
- Sufficient open space for instructors to move throughout the classroom and assist trainees.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

- Sufficient space so that all participants can view information projected on a screen.
- Sufficient distance from the screen to the last row of seats (should not exceed six screen-widths).
- Sufficient distance from the front row seat to the projection screen (should be at least the width of the screen to prevent discomfort or fatigue).
- Sufficient distance to the left and right of the projection screen (participants should not be seated more than one screen-width to the left or right of the screen).
- The screen should have enough elevation to be seen by the last row of participants.
- Classrooms will need equipment such as a Polycom telephone for the CADDIS 101 – Fundamentals course. The equipment must allow off-site and in-class participants to hear the instructor.
- Classrooms should have connectivity to the Internet for 13 computers. If the training is held at a Regional Center, Regional Center staff must provide classrooms that have intranet connectivity to HHSDC. There should be T1 or faster connectivity to the Internet.
- There should be access to a water fountain or cooler.
- There should be access to nearby restrooms in sufficient number to accommodate the trainees within a 15 minute break time frame.
- There should be window blinds if ambient light will prevent projector viewing.
- There should be adjustable lighting (front dimmer switches) to provide sufficient illumination while information is projected on the screen.
- There should be sufficient heating/air conditioning systems to create a comfortable learning environment.
- Access to the training site by instructors should be available outside of normal business hours (nights and weekends). The Training Team will confirm that this access is available no later than January 02, 2004 which is the due date for the confirming the training locations.
- There should be access for trainees with special needs, such as wheelchair access.
- There should be adequate parking for all training participants. Alternate or public transportation will also be considered, such as nearby bus stops or MUNI/BART for Bay Area locations.
- There should be a secure space to store material.
- There should be sufficient electrical outlets and surge protectors for PCs and other equipment. Room power supply should be adequate to support the power needs of 13 PCs, a projector, printer, and other needed equipment.

## 6.2.4 Classroom Supplies and Equipment

The Training Team is responsible for securing appropriate equipment if it is not available at the training site. The following supplies and equipment will be needed for each classroom:

- a trash can in each room,
- course signage on the classroom door,
- a contact person name and phone number for site emergencies and network problems,

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

- a flipchart, easel, and tape,
- participant name tents,
- a whiteboard, markers, and erasers,
- a projection screen,
- a printer that is compatible with the instructor's computer and compatible with ShareCare/ErdPro,
- an InFocus (Proxima or similar) projector compatible with the pixel size of CADDIS screens for full display of the screens, and
- extension cords (if needed).

## 6.2.5 Equipment Needs

Certified CADDIS Training will require equipment that supports access to the CADDIS Training Environment. If host Regional Centers do not have the required computers, the Training Team will be responsible for obtaining the required equipment and paying the cost of renting the equipment, with the exception of the equipment for Valley Mountain Regional Center which will be the responsibility of DDS.

Each classroom must have 13 computers that will meet the following minimum requirements:

- Windows 95 or later operating system,
- minimum 400 MHz CPU,
- minimum 128 MB RAM,
- minimum 8 GB Disk Storage,
- minimum of 800 X 600 monitor resolution (although 1024 X 768 is recommended to reduce scrolling on the screens),
- Internet Explorer 5.5 or later (Internet Explorer 6.0 SP1 is recommended),
- cookies enabled (must be set for each distinct user who logs onto any given computer),
- SSL encryption enabled with 128-bit encryption,
- Ethernet NIC Connection (10/100 Base-T or TX NIC),
- Popup blocker has to be disabled for any CADDIS website,
- Internet Explorer set to check for newer versions of stored pages every visit to the page,
- Internet Explorer set to display mixed content (Tools -> Internet Options -> Security -> Custom --> Miscellaneous -> Display Mixed Content select "enable"),
- Adobe Acrobat Reader installed for viewing reports, and
- MS Word and/or Excel installed to save reports in these formats.

## 6.2.6 Classroom Preparation by the Trainers

Prior to each Certified CADDIS Training session the trainer will complete the following tasks:

- Verify that all classroom, supply, and equipment requirements have been met and are in place.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

- Verify that the required training material is available in sufficient number for the course participants.
- Make a sign-in sheet available.
- Test each computer for connectivity to the Training Environment.
- Connect the Proxima to the instructor computer.
- Connect the printer to the instructor computer.

All of the requirements above have been captured in a Training Classroom Certification Checklist. This checklist is being used by DDS and the CADDIS Training Team to determine if targeted Regional Centers have the needed training. This checklist will also be used during site preparation prior to each Certified CADDIS Training session. Appendix 6 – Training Classroom Certification Checklist includes this checklist.

### **6.3 Training Schedule and Locations for Certified CADDIS Training**

Based on the revised CADDIS implementation schedule, the training dates, participant schedule, and locations for the Pilot/Wave 1 and Waves 2-5 are listed in Section 6.3.1 – Pilot Certified CADDIS Training Participant Schedule through Section 6.3.5 – Wave Five Certified CADDIS Training Participant Schedule below. A detailed course outline was developed for participants based on the course modules. The course outline for the Instructor Guide includes suggested break, lunch, and wrap up times. It is expected that two classrooms will be needed to accommodate the Certified CADDIS Training at each identified location. Training during the Pilot/Wave 1 will include one session at each identified location. Training during Wave 2 through Wave 5 will include two sessions at each identified location. Each session will include all of the Certified CADDIS Training modules. Each session will accommodate 12 participants for a total of 24 participants at each location.

Each session will take nine days to complete and will include all of the Certified CADDIS Training modules. It is strongly recommended that Regional Centers select at least one participant to attend the entire session (all courses) to gain a clear understanding of CADDIS and how the modules and processes fit and link together throughout the system.

#### **6.3.1 Pilot/Wave One Certified CADDIS Training Participant Schedule**

This training was conducted at Inland Regional Center using one classroom and Valley Mountain Regional Center using one classroom. Participants attended from Inland Regional Center and Valley Mountain Regional Center. The suggested CADDIS User Training dates for the Pilot/Wave One are December 22, 2003 through January 16, 2004. Table 6 – Training Schedule for Pilot/Wave One Certified CADDIS Training below lists the schedule for the Pilot Certified CADDIS Training. Training began on Monday, December 08, 2003 at Inland Regional Center and on Tuesday, December 09, 2003 at Valley Mountain Regional Center. The schedule accommodated morning and afternoon breaks, one hour lunchtimes, wrap ups at the end of each day, time for Presentation Skills training, and time for Sandbox practice.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

### Session One: Inland Regional Center

Classroom	Training Courses	Date	Time
Classroom One	101 – CADDIS Fundamentals	Monday, December 08, 2003	8:00 a.m. – 11:45 a.m.
	201-A Consumer Case Development (part one)	Monday, December 08, 2003	11:45 a.m. – 5:00 p.m.
	201-A Consumer Case Development (part two)	Tuesday, December 09, 2003	8:00 a.m. – 5:00 p.m.
	201-A Consumer Case Development (part three)	Wednesday, December 10, 2003	8:00 a.m. – 5:00 p.m.
	No Class	Thursday, December 11, 2003	
	201-B Quality Assurance	Friday, December 12, 2003	8:00 a.m. – 5:00 p.m.
	201-C Resource Development (part one)	Monday, December 15, 2003	8:00 a.m. – 5:00 p.m.
	201-C Resource Development (part two)	Tuesday, December 16, 2003	8:00 a.m. – 5:00 p.m.
	201-C Resource Development (part three)	Wednesday, December 17, 2003	8:00 a.m. – 12:30 p.m.
	201-D Fiscal (part one)	Wednesday, December 17, 2003	12:30 p.m. – 5:00 p.m.
	201-D Fiscal (part two)	Thursday, December 18, 2003	8:00 a.m. – 5:00 p.m.
	201-D Fiscal (part three)	Friday, December 19, 2003	8:00 a.m. – 5:00 p.m.

### Session Two: Valley Mountain Regional Center

Classroom	Training Courses	Date	Time
Classroom One or via a web-based presentation	101 – CADDIS Fundamentals	Tuesday, December 09, 2003	8:00 a.m. – 11:45 a.m.
	201-A Consumer Case Development (part one)	Tuesday, December 09, 2003	11:45 a.m. – 5:00 p.m.



California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

Classroom	Training Courses	Date	Time
	201-A Consumer Case Development (part two)	Wednesday, December 10, 2003	8:00 a.m. – 5:00 p.m.
	201-A Consumer Case Development (part three)	Thursday, December 11, 2003	8:00 a.m. – 5:00 p.m.
	201-B Quality Assurance	Friday, December 12, 2003	8:00 a.m. – 5:00 p.m.
	201-C Resource Development (part one)	Monday, December 15, 2003	8:00 a.m. – 5:00 p.m.
	201-C Resource Development (part two)	Tuesday, December 16, 2003	8:00 a.m. – 5:00 p.m.
	201-C Resource Development (part three)	Wednesday, December 17, 2003	8:00 a.m. – 12:30 p.m.
	201-D Fiscal (part one)	Wednesday, December 17, 2003	12:30 p.m. – 5:00 p.m.
	201-D Fiscal (part two)	Thursday, December 18, 2003	8:00 a.m. – 5:00 p.m.
	201-D Fiscal (part three)	Friday, December 19, 2003	8:00 a.m. – 5:00 p.m.

*Table 6 – Training Schedule for Pilot/Wave One Certified CADDIS Training*

### **6.3.2 Wave Two Certified CADDIS Training Participant Schedule**

This training will be conducted in Sacramento and Fresno using two classrooms at each location. Participants for the Sacramento training will include staff from the Redwood Coast Regional Center, Far Northern Regional Center, and Alta Regional Center. Participants for the Fresno training will include staff from the Central Valley Regional Center and Kern Regional Center.

The suggested CADDIS User Training dates for Wave Two are February 16, 2004 through March 05, 2004. Table 7 – Training for Wave Two Certified CADDIS Training in Sacramento below lists the schedule for the Wave Two Certified CADDIS Training in Sacramento. Table 8 – Training for Wave Two Certified CADDIS Training in Fresno below lists the schedule for the Wave Two Certified CADDIS Training in Fresno. Because the Sacramento attendees recognize Friday, February 13, 2004 as a holiday, the web-based Fundamentals presentation for Sacramento will take place on Friday, January 30, 2004 and the remaining classes will begin on Monday, February 02, 2004.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

### Session One: Sacramento

Classroom	Training Courses	Date	Time
Via a web-based presentation	101 – CADDIS Fundamentals	Friday, January 30, 2004	1:00 p.m. – 5:00 p.m.
Classroom One	201-A Consumer Case Development (part one)	Monday, February 02, 2004	8:00 a.m. – 5:00 p.m.
	201-A Consumer Case Development (part two)	Tuesday, February 03, 2004	8:00 a.m. – 5:00 p.m.
	201-A Consumer Case Development (part three)	Wednesday, February 04, 2004	8:00 a.m. – 12:00 p.m.
	201-C Resource Development (part one)	Wednesday, February 04, 2004	1:00 p.m. – 5:00 p.m.
	201-C Resource Development (part two)	Thursday, February 05, 2004	8:00 a.m. – 5:00 p.m.
	201-C Resource Development (part three)	Friday, February 06, 2004	8:00 a.m. – 5:00 p.m.
	201-B Quality Assurance	Monday, February 09, 2004	8:00 a.m. – 5:00 p.m.
	201-D Fiscal (part one)	Tuesday, February 10, 2004	8:00 a.m. – 5:00 p.m.
	201-D Fiscal (part two)	Wednesday, February 11, 2004	8:00 a.m. – 5:00 p.m.
	201-D Fiscal (part three)	Thursday, February 12, 2004	8:00 a.m. – 12:00 p.m.

### Session Two: Sacramento

Classroom	Training Courses	Date	Time
Via a web-based presentation	101 – CADDIS Fundamentals	Friday, January 30, 2004	1:00 p.m. – 5:00 p.m.
Classroom Two	201-A Consumer Case Development (part one)	Monday, February 02, 2004	8:00 a.m. – 5:00 p.m.
	201-A Consumer Case Development (part two)	Tuesday, February 03, 2004	8:00 a.m. – 5:00 p.m.
	201-A Consumer Case Development (part three)	Wednesday, February 04, 2004	8:00 a.m. – 12:00 p.m.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

Classroom	Training Courses	Date	Time
	201-C Resource Development (part one)	Wednesday, February 04, 2004	1:00 p.m. – 5:00 p.m.
	201-C Resource Development (part two)	Thursday, February 05, 2004	8:00 a.m. – 5:00 p.m.
	201-C Resource Development (part three)	Friday, February 06, 2004	8:00 a.m. – 5:00 p.m.
	201-B Quality Assurance	Monday, February 09, 2004	8:00 a.m. – 5:00 p.m.
	201-D Fiscal (part one)	Tuesday, February 10, 2004	8:00 a.m. – 5:00 p.m.
	201-D Fiscal (part two)	Wednesday, February 11, 2004	8:00 a.m. – 5:00 p.m.
	201-D Fiscal (part three)	Thursday, February 12, 2004	8:00 a.m. – 12:00 p.m.

*Table 7 – Training Schedule for Wave Two Certified CADDIS Training in Sacramento*

#### **Session One: Fresno**

Classroom	Training Courses	Date	Time
Classroom One or via a web-based presentation	101 – CADDIS Fundamentals	Tuesday, February 03, 2004	8:00 a.m. – 11:45 a.m.
	201-A Consumer Case Development (part one)	Tuesday, February 03, 2004	11:45 a.m. – 5:00 p.m.
	201-A Consumer Case Development (part two)	Wednesday, February 04, 2004	8:00 a.m. – 5:00 p.m.
	201-A Consumer Case Development (part three)	Thursday, February 05, 2004	8:00 a.m. – 5:00 p.m.
	201-B Quality Assurance	Friday, February 06, 2004	8:00 a.m. – 5:00 p.m.
	201-C Resource Development (part one)	Monday, February 09, 2004	8:00 a.m. – 5:00 p.m.
	201-C Resource Development (part two)	Tuesday, February 10, 2004	8:00 a.m. – 5:00 p.m.
	201-C Resource Development (part three)	Wednesday, February 11, 2004	8:00 a.m. – 12:30 p.m.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

Classroom	Training Courses	Date	Time
	201-D Fiscal (part one)	Wednesday, February 11, 2004	12:30 p.m. – 5:00 p.m.
	201-D Fiscal (part two)	Thursday, February 12, 2004	8:00 a.m. – 5:00 p.m.
	201-D Fiscal (part three)	Friday, February 13, 2004	8:00 a.m. – 5:00 p.m.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

## Session Two: Fresno

Classroom	Training Courses	Date	Time
Classroom Two or via a web-based presentation	101 – CADDIS Fundamentals	Tuesday, February 03, 2004	8:00 a.m. – 11:45 a.m.
	201-A Consumer Case Development (part one)	Tuesday, February 03, 2004	11:45 a.m. – 5:00 p.m.
	201-A Consumer Case Development (part two)	Wednesday, February 04, 2004	8:00 a.m. – 5:00 p.m.
	201-A Consumer Case Development (part three)	Thursday, February 05, 2004	8:00 a.m. – 5:00 p.m.
	201-B Quality Assurance	Friday, February 06, 2004	8:00 a.m. – 5:00 p.m.
	201-C Resource Development (part one)	Monday, February 09, 2004	8:00 a.m. – 5:00 p.m.
	201-C Resource Development (part two)	Tuesday, February 10, 2004	8:00 a.m. – 5:00 p.m.
	201-C Resource Development (part three)	Wednesday, February 11, 2004	8:00 a.m. – 12:30 p.m.
	201-D Fiscal (part one)	Wednesday, February 11, 2004	12:30 p.m. – 5:00 p.m.
	201-D Fiscal (part two)	Thursday, February 12, 2004	8:00 a.m. – 5:00 p.m.
	201-D Fiscal (part three)	Friday, February 13, 2004	8:00 a.m. – 5:00 p.m.

*Table 8 – Training Schedule for Wave Two Certified CADDIS Training in Fresno.*

### 6.3.3 Wave Three Certified CADDIS Training Participant Schedule

This training will be conducted at a Bay Area and a Central Coast location. The Training Lead will work with the DDS Training Officer to secure training classrooms at two Regional Centers if possible. Each location will include two classrooms. Participants for the Bay Area training will include staff from the East Bay Regional Center, Golden Gate Regional Center, and North Bay Regional Center. Participants for the Central Coast training will include staff from the Tri-Counties Regional Center and San Andreas Regional Center.

The suggested CADDIS User Training dates for Wave Three are March 8, 2004 through March 26, 2004. *Table 9 – Training Schedule for Wave Three Certified CADDIS Training in the Bay Area* below lists the schedule for Wave Three Certified CADDIS Training in the Bay Area. *Table 10 – Training Schedule for Wave Three Certified CADDIS Training in the Central Coast* below lists the schedule for Wave Three Certified CADDIS Training in the Central Coast. Certified CADDIS Training will begin on Tuesday, February 24, 2004.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

### Session One: Bay Area

Classroom	Training Courses	Date	Time
Classroom One or via a web- based presentation	101 – CADDIS Fundamentals	Tuesday, February 24, 2004	8:00 a.m. – 11:45 a.m.
	201-A Consumer Case Development (part one)	Tuesday, February 24, 2004	11:45 a.m. – 5:00 p.m.
	201-A Consumer Case Development (part two)	Wednesday, February 25, 2004	8:00 a.m. – 5:00 p.m.
	201-A Consumer Case Development (part three)	Thursday, February 26, 2004	8:00 a.m. – 5:00 p.m.
	201-B Quality Assurance	Friday, February 27, 2004	8:00 a.m. – 5:00 p.m.
	201-C Resource Development (part one)	Monday, March 01, 2004	8:00 a.m. – 5:00 p.m.
	201-C Resource Development (part two)	Tuesday, March 02, 2004	8:00 a.m. – 5:00 p.m.
	201-C Resource Development (part three)	Wednesday, March 03, 2004	8:00 a.m. – 12:30 p.m.
	201-D Fiscal (part one)	Wednesday, March 03, 2004	12:30 p.m. – 5:00 p.m.
	201-D Fiscal (part two)	Thursday, March 04, 2004	8:00 a.m. – 5:00 p.m.
	201-D Fiscal (part three)	Friday, March 05, 2004	8:00 a.m. – 5:00 p.m.

### Session Two: Bay Area

Classroom	Training Courses	Date	Time
Classroom Two or via a web- based presentation	101 – CADDIS Fundamentals	Tuesday, February 24, 2004	8:00 a.m. – 11:45 a.m.
	201-A Consumer Case Development (part one)	Tuesday, February 24, 2004	11:45 a.m. – 5:00 p.m.
	201-A Consumer Case Development (part two)	Wednesday, February 25, 2004	8:00 a.m. – 5:00 p.m.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

Classroom	Training Courses	Date	Time
	201-A Consumer Case Development (part three)	Thursday, February 26, 2004	8:00 a.m. – 5:00 p.m.
	201-B Quality Assurance	Friday, February 27, 2004	8:00 a.m. – 5:00 p.m.
	201-C Resource Development (part one)	Monday, March 01, 2004	8:00 a.m. – 5:00 p.m.
	201-C Resource Development (part two)	Tuesday, March 02, 2004	8:00 a.m. – 5:00 p.m.
	201-C Resource Development (part three)	Wednesday, March 03, 2004	8:00 a.m. – 12:30 p.m.
	201-D Fiscal (part one)	Wednesday, March 03, 2004	12:30 p.m. – 5:00 p.m.
	201-D Fiscal (part two)	Thursday, March 04, 2004	8:00 a.m. – 5:00 p.m.
	201-D Fiscal (part three)	Friday, March 05, 2004	8:00 a.m. – 5:00 p.m.

*Table 9 – Training Schedule for Wave Three Certified CADDIS Training in the Bay Area*

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

### Session One: Central Coast

Classroom	Training Courses	Date	Time
Classroom One or via a web- based presentation	101 – CADDIS Fundamentals	Tuesday, February 24, 2004	8:00 a.m. – 11:45 a.m.
	201-A Consumer Case Development (part one)	Tuesday, February 24, 2004	11:45 a.m. – 5:00 p.m.
	201-A Consumer Case Development (part two)	Wednesday, February 25, 2004	8:00 a.m. – 5:00 p.m.
	201-A Consumer Case Development (part three)	Thursday, February 26, 2004	8:00 a.m. – 5:00 p.m.
	201-B Quality Assurance	Friday, February 27, 2004	8:00 a.m. – 5:00 p.m.
	201-C Resource Development (part one)	Monday, March 01, 2004	8:00 a.m. – 5:00 p.m.
	201-C Resource Development (part two)	Tuesday, March 02, 2004	8:00 a.m. – 5:00 p.m.
	201-C Resource Development (part three)	Wednesday, March 03, 2004	8:00 a.m. – 12:30 p.m.
	201-D Fiscal (part one)	Wednesday, March 03, 2004	12:30 p.m. – 5:00 p.m.
	201-D Fiscal (part two)	Thursday, March 04, 2004	8:00 a.m. – 5:00 p.m.
	201-D Fiscal (part three)	Friday, March 05, 2004	8:00 a.m. – 5:00 p.m.



California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

### Session Two: Central Coast

Classroom	Training Courses	Date	Time
Classroom Two or via a web-based presentation	101 – CADDIS Fundamentals	Tuesday, February 24, 2004	8:00 a.m. – 11:45 a.m.
	201-A Consumer Case Development (part one)	Tuesday, February 24, 2004	11:45 a.m. – 5:00 p.m.
	201-A Consumer Case Development (part two)	Wednesday, February 25, 2004	8:00 a.m. – 5:00 p.m.
	201-A Consumer Case Development (part three)	Thursday, February 26, 2004	8:00 a.m. – 5:00 p.m.
	201-B Quality Assurance	Friday, February 27, 2004	8:00 a.m. – 5:00 p.m.
	201-C Resource Development (part one)	Monday, March 01, 2004	8:00 a.m. – 5:00 p.m.
	201-C Resource Development (part two)	Tuesday, March 02, 2004	8:00 a.m. – 5:00 p.m.
	201-C Resource Development (part three)	Wednesday, March 03, 2004	8:00 a.m. – 12:30 p.m.
	201-D Fiscal (part one)	Wednesday, March 03, 2004	12:30 p.m. – 5:00 p.m.
	201-D Fiscal (part two)	Thursday, March 04, 2004	8:00 a.m. – 5:00 p.m.
	201-D Fiscal (part three)	Friday, March 05, 2004	8:00 a.m. – 5:00 p.m.

*Table 10 – Training Schedule for Wave Three Certified CADDIS Training in the Central Coast*

### 6.3.4 Wave Four Certified CADDIS Training Participant Schedule

This training will be conducted at two locations in the Los Angeles area. The Training Lead will work with the DDS Training Officer to secure training classrooms at a Regional Center if possible. The locations will include two classrooms for two sessions each. Participants for the first Los Angeles location will include staff from the San Gabriel/Pomona Regional Center and San Diego Regional Center. Participants for the second Los Angeles location will include staff from the Lanterman Regional Center, North Los Angeles County Regional Center, and Westside Regional Center.

The suggested CADDIS User Training dates for Wave Four are March 22, 2004 through April 09, 2004.

Table 11 – Training Schedule for Wave Four Certified CADDIS Training in Los Angeles Location One below lists the schedule for the Wave Four Certified CADDIS Training at the first Los Angeles location.

Table 12 – Training Schedule for Wave Four Certified CADDIS Training in Los Angeles Location Two below lists the schedule for the Wave Four Certified CADDIS Training at the second Los Angeles location.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

### Session One: Los Angeles Location One

Classroom	Training Courses	Date	Time
Classroom One or via a web- based presentation	101 – CADDIS Fundamentals	Tuesday, March 09, 2004	8:00 a.m. – 11:45 a.m.
	201-A Consumer Case Development (part one)	Tuesday, March 09, 2004	11:45 a.m. – 5:00 p.m.
	201-A Consumer Case Development (part two)	Wednesday, March 10, 2004	8:00 a.m. – 5:00 p.m.
	201-A Consumer Case Development (part three)	Thursday, March 11, 2004	8:00 a.m. – 5:00 p.m.
	201-B Quality Assurance	Friday, March 12, 2004	8:00 a.m. – 5:00 p.m.
	201-C Resource Development (part one)	Monday, March 15, 2004	8:00 a.m. – 5:00 p.m.
	201-C Resource Development (part two)	Tuesday, March 16, 2004	8:00a.m. – 5:00 p.m.
	201-C Resource Development (part three)	Wednesday, March 17, 2004	8:00a.m. – 12:30 p.m.
	201-D Fiscal (part one)	Wednesday, March 17, 2004	12:30 p.m. – 5:00 p.m.
	201-D Fiscal (part two)	Thursday, March 18, 2004	8:00 a.m. – 5:00 p.m.
	201-D Fiscal (part three)	Friday, March 19, 2004	8:00 a.m. – 5:00 p.m.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

### Session Two: Los Angeles Location One

Classroom	Training Courses	Date	Time
Classroom Two or via a web-based presentation	101 – CADDIS Fundamentals	Tuesday, March 09, 2004	8:00 a.m. – 11:45 a.m.
	201-A Consumer Case Development (part one)	Tuesday, March 09, 2004	11:45 a.m. – 5:00 p.m.
	201-A Consumer Case Development (part two)	Wednesday, March 10, 2004	8:00 a.m. – 5:00 p.m.
	201-A Consumer Case Development (part three)	Thursday, March 11, 2004	8:00 a.m. – 5:00 p.m.
	201-B Quality Assurance	Friday, March 12, 2004	8:00 a.m. – 5:00 p.m.
	201-C Resource Development (part one)	Monday, March 15, 2004	8:00 a.m. – 5:00 p.m.
	201-C Resource Development (part two)	Tuesday, March 16, 2004	8:00a.m. – 5:00 p.m.
	201-C Resource Development (part three)	Wednesday, March 17, 2004	8:00a.m. – 12:30 p.m.
	201-D Fiscal (part one)	Wednesday, March 17, 2004	12:30 p.m. – 5:00 p.m.
	201-D Fiscal (part two)	Thursday, March 18, 2004	8:00 a.m. – 5:00 p.m.
	201-D Fiscal (part three)	Friday, March 19, 2004	8:00 a.m. – 5:00 p.m.

*Table 11 – Training Schedule for Wave Four Certified CADDIS Training in Los Angeles location one*

### Session One: Los Angeles Location Two

Classroom	Training Courses	Date	Time
Classroom One or via a web-based presentation	101 – CADDIS Fundamentals	Tuesday, March 09, 2004	8:00 a.m. – 11:45 a.m.
	201-A Consumer Case Development (part one)	Tuesday, March 09, 2004	11:45 a.m. – 5:00 p.m.
	201-A Consumer Case Development (part two)	Wednesday, March 10, 2004	8:00 a.m. – 5:00 p.m.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

Classroom	Training Courses	Date	Time
	201-A Consumer Case Development (part three)	Thursday, March 11, 2004	8:00 a.m. – 5:00 p.m.
	201-B Quality Assurance	Friday, March 12, 2004	8:00 a.m. – 5:00 p.m.
	201-C Resource Development (part one)	Monday, March 15, 2004	8:00 a.m. – 5:00 p.m.
	201-C Resource Development (part two)	Tuesday, March 16, 2004	8:00a.m. – 5:00 p.m.
	201-C Resource Development (part three)	Wednesday, March 17, 2004	8:00a.m. – 12:30 p.m.
	201-D Fiscal (part one)	Wednesday, March 17, 2004	12:30 p.m. – 5:00 p.m.
	201-D Fiscal (part two)	Thursday, March 18, 2004	8:00 a.m. – 5:00 p.m.
	201-D Fiscal (part three)	Friday, March 19, 2004	8:00 a.m. – 5:00 p.m.

#### **Session Two: Los Angeles Location Two**

Classroom	Training Courses	Date	Time
Classroom Two or via a web-based presentation	101 – CADDIS Fundamentals	Tuesday, March 09, 2004	8:00 a.m. – 11:45 a.m.
	201-A Consumer Case Development (part one)	Tuesday, March 09, 2004	11:45 a.m. – 5:00 p.m.
	201-A Consumer Case Development (part two)	Wednesday, March 10, 2004	8:00 a.m. – 5:00 p.m.
	201-A Consumer Case Development (part three)	Thursday, March 11, 2004	8:00 a.m. – 5:00 p.m.
	201-B Quality Assurance	Friday, March 12, 2004	8:00 a.m. – 5:00 p.m.
	201-C Resource Development (part one)	Monday, March 15, 2004	8:00 a.m. – 5:00 p.m.
	201-C Resource Development (part two)	Tuesday, March 16, 2004	8:00a.m. – 5:00 p.m.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

Classroom	Training Courses	Date	Time
	201-C Resource Development (part three)	Wednesday, March 17, 2004	8:00a.m. – 12:30 p.m.
	201-D Fiscal (part one)	Wednesday, March 17, 2004	12:30 p.m. – 5:00 p.m.
	201-D Fiscal (part two)	Thursday, March 18, 2004	8:00 a.m. – 5:00 p.m.
	201-D Fiscal (part three)	Friday, March 19, 2004	8:00 a.m. – 5:00 p.m.

*Table 12 – Training Schedule for Wave Four Certified CADDIS Training in Los Angeles location two*

### 6.3.5 Wave Five Certified CADDIS Training Participant Schedule

This training will be conducted at one location in the Los Angeles area. The Training Lead will work with the DDS Training Officer to secure training classrooms at a Regional Center if possible. The location will include two classrooms for two sessions. Participants for Wave 5 will include staff from the Harbor Regional Center, Regional Center of Orange County, South Central Los Angeles Regional Center, and East Los Angeles Regional Center.

The suggested CADDIS User Training dates for Wave Five are April 05, 2004 through April 23, 2004. Table 13 – Training Schedule for Wave Five Certified CADDIS Training in Los Angeles below lists the schedule for the Wave Five Certified CADDIS Training

#### Session One: Los Angeles

Classroom	Training Courses	Date	Time
Classroom One or via a web-based presentation	101 – CADDIS Fundamentals	Tuesday, March 23, 2004	8:00 a.m. – 11:45 a.m.
	201-A Consumer Case Development (part one)	Tuesday, March 23, 2004	11:45 a.m. – 5:00 p.m.
	201-A Consumer Case Development (part two)	Wednesday, March 24, 2004	8:00 a.m. – 5:00 p.m.
	201-A Consumer Case Development (part three)	Thursday, March 25, 2004	8:00 a.m. – 5:00 p.m.
	201-B Quality Assurance	Friday, March 26, 2004	8:00 a.m. – 5:00 p.m.
	201-C Resource Development (part one)	Monday, March 29, 2004	8:00 a.m. – 5:00 p.m.
	201-C Resource Development (part two)	Tuesday, March 30, 2004	8:00a.m. – 5:00 p.m.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

Classroom	Training Courses	Date	Time
	201-C Resource Development (part three)	Wednesday, March 31, 2004	8:00a.m. – 12:30 p.m.
	201-D Fiscal (part one)	Wednesday, March 31, 2004	12:30 p.m. – 5:00 p.m.
	201-D Fiscal (part two)	Thursday, April 1, 2004	8:00 a.m. – 5:00 p.m.
	201-D Fiscal (part three)	Friday, April 2, 2004	8:00 a.m. – 5:00 p.m.

### Session Two: Los Angeles

Classroom	Training Courses	Date	Time
Classroom Two or via a web-based presentation	101 – CADDIS Fundamentals	Tuesday, March 23, 2004	8:00 a.m. – 11:45 a.m.
	201-A Consumer Case Development (part one)	Tuesday, March 23, 2004	11:45 a.m. – 5:00 p.m.
	201-A Consumer Case Development (part two)	Wednesday, March 24, 2004	8:00 a.m. – 5:00 p.m.
	201-A Consumer Case Development (part three)	Thursday, March 25, 2004	8:00 a.m. – 5:00 p.m.
	201-B Quality Assurance	Friday, March 26, 2004	8:00 a.m. – 5:00 p.m.
	201-C Resource Development (part one)	Monday, March 29, 2004	8:00 a.m. – 5:00 p.m.
	201-C Resource Development (part two)	Tuesday, March 30, 2004	8:00a.m. – 5:00 p.m.
	201-C Resource Development (part three)	Wednesday, March 31, 2004	8:00a.m. – 12:30 p.m.
	201-D Fiscal (part one)	Wednesday, March 31, 2004	12:30 p.m. – 5:00 p.m.
	201-D Fiscal (part two)	Thursday, April 1, 2004	8:00 a.m. – 5:00 p.m.
	201-D Fiscal (part three)	Friday, April 2, 2004	8:00 a.m. – 5:00 p.m.

*Table 13 – Training Schedule for Wave Five Certified CADDIS Training in Los Angeles*

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

## **6.4 Training Schedule and Locations for System Administration Training**

System Administration Training will take place at DDS and at each Regional Center prior to each Regional Center's go-live date. Two participants from DDS and each Regional Center can attend System Administration Training. If it is determined that a classroom is needed for this training, one will be secured at each Regional Center. System Administration will be two days in length.

Prior to System Administration Training, DDS will need to allow access by the Regional Centers to the Production and Sandbox Environments. This training will take place at each Regional Center after the environment readiness activities have been completed at a Regional Center. Final environment validation will be performed by the Technical Architect while onsite to do the System Administration Training at each Regional Center. The schedule for System Administration Training is included in Appendix 8 – Draft – Training Schedule and Locations for System Administration and Ad Hoc Report Training.

## **6.5 Training Schedule and Locations for Ad Hoc Report Training**

Ad Hoc Report Training will take place at DDS and at each Regional Center prior to each Regional Center's go-live date. Up to 12 participants from DDS and each Regional Center can attend this training. The Regional Centers must provide a classroom and computers for this training. Ad Hoc Report Training will be one day in length.

Installation of Actuate needs to occur prior to the Ad Hoc Report Training. Prior to Ad Hoc Report Training, the Actuate report software will need to be installed by the Regional Center on the participant workstations and verified by DDS/HHSDC as having appropriate access to the Production Reporting Server (CADR501). The schedule for Ad Hoc Report Training is included in Appendix 8 – Draft – Training Schedule and Locations for System Administration and Ad Hoc Report Training.

## **6.6 Scheduling Dependencies**

The successful scheduling of Certified CADDIS Training must take into account the following dependencies:

- In the event that there is a significant change in the implementation schedule, the Training Team will evaluate the new schedule and recommend new training dates to coincide with CADDIS implementation.
- The training curriculum for Certified CADDIS Training has been designed to incorporate the necessary CADDIS user processes in nine days of training. The first three hours and 45 minutes will provide a demonstration and an overview of CADDIS processes and all training participants must attend this course either via a web-based presentation or in the scheduled classroom. This will set the foundation for all remaining modules and will instill a conceptual knowledge of the flow of work and user processes. This will allow the remaining days to be exercise driven.
- In the event that a trainee's presence in a class is disruptive to other trainees, the trainer will notify the Training Lead who will communicate this to DDS. A disruptive trainee could impact the instructor's success in delivering the training in the time allotted.
- Certified CADDIS Training participants must attend the training that is scheduled for their Pilot or Wave so that they receive the training as close as possible to their Regional Center's implementation date.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

- CADDIS User Training should take place at least three weeks prior to the scheduled deployment of CADDIS at each Regional Center.
- Training participants for all CADDIS training should be notified of their scheduled training time and location at least one month prior to attending.
- Training participants for Certified CADDIS Training and CADDIS User Training must meet the course pre-requisites prior to attending training.



California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

## 7 Training Evaluation

A standard best practice of instructor-led training programs is that training should be evaluated at the following two levels:

- An evaluation that measures the trainee's reaction to the training.
- An evaluation that measures trainee knowledge of the material.

To achieve this, the CADDIS Training Team will employ the following two levels of evaluation:

- **Level 1 Evaluations** – This evaluation process will measure the reaction of the user to the learning experience. A course evaluation will be completed by trainees at the end of each course. This evaluation will be used to assess the trainee's satisfaction with the training material, training content, presentation of training, facilities, and the instructor. A sample course evaluation form is included in Appendix 7 – Sample Training Course Evaluation.
- **Level 2 Evaluations** – This evaluation will measure the degree to which the trainee learned the material presented. This will be measured by administering and monitoring the results of the course exercises and mastery evaluations that are described in Section 4.1 – Design Course Material Contents.

In addition to the evaluations, a "scan call" will occur at the end of each training day during Certified CADDIS Training. The Training Lead will facilitate the call with the instructors to determine what went well, what went wrong and why. Instructors will be directed to handle problems at their level when possible. The purpose of these calls is to provide informal daily feedback, identify problems that occurred, and determine which problems require attention from someone outside the classroom level. The calls will also provide the opportunity for instructors to share tips and successes. A list will be kept of potential problem areas. This list will be provided to the CADDIS Implementation Management Team and DDS for review.

At the conclusion of Certified CADDIS Training for the Pilot, the Training Lead will prepare a brief summary for the CADDIS Implementation Management Team and CADDIS Project Management Team that will include a list of any issues that occurred during training and any issues that still need to be resolved. The CADDIS Implementation Management Team and CADDIS Project Management Team will review the summary to determine what action should be taken based on criticality, priority and timing to integrate feedback into the training during Waves One through Three.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

## **8 Post Training Support**

### ***8.1 Training During the Warranty Year***

At the end of Certified CADDIS Training for all Regional Centers, responsibility for ongoing training will transfer to DDS and the Regional Centers. The CADDIS Training Team will leave behind the material which is modular in nature and will easily support reuse and re-organization necessitated by changing staffing and business needs.

The one exception to this transfer in responsibility will be the delivery of follow-up sessions to train 48 new Certified CADDIS Trainers. This training will include two sessions at one location in Sacramento and two sessions at one location in Los Angeles. Each session will be nine days in length and will follow the same curriculum that is described in this Plan for Certified CADDIS Training. Each session will accommodate 12 participants. This will allow DDS and the Regional Centers to maintain a core of local super-users that may be reduced by turnover. The training will take place at 6 and at 12 months after the last Regional Center go-live. The proposed dates for these sessions are September 7, 2004 through September 17, 2004 and April 5, 2005 through April 15, 2005. The specific schedule and locations for these training sessions will be agreed upon by the CADDIS Training Team and the DDS Project Management Team.

The Training Team is responsible for providing the FINAL Training Materials as indicated in the Project Workplan timelines. DDS and the Regional Centers will be responsible for updating the training materials as appropriate for use by the Training Team for the 6 and 12 month training sessions.

### ***8.2 Additional Training***

In accordance with the RFP and contract, the CADDIS Training Team will provide additional Certified CADDIS Trainer sessions at the proposed session cost contained in the contract. These sessions must be requested in writing and must allow a minimum of 60 days notice to complete all necessary preparation activities prior to the desired session dates.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

## 9 CADDIS Roles and Responsibilities

This section describes the roles and responsibilities of the CADDIS Training Team, DDS, the Regional Centers, Certified CADDIS Trainers, and CADDIS User Training Participants in facilitating the design, development and delivery of CADDIS training.

### 9.1 CADDIS Training Team Roles and Responsibilities

The CADDIS Training Team's role is to lead the planning, design, development and delivery of training to Regional Center and DDS staff that have been defined as "in-scope" for CADDIS Training. The CADDIS Training Team is responsible for the following:

- Develop the appropriate CADDIS training curriculum, including the courses, sequence of modules, length of each course, and suggested target audiences.
- Work with DDS to distribute the training curriculum, Certified CADDIS Training schedule, System Administration Training schedule, and Ad Hoc Report Training schedule to the Regional Centers for use in assigning training participants.
- Develop and test training material to support CADDIS training and compile them into Instructor and Participant Guides.
- Assist DDS in determining the appropriate participants from each Regional Center and finalizing training dates for Certified CADDIS Training.
- Secure classrooms for Certified CADDIS Training.
- Provide necessary equipment for Certified CADDIS Training, including computers, if it is not available at the training location.
- Provide Instructors for Certified CADDIS Training.
- Manage the Training Environment.
- Manage and monitor the execution of this Plan.
- Prepare and deliver Certified CADDIS Training sessions to approximately 120 Regional Center participants.
- Prepare and deliver System Administration Training to 44 DDS and Regional Center Technical and Help Desk staff.
- Prepare and deliver Ad Hoc Report Training for up to 12 participants at DDS and each Regional Center.
- Prepare training material to be used by Certified CADDIS Trainers during CADDIS User Training.
- Distribute one copy of the Instructor and Participant Guides to DDS in both soft and hard copy format.
- Secure training sites for Certified CADDIS Training if existing DDS or Regional Center facilities are not available.
- Monitor and report the status of the design, development and deployment of CADDIS training.
- Transition the training material, material maintenance procedures, and training program knowledge to appropriate DDS staff upon the completion of all Certified CADDIS Training.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

- Provide 6 and 12 month training during the warranty year.

## **9.2 DDS Roles and Responsibilities**

DDS will assist the CADDIS Training Team by coordinating with Regional Centers to obtain resources required to support training, communicate training milestones to Regional Centers, and facilitate the review and approval of documents that guide the development and deployment of training in a timely fashion.

DDS is responsible for the following:

- Securing a classroom, computers, and equipment for the pilot Certified CADDIS Training at Valley Mountain Regional Center.
- Work with the Regional Centers to identify a Training Coordinator for each center who will serve as the point-of-contact for training activities.
- Review and approve this Updated Plan.
- Work with the Regional Centers to identify the appropriate recipients for Certified CADDIS Training, System Administration Training, and Ad Hoc Report Training.
- Work with the Regional Centers to identify the appropriate users/roles for each CADDIS User Training course.
- Coordinate with Regional Centers to schedule Certified CADDIS Training, System Administration Training, and Ad Hoc Report Training participants.
- Provide issue resolution/escalation in a timely manner as needed.
- Work with the CADDIS Training Team to identify existing, available training facilities and needed equipment at Regional Centers for Certified CADDIS Training.
- Monitor the scheduling of users to validate that everyone is enrolled and training slots are utilized appropriately.
- Actively participate in the planning of training, including material review, to validate the acceptance of training deliverables and adherence to training requirements.
- Prepare users for CADDIS through communication of CADDIS capabilities and any changes in policy or procedure.
- Answer DDS policy and procedure questions and address issues raised during CADDIS training.
- Maintain and update training materials after turned over by CADDIS Training Team.

## **9.3 Regional Center Roles and Responsibilities**

The Regional Centers are responsible for the following:

- Regional Center Subject Matter Experts who are selected by DDS will review training modules and return their comments to the DDS Training Officer within the scheduled 48 hours.
- Identify Regional Center Training Contacts who will communicate training activities to the Regional Center, assist with scheduling the training, and assist with identifying appropriate Regional Center classrooms for training.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

- Ensure that all trainees are PC literate, have appropriate knowledge of DDS and Regional Center policies and procedures, and have appropriate job skills and knowledge prior to CADDIS training.
- Assign the appropriate staff as Certified CADDIS Trainers once the curriculum and schedule is received.
- Assign the appropriate staff for System Administration Training and Ad Hoc Report Training.
- Answer policy and procedure questions and address issues raised during CADDIS training.
- Confirm that identified staff attend the training to which they are scheduled.
- Coordinate all CADDIS User Training to be conducted by the Certified CADDIS Trainers at their Regional Centers.

#### **9.4 Certified CADDIS Trainee's Roles and Responsibilities as a Trainer**

The CADDIS Training Team will train Certified CADDIS Trainers who will then conduct instructor-led CADDIS User Training for Regional Center staff.

During CADDIS User Training, the Certified CADDIS Trainers will be responsible for the following instructional activities:

- Meet the pre-requisites identified in Section 4.4.1 – Recommendations for Certified CADDIS Training Participants.
- Set up the appropriate training classrooms, including computers and equipment.
- Arrive prior to class start time, prepared to teach the curriculum defined for the user group.
- Confirm that there is access to the CADDIS Training Environment from each computer. Instructions for accessing and using the CADDIS Training Environment, including the set-up of users, will be provided during Certified CADDIS Training.
- Confirm that the appropriate amount of course handouts are available.
- Provide Regional Center management staff with a report of classroom attendance, including no-shows and participants who only attended part of the course.
- Support users as they practice using CADDIS, answer questions, and track unanswered questions for follow-up with DDS.
- Report any technical problems to the CADDIS Help Desk. Instructions for reporting technical problems and receiving technical help will be provided during Certified CADDIS Training.

#### **9.5 CADDIS User Training Participants' Roles and Responsibilities**

The role of each CADDIS User Training participant is to attend user training, practice using the CADDIS application, and apply the CADDIS application to their job.

The training participants will be responsible for the following:

- Meet the pre-requisites identified in Section 6.2.1 – CADDIS User Pre-requisites.
- Know the impact of CADDIS on their roles and responsibilities.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

- Complete any relevant policy, procedure, and job training classes provided by their Regional Center prior to attending CADDIS training.
- Attend training during their scheduled time, arrive on time, and maintain a focus on CADDIS training throughout the training session.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

## 10 Appendix 1 – Certified CADDIS Training Curriculum

**Day One – Web-Based Presentation – 8:00 a.m. – 11:45 a.m.**

### **CADDIS 101 – CADDIS Fundamentals**

#### **Course Curriculum**

Course Module	Estimated Module Length	Module Components
<b>Introduction</b>	15 minutes	<ul style="list-style-type: none"> <li>• <b>Expectation setting for CADDIS Training</b></li> <li>• <b>Review of objectives for Certified CADDIS Training</b></li> </ul>
<b>CADDIS Navigation Overview</b>	45 minutes	<ul style="list-style-type: none"> <li>• <b>Home page navigation and message center processes</b></li> <li>• <b>Main menu</b></li> <li>• <b>Headers and buttons including Help</b></li> <li>• <b>Tabs and flags</b></li> <li>• <b>Types of fields</b></li> </ul>
<b>CADDIS Demonstration</b>	1 hour	<ul style="list-style-type: none"> <li>• <b>Walk through of CADDIS processes including:</b> <ul style="list-style-type: none"> <li>○ <b>Call Logging and Screening Overview</b></li> <li>○ <b>Consumer Overview</b></li> <li>○ <b>Quality Assurance Overview</b></li> <li>○ <b>Resource Development Overview</b></li> <li>○ <b>Provider Authorization Overview</b></li> <li>○ <b>Operations Invoicing Overview</b></li> <li>○ <b>Consumer Trust Management Overview</b></li> </ul> </li> </ul>
<b>Break</b>	15 minutes	
<b>Demonstration of System Setup</b>	45 minutes	<ul style="list-style-type: none"> <li>• <b>CADDIS Regional Center structure</b></li> <li>• <b>Overview of system security and setup activities</b></li> <li>• <b>Workflow and alerts</b></li> <li>• <b>Signing and co-signing</b></li> </ul>
<b>Reporting</b>	30 minutes	<ul style="list-style-type: none"> <li>• <b>Report parameters</b></li> <li>• <b>Sort options for reports</b></li> <li>• <b>Report viewing and printing</b></li> <li>• <b>Access to ad hoc reports</b></li> </ul>
<b>Wrap up</b>	15 minutes	

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

**Day One (11:45 a.m. – 5:00 p.m.)**  
**CADDIS 201-A Consumer Case Development**  
**Course Curriculum**

Course Module	Estimated Module Length	Module Components
<b>Lunch</b>	1 hour	
<b>Course Overview</b>	15 minutes	<ul style="list-style-type: none"> <li>• Welcome and Housekeeping items</li> <li>• Expectation setting and review of course objectives</li> </ul>
<b>CADDIS Navigation</b>	45 minutes	<ul style="list-style-type: none"> <li>• Logging into CADDIS</li> <li>• Viewing the Home Page</li> <li>• Practice navigating between menus, tabs and flags</li> <li>• Viewing on-line help</li> <li>• Practice navigating between fields using a Scheduling exercise</li> <li>• Printing in CADDIS</li> <li>• Custom comments and tokens</li> </ul>
<b>Call Screening and Logging</b>	30 minutes	<ul style="list-style-type: none"> <li>• Enter a screening record for a Consumer</li> <li>• Enter a call logging record</li> </ul>
<b>Consumer Profiles</b>	1 hour	<ul style="list-style-type: none"> <li>• Migration from a Pre-Consumer to a Consumer</li> <li>• Consumer advanced and statewide searches (including Consumer duplicate checks)</li> <li>• Creating Consumer Profiles</li> <li>• Consumer summary pages</li> </ul>
<b>Break</b>	15 minutes	
<b>Insurance and Benefits</b>	30 minutes	<ul style="list-style-type: none"> <li>• Insurance records and linking insured persons to payor plans</li> <li>• Medi-Cal records</li> <li>• SSI and Wage benefits for Consumers (including pre-trust Consumers)</li> </ul>
<b>Eligibility and Referrals</b>	45 minutes	<ul style="list-style-type: none"> <li>• Consumer applications</li> <li>• Eligibility determination</li> <li>• In-house and external referrals</li> </ul>
<b>Wrap Up</b>	15 minutes	



California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

**Day Two (8:00 a.m. – 5:00 p.m.)**  
**CADDIS 201-A Consumer Case Development**  
**Course Curriculum**

Course Module	Estimated Module Length	Module Components
<b>Notice of Action and Consumer Appeals</b>	30 minutes	<ul style="list-style-type: none"> <li>• Notice of Action records and linking to other records</li> <li>• Appeals for Consumers</li> <li>• Attaching appeals for Consumers</li> <li>• Associating appeals to other events</li> <li>• Recording and reviewing appeal levels and status</li> </ul>
<b>Episodes and Service Periods</b>	45 minutes	<ul style="list-style-type: none"> <li>• Internal service periods (admissions) for a consumer</li> <li>• Viewing the episode associated with the service period</li> <li>• Entering and changing primary staff information on the Episode</li> <li>• Service period closing</li> <li>• Intra-Regional Center transfers</li> </ul>
<b>Diagnosis Entry</b>	15 minutes	<ul style="list-style-type: none"> <li>• Axis I-V diagnostic information</li> </ul>
<b>Break</b>	15 minutes	
<b>Service Planning and Reviews</b>	1 hour and 15 minutes	<ul style="list-style-type: none"> <li>• Creating service plans (IPP or IFSP)</li> <li>• Creating plan reviews</li> </ul>
<b>Assessments</b>	1 hour	<ul style="list-style-type: none"> <li>• Overview of available assessments</li> <li>• Overview of standard assessment flags and processes</li> <li>• Entering TCM services</li> <li>• Creating CDER and Early Start Assessments</li> <li>• Reporting consumer progress</li> </ul>
<b>Lunch</b>	1 hour	
<b>Presentation Skills</b>	1 hour	<ul style="list-style-type: none"> <li>• Adult learning methods</li> <li>• Effective demonstration techniques</li> <li>• Teach-back session</li> </ul>
<b>Provider Searches</b>	30 minutes	<ul style="list-style-type: none"> <li>• Searching for providers</li> <li>• Adding needed resource records</li> </ul>
<b>Break</b>	15 minutes	

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

Course Module	Estimated Module Length	Module Components
<b>Provider Authorization</b>	1 hour	<ul style="list-style-type: none"> <li>• <b>Selecting a Consumer and a Provider Program</b></li> <li>• <b>Selecting services and rates</b></li> <li>• <b>Creating a financial resources record</b></li> <li>• <b>Creating an authorization record</b></li> <li>• <b>Linking a service plan</b></li> <li>• <b>Signing the authorization</b></li> <li>• <b>Creating a new version</b></li> <li>• <b>Viewing Provider Payment Authorization History</b></li> </ul>
<b>Consumer Trust Management</b>	30 minutes	<ul style="list-style-type: none"> <li>• <b>Identify a trust Consumer</b></li> <li>• <b>Review trust information</b></li> <li>• <b>Disbursement requests</b></li> </ul>
<b>Wrap up</b>	15 minutes	
<b>Sandbox Practice</b>	30 minutes	<ul style="list-style-type: none"> <li>• <b>Chart/Document Location exercise</b></li> <li>• <b>Information Request exercise</b></li> <li>• <b>Miscellaneous exercises</b></li> </ul>

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

**Day Three (8:00 a.m. – 5:00 p.m.)**  
**CADDIS 201-A Consumer Case Development**  
**Course Curriculum**

Course Module	Estimated Module Length	Module Components
<b>Service Entry and Notes</b>	1 hour	<ul style="list-style-type: none"> <li>• Progress note entry for services provided</li> <li>• Service entries and linking to progress notes</li> <li>• Linking progress notes to Service Plans and Assessments</li> </ul>
<b>Legal Status and Conservator Tracking</b>	30 minutes	<ul style="list-style-type: none"> <li>• Creating legal status records and events</li> <li>• Associating legal status records to legal events</li> <li>• Linking responsible parties to contact records</li> </ul>
<b>Waiver Tracking</b>	30 minutes	<ul style="list-style-type: none"> <li>• Creating waiver eligibility and criteria records</li> <li>• Creating consent records</li> </ul>
<b>Break</b>	15 minutes	
<b>Special Incident Reports</b>	1 hour	<ul style="list-style-type: none"> <li>• Creating special incident reports</li> <li>• Creating informed parties, involved parties, and inquiry records</li> <li>• Associating events to the Special Incident Report</li> <li>• Entering follow up and outcome information (including mortality information)</li> <li>• Adding correspondence information</li> <li>• Signing the report</li> </ul>
<b>Medication Tracking</b>	30 minutes	<ul style="list-style-type: none"> <li>• Creating medication records</li> <li>• Searching for medications and providers</li> </ul>
<b>Review the Consumer Case Records Summary Screen</b>	15 minutes	<ul style="list-style-type: none"> <li>• Highlights and navigation in the Consumer Case Records Summary Screen</li> </ul>
<b>Lunch</b>	1 hour	
<b>Presentation Skills</b>	1 hour	<ul style="list-style-type: none"> <li>• Using the Training Environment</li> <li>• Teach-back session</li> </ul>
<b>Case Transfers</b>	1 hour	<ul style="list-style-type: none"> <li>• Overview of Transfer types</li> <li>• Transfer summary information</li> <li>• Creating agreement records for shared case management consumers</li> <li>• Creating requests and agreements to transfer cases to other Regional Centers</li> </ul>
<b>Break</b>	15 minutes	
<b>Consumer Notes</b>	15 minutes	<ul style="list-style-type: none"> <li>• Creating system-wide chart notes on a consumer record</li> </ul>

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

<b>Consumer Reports</b>	30 minutes	<ul style="list-style-type: none"> <li>• <b>Review of available Consumer reports</b></li> </ul>
<b>Wrap Up</b>	15 minutes	
<b>Sandbox Practice</b>	45 minutes	<ul style="list-style-type: none"> <li>• <b>Mastery evaluation and miscellaneous exercises</b></li> <li>• <b>An exercise for Budget Creation for Self-Directed Consumers will be available for applicable Regional Center participants:</b> <ul style="list-style-type: none"> <li>○ <b>Creating consumer budget and broker records</b></li> <li>○ <b>Associating waivers</b></li> <li>○ <b>Creating dollar entry records</b></li> <li>○ <b>Associating budget entries to provider authorizations</b></li> </ul> </li> </ul>

The following additional CADDIS User Training Material will be developed for Managers:

- Approvals
- Reviewing outstanding staff calendars, caseloads, outstanding tasks, and unit tasks.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

**Day Four (8:00 a.m. – 5:00 p.m.)**  
**CADDIS 201-B Quality Assurance**  
**Course Curriculum**

CADDIS Module	Estimated Module Length	Module Detail
<b>Course Overview</b>	15 minutes	<ul style="list-style-type: none"> <li>• Welcome and Housekeeping items</li> <li>• Expectation setting and review of course objectives</li> </ul>
<b>CADDIS Navigation</b>	45 minutes	<ul style="list-style-type: none"> <li>• Logging into CADDIS</li> <li>• Viewing the Home Page</li> <li>• Practice navigating between menus, tabs and flags</li> <li>• Viewing on-line help</li> <li>• Practice navigating between fields using a Scheduling exercise</li> </ul>
<b>Quality Assurance Monitoring</b>	45 minutes	<ul style="list-style-type: none"> <li>• Creating a monitoring visit</li> <li>• Adding findings, interview, and follow up information</li> <li>• Associating the monitoring record to other events</li> <li>• Signing the record</li> </ul>
<b>Break</b>	15 minutes	
<b>Quality Assurance Evaluations</b>	30 minutes	<ul style="list-style-type: none"> <li>• Creating an evaluation record</li> <li>• Adding team, interviews, findings, and follow up information</li> <li>• Associating the evaluation to other events</li> <li>• Signing the record</li> </ul>
<b>Quality Assurance Technical Assistance</b>	30 minutes	<ul style="list-style-type: none"> <li>• Creating a new technical assistance record</li> <li>• Entering assistance team and attendee information</li> <li>• Associating the technical assistance to other events</li> </ul>
<b>Quality Assurance Complaints and Rapid Response</b>	30 minutes	<ul style="list-style-type: none"> <li>• Creating complaint records</li> <li>• Creating compliant Inquiries</li> <li>• Creating rapid response reports</li> </ul>
<b>Quality Assurance Immediate Danger</b>	30 minutes	<ul style="list-style-type: none"> <li>• Creating an Immediate Danger record</li> <li>• Recording Findings and Informed Parties information</li> </ul>
<b>Lunch</b>	1 hour	
<b>Presentation Skills</b>	45 minutes	<ul style="list-style-type: none"> <li>• Using the Training Environment</li> <li>• Teach-back session</li> </ul>

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

CADDIS Module	Estimated Module Length	Module Detail
<b>Corrective Plans</b>	30 minutes	<ul style="list-style-type: none"> <li>• <b>Creating a Corrective Plan</b></li> <li>• <b>Recording substantial inadequacies and citations</b></li> <li>• <b>Recording informed parties</b></li> <li>• <b>Recording plan actions</b></li> </ul>
<b>Sanctions</b>	30 minutes	<ul style="list-style-type: none"> <li>• <b>Creating Sanction records</b></li> <li>• <b>Managing and tracking sanctions</b></li> </ul>
<b>Break</b>	15 minutes	
<b>Recording Provider Notes</b>	15 minutes	<ul style="list-style-type: none"> <li>• <b>Recording a note for a provider</b></li> </ul>
<b>Viewing, updating, and attaching Special Incident Reports to Quality Assurance events</b>	30 minutes	<ul style="list-style-type: none"> <li>• <b>Viewing Special Incident Reports</b></li> <li>• <b>Updating Special Incident Reports</b></li> <li>• <b>Attaching Special Incident Reports to other Quality Assurance events</b></li> </ul>
<b>Quality Assurance Reports</b>	15 minutes	<ul style="list-style-type: none"> <li>• <b>Review of available Quality Assurance reports</b></li> </ul>
<b>Wrap Up</b>	15 minutes	
<b>Sandbox time</b>	45 minutes	<ul style="list-style-type: none"> <li>• <b>Chart/Document Location exercise</b></li> <li>• <b>Information Request exercise</b></li> <li>• <b>Mastery evaluation and miscellaneous exercises</b></li> </ul>

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

**Day Five (8:00 a.m. – 5:00 p.m.)**  
**CADDIS 201-C Resource Development**  
**Course Curriculum**

Course Module	Estimated Module Length	Module Detail
<b>Course Overview</b>	15 minutes	<ul style="list-style-type: none"> <li>• Welcome and Housekeeping items</li> <li>• Expectation setting and review of course objectives</li> </ul>
<b>CADDIS Navigation</b>	45 minutes	<ul style="list-style-type: none"> <li>• Logging into CADDIS</li> <li>• Viewing the Home Page</li> <li>• Practice navigating between menus, tabs and flags</li> <li>• Viewing on-line help</li> <li>• Practice navigating between fields using a Scheduling exercise</li> </ul>
<b>Provider Organizations</b>	45 minutes	<ul style="list-style-type: none"> <li>• Creating Provider Organization records</li> <li>• Associating Consumers to Provider Organizations</li> </ul>
<b>Break</b>	15 minutes	
<b>Provider Locations</b>	1 hour	<ul style="list-style-type: none"> <li>• Creating Provider Location records</li> <li>• Association of Locations to Organizations</li> </ul>
<b>Provider Programs and Capacity Management (part one)</b>	1 hour	<ul style="list-style-type: none"> <li>• Creating Provider Program records including identifying a liaison and associating a program with a location</li> <li>• Associating Programs to locations</li> <li>• Service identification and service attribute assignment for Programs</li> <li>• Discussion of generic programs</li> <li>• Creating a home managed by an AFHA provider</li> <li>• Waiver and exception assignments for Programs</li> <li>• Provider service periods</li> </ul>
<b>Lunch</b>	1 hour	
<b>Presentation Skills</b>	1 hour	<ul style="list-style-type: none"> <li>• Adult learning methods</li> <li>• Effective demonstration techniques</li> <li>• Teach-back session</li> </ul>
<b>Provider Programs and Capacity Management (part two)</b>	30 minutes	<ul style="list-style-type: none"> <li>• Creating Program capacity records including population, accessibility attributes and individual openings</li> <li>• Linking Consumers to Programs</li> <li>• Creating non-vendored providers</li> </ul>

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

Course Module	Estimated Module Length	Module Detail
<b>Provider Fiscal and Business Data</b>	45 minutes	<ul style="list-style-type: none"> <li>• <b>Creating Provider location tax records</b></li> <li>• <b>Attaching Provider location tax records to Provider programs</b></li> <li>• <b>Creating Provider location bank records</b></li> </ul>
<b>Break</b>	15 minutes	
<b>Wrap Up</b>	15 minutes	
<b>Sandbox Practice</b>	1 hour and 15 minutes	<ul style="list-style-type: none"> <li>• <b>Chart/Document Location exercise</b></li> <li>• <b>Information Request exercise</b></li> <li>• <b>Miscellaneous exercises</b></li> </ul>



California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

**Day Six (8:00 a.m. – 5:00 p.m.)**  
**CADDIS 201-C Resource Development**  
**Course Curriculum**

Course Module	Estimated Module Length	Module Detail
<b>Provider Staff</b>	1 hour	<ul style="list-style-type: none"> <li>• Creating Provider Staff records</li> <li>• Associating Provider Staff and consultants with Provider Programs</li> <li>• Regional Center Staff sharing</li> </ul>
<b>Provider Searches</b>	30 minutes	<ul style="list-style-type: none"> <li>• Searching for Providers</li> <li>• Adding Needed Resources records</li> </ul>
<b>Break</b>	15 minutes	
<b>Provider Application Tracking</b>	1 hour	<ul style="list-style-type: none"> <li>• Creating Provider Applications</li> <li>• Tracking documentation and application status</li> <li>• Recording dispositions</li> <li>• Creating new Programs for applicants</li> <li>• Assigning emergency status for Consumer Living Situations</li> <li>• Creating Program Design records</li> <li>• Providing new program development funds</li> </ul>
<b>Provider Appeals</b>	45 minutes	<ul style="list-style-type: none"> <li>• Creating appeals for Residential Providers and on-going vendors</li> <li>• Attaching appeals to an applicant and Provider Program</li> <li>• Associating appeals to other events</li> <li>• Recording and reviewing appeal levels and status</li> </ul>
<b>Lunch</b>	1 hour	
<b>Presentation Skills</b>	1 hour	<ul style="list-style-type: none"> <li>• Using the Training Environment</li> <li>• Effective exercise supervision</li> <li>• Teach-back session</li> </ul>
<b>Provider Rates (part one)</b>	1 hour	<ul style="list-style-type: none"> <li>• Review the Provider Authorization process</li> <li>• DDS Global Schedule rates</li> <li>• Creating rounding rules for Provider rates</li> <li>• Creating and approving new Provider rates</li> </ul>
<b>Break</b>	15 minutes	
<b>Provider Rates (part two)</b>	45 minutes	<ul style="list-style-type: none"> <li>• Rate updates and audit trails</li> <li>• Creating rate agreements</li> <li>• Consumer accommodation rates</li> <li>• Approving rate agreements</li> </ul>

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

Course Module	Estimated Module Length	Module Detail
<b>Provider Contracts</b>	1 hour and 15 minutes	<ul style="list-style-type: none"> <li>• <b>Creating contracts</b></li> <li>• <b>Tracking fiscal management items</b></li> <li>• <b>Attaching loan records</b></li> <li>• <b>Establishing Dollar Based limits</b></li> <li>• <b>Contract tracking, documentation and follow-up</b></li> <li>• <b>Contract approval</b></li> </ul>
<b>Wrap up</b>	15 minutes	

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

**Day Seven (8:00 a.m. – 12:30 p.m.)**  
**CADDIS 201-C Resource Development**  
**Course Curriculum**

Course Module	Estimated Module Length	Module Detail
<b>Transportation Routes and Requests</b>	1 hour and 30 minutes	<ul style="list-style-type: none"> <li>• Searching for appropriate routes</li> <li>• Adding transportation routes</li> <li>• Identifying origination points, destination points, and stops</li> <li>• Creating a transportation request and entering Consumer information</li> <li>• Requesting new routes and identifying Provider program hours</li> <li>• Assigning a Consumer to a route</li> </ul>
<b>Provider Notes</b>	30 minutes	<ul style="list-style-type: none"> <li>• Creating notes for a Provider</li> </ul>
<b>Break</b>	15 minutes	
<b>Resource Development Reports</b>	30 minutes	<ul style="list-style-type: none"> <li>• Review of available Resource Development reports</li> </ul>
<b>Viewing Special Incident Reports</b>	15 minutes	<ul style="list-style-type: none"> <li>• Viewing Special Incident Reports</li> </ul>
<b>Wrap Up</b>	15 minutes	
<b>Sandbox Practice</b>	1 hour and 15 minutes	<ul style="list-style-type: none"> <li>• Mastery evaluation and miscellaneous exercises</li> </ul>

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

## Day Seven (12:30 p.m. – 5:00 p.m.)

### CADDIS 201-D Fiscal

#### Course Curriculum

Course Module	Estimated Module Length	Module Components
<b>Lunch</b>	1 hour	
<b>Course Overview</b>	15 minutes	<ul style="list-style-type: none"> <li>• Welcome and Housekeeping items</li> <li>• Expectation setting and review of course objectives</li> </ul>
<b>CADDIS Navigation</b>	45 minutes	<ul style="list-style-type: none"> <li>• Logging into CADDIS</li> <li>• Viewing the Home Page</li> <li>• Practice navigating between menus, tabs and flags</li> <li>• Viewing on-line help</li> <li>• Practice navigating between fields using a Scheduling exercise</li> <li>• Printing in CADDIS</li> <li>• Custom comments and tokens</li> </ul>
<b>General Ledger</b>	45 minutes	<ul style="list-style-type: none"> <li>• Creating a new general ledger account</li> <li>• Viewing account transactions and general journal batch information details</li> <li>• Creating and posting a general journal batch</li> <li>• Creating a recurring general journal batch</li> </ul>
<b>Break</b>	15 minutes	
<b>Fixed Asset Management</b>	30 minutes	<ul style="list-style-type: none"> <li>• Entering a fixed asset record</li> <li>• Copying a fixed asset to a new record</li> <li>• Creating a depreciation record</li> <li>• Entering a disposal record</li> </ul>
<b>Budget Management</b>	45 minutes	<ul style="list-style-type: none"> <li>• Viewing and editing a budget list</li> <li>• Adding a general ledger account to an existing budget worksheet</li> <li>• Creating a new budget worksheet</li> <li>• Copying a budget</li> <li>• Merging budgets</li> <li>• Viewing budgets using the budget tool</li> <li>• Creating a budget batch</li> <li>• Posting an adopted budget</li> <li>• Creating a restricted fund record</li> <li>• Associating a restricted fund record to a general ledger segment</li> </ul>
<b>Wrap Up</b>	15 Minutes	

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

## Day Eight (8:00 a.m. – 5:00 p.m.)

### CADDIS 201-D Fiscal

#### Course Curriculum

Course Module	Estimated Module Length	Module Components
<b>Provider Authorizations</b>	30 minutes	<ul style="list-style-type: none"> <li>• Creating a new Provider authorization</li> <li>• Selecting services and rates</li> <li>• Creating a financial resources record</li> <li>• Creating a new Provider authorization review record</li> <li>• Linking a service plan measurable</li> <li>• Signing a Provider authorization</li> <li>• Creating new versions</li> </ul>
<b>Provider Authorization Payment History</b>	15 minutes	<ul style="list-style-type: none"> <li>• Viewing a payment record</li> <li>• Viewing an authorization</li> <li>• Viewing payment histories by Consumers, authorizations and Provider programs</li> </ul>
<b>Provider Invoices</b>	1 hour	<ul style="list-style-type: none"> <li>• Creating a participation invoice record</li> <li>• Generating a payment invoice</li> <li>• Printing a paper invoice</li> <li>• Creating an attendance file record to export an invoice</li> <li>• Creating an online billing record</li> <li>• Entering and verify participation data</li> <li>• Editing and accruing invoices</li> <li>• Identifying batch invoices ready to be accrued</li> </ul>
<b>Break</b>	15 minutes	
<b>Accounts Payable Adjustments</b>	45 minutes	<ul style="list-style-type: none"> <li>• Creating an invoice adjustment</li> <li>• Creating a percentage reduction invoice adjustment</li> <li>• Creating a dollar amount invoice adjustment</li> <li>• Creating a refund record</li> <li>• Creating a payment correction</li> <li>• Creating a retro-rate change record</li> </ul>
<b>Garnishments</b>	30 minutes	<ul style="list-style-type: none"> <li>• Lesson One – How to search for and create a garnishment record</li> <li>• Lesson Two – How to apply the garnishment before issuing a payment</li> <li>• Lesson Three – How to specify the liability and AP accounts for credit memos or invoices based on a garnishment</li> </ul>

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

Course Module	Estimated Module Length	Module Components
<b>Operations Invoicing</b>	45 minutes	<ul style="list-style-type: none"> <li>• Creating an operations vendor record</li> <li>• Entering additional information to the vendor record</li> <li>• Creating a distribution matrix</li> <li>• Creating a classification code</li> <li>• Entering bank information for an operations vendor</li> <li>• Creating a purchase order</li> <li>• Entering an invoice</li> </ul>
<b>Lunch</b>	1 hour	
<b>Presentation Skills</b>	1 hour	<ul style="list-style-type: none"> <li>• Adult learning methods</li> <li>• Effective demonstration techniques</li> <li>• Teach-back session</li> </ul>
<b>Accounts Payable</b>	45 minutes	<ul style="list-style-type: none"> <li>• Creating and posting an account payable invoice batch</li> <li>• Preparing payments and printing checks</li> <li>• Recording a manual check</li> <li>• Setting up an ACH record</li> <li>• Issuing a payment by creating an EFT file for ACH processing</li> <li>• Voiding a check</li> <li>• Deleting an operations check</li> <li>• Posting the journal entry to the general ledger</li> </ul>
<b>Break</b>	15 minutes	
<b>Accounts Receivable</b>	45 minutes	<ul style="list-style-type: none"> <li>• Creating a manual invoice batch</li> <li>• Editing an open invoice</li> <li>• Creating a recurring invoice batch</li> <li>• Posting an invoice batch</li> </ul>
<b>Loan Management</b>	30 minutes	<ul style="list-style-type: none"> <li>• Entering a loan terms record</li> <li>• Editing a repayment schedule record</li> <li>• Creating a disbursements record</li> <li>• Viewing a transaction history and calculate payoff</li> </ul>
<b>Wrap Up</b>	15 minutes	
<b>Sandbox Time</b>	30 minutes	

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

## Day Nine (8:00 a.m. – 5:00 p.m.)

### CADDIS 201-D Fiscal

#### Course Curriculum

Course Module	Estimated Module Length	Module Components
<b>Bank Reconciliation</b>	30 minutes	<ul style="list-style-type: none"> <li>• Creating a bank reconciliation</li> <li>• Entering payment information</li> <li>• Entering bank adjustments</li> <li>• Entering general ledger adjustments</li> <li>• Viewing and printing a reconciliation report</li> </ul>
<b>State Claims</b>	30 minutes	<ul style="list-style-type: none"> <li>• Generating a state claim</li> <li>• Reviewing a state claim</li> </ul>
<b>Consumer Trust Management (part one)</b>	1 hour	<ul style="list-style-type: none"> <li>• Creating a trust bank account</li> <li>• Associating a trust account to a bank</li> <li>• Creating an employer record</li> <li>• Creating a benefit agency record</li> <li>• Searching for a consumer</li> <li>• Entering a trust account record for a consumer</li> <li>• Creating a Consumer asset record</li> <li>• Creating a Consumer employment record</li> <li>• Creating a Consumer allocation record</li> </ul>
<b>Break`</b>	15 minutes	
<b>Consumer Trust Management (part two)</b>	2 hours	<ul style="list-style-type: none"> <li>• Processing a recurring receivables</li> <li>• Un-committing funds in batch maintenance</li> <li>• Creating, applying and processing a manual receipt</li> <li>• Applying receipts to receivables</li> <li>• Creating an interest record</li> <li>• Creating an adjustment</li> <li>• Creating an disbursement batch</li> <li>• Processing a disbursement batch</li> </ul>
<b>Lunch</b>	1 hour	
<b>Presentation Skills</b>	1 hour	
<b>Federal and State Reporting</b>	25 minutes	<ul style="list-style-type: none"> <li>• Processing a 1099 report</li> <li>• Processing EDD reporting, record submitting, resubmitting, and correspondence reports</li> </ul>
<b>Fiscal Reports – Sorting, viewing, and printing</b>	20 minutes	<ul style="list-style-type: none"> <li>• Review of available fiscal reports</li> </ul>

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

Course Module	Estimated Module Length	Module Components
<b>Break</b>	15 minutes	
<b>Fiscal Audits</b>	45 minutes	<ul style="list-style-type: none"> <li>• <b>Creating pre-audit records</b></li> <li>• <b>Creating finding, fiscal outcomes and audit activity records</b></li> <li>• <b>Creating Provider contact, documentation, and correspondence records</b></li> <li>• <b>Associating Consumers to fiscal audits</b></li> </ul>
<b>Wrap Up</b>	15 minutes	
<b>Sandbox Practice</b>	45 minutes	<ul style="list-style-type: none"> <li>• <b>Mastery evaluation and miscellaneous exercises</b></li> </ul>

The following additional CADDIS User Training Material will be developed for Managers:

- Approvals
- Reviewing outstanding staff calendars, caseloads, outstanding tasks, and unit tasks.



California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

### **Certified CADDIS Training Pre-requisites**

Pre-Requisite	Description
Computer literacy	Strong understanding of Microsoft Windows applications including using the World Wide Web and launching/closing applications.
Policies and Procedures	An overall understanding of how Regional Centers administer the DDS programs and policies as they relate to his/her functional area. An understanding of Regional Center policies and procedures.
Current job skills	Experienced and competent in the Regional Center's current business processes and systems. An understanding of the Regional Center's current processes that relate to the participant's job.
DDS Training	Service Coordinator's attending Certified CADDIS Training must first attend the CDER and/or Early Start assessment training that will be delivered by DDS staff.
CADDIS Fundamentals	Successful completion of CADDIS 101 – Fundamentals course prior to attendance at any of the subsequent Certified CADDIS Training courses.
Trainer Skills	An eagerness to learn and willingness to teach others in CADDIS.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

## 11 Appendix 2 – System Administration Training and Ad Hoc Report Training Curriculum

**Day One (8:00 a.m. – 5:00 p.m.)**

### **CADDIS 301-A System Administration Training for DDS**

#### **Course Curriculum**

<b>CADDIS Module</b>	<b>Estimated Module Length</b>	<b>Module Components</b>
<b>Overview of System Administration processes</b>	1 hour	<ul style="list-style-type: none"> <li>• Overview of DDS System Administration responsibilities</li> <li>• Overview of Regional Center Administration responsibilities</li> <li>• Report Sharing</li> </ul>
<b>Option Lists</b>	1 hour	<ul style="list-style-type: none"> <li>• Adding items to DDS controlled cross reference codes and option lists</li> <li>• Modifying and updating DDS controlled option lists</li> </ul>
<b>Break</b>	15 minutes	
<b>User Set up</b>	45 minutes	<ul style="list-style-type: none"> <li>• Creating new user accounts and passwords</li> <li>• Updating and deleting user accounts and passwords</li> <li>• Reactivating user accounts</li> </ul>
<b>Lunch</b>	1 hour	
<b>System Security</b>	1 hour	<ul style="list-style-type: none"> <li>• Structure security</li> <li>• Tab level security</li> <li>• Role-based security</li> <li>• Security maintenance</li> </ul>
<b>User Group Set up</b>	1 hour	<ul style="list-style-type: none"> <li>• Creating new user groups</li> <li>• Adding users to groups using the user group and user screens</li> <li>• Assigning screen access to user groups</li> </ul>
<b>Break</b>	15 minutes	
<b>IP Masking</b>	15 minutes	<ul style="list-style-type: none"> <li>• Allowing and denying access through IP addresses</li> </ul>
<b>User Sessions</b>	15 minutes	<ul style="list-style-type: none"> <li>• Viewing user sessions</li> </ul>
<b>Global Variables</b>	30 minutes	<ul style="list-style-type: none"> <li>• Setting up Global Variables including Security Global Variables</li> </ul>
<b>Customizing the Help Screen</b>	45 minutes	<ul style="list-style-type: none"> <li>• Updating and deleting customized Help screens</li> </ul>

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

CADDIS Module	Estimated Module Length	Module Components
<b>System Setup (part one)</b>	1 hour	<ul style="list-style-type: none"> <li>• <b>Setting the time zone</b></li> <li>• <b>Menu setup</b></li> <li>• <b>Enterprise setup</b></li> <li>• <b>Entity setup</b></li> <li>• <b>Access setup</b></li> </ul>

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

**Day Two (8:00 a.m. – 5:00 p.m.)**  
**CADDIS 301-A System Administration Training for DDS**  
**Course Curriculum**

CADDIS Module	Estimated Module Length	Module Components
<b>System Setup (part two)</b>	2 hours and 30 minutes	<ul style="list-style-type: none"> <li>• <b>Assessment setup</b></li> <li>• <b>TCM setup</b></li> <li>• <b>IPP setup</b></li> <li>• <b>Inter and Intra-Regional Center Transfers</b></li> <li>• <b>Service Provider fee level setup</b></li> <li>• <b>Service Code setup</b></li> <li>• <b>Legal Status setup</b></li> <li>• <b>Medication setup</b></li> <li>• <b>Universal lookup</b></li> <li>• <b>Form Configurator</b></li> <li>• <b>License Type Groups</b> <ul style="list-style-type: none"> <li>○ Adding and deleting license type groups</li> <li>○ Adding and deleting license types</li> <li>○ Updating license types and license type groups</li> </ul> </li> <li>• <b>Diagnosis Maintenance</b> <ul style="list-style-type: none"> <li>○ Setting up screens</li> <li>○ Setting up code versions</li> <li>○ Diagnostic code setup</li> <li>○ Adding DSM and ICD codes</li> <li>○ Mapping DSM to ICD codes</li> <li>○ GAF maintenance</li> </ul> </li> <li>• <b>Custom comment setup</b></li> <li>• <b>Correspondence entry setup</b></li> </ul>
<b>Break</b>	15 minutes	
<b>Fiscal and Trust Administrative Setup</b>	1 hour	<ul style="list-style-type: none"> <li>• <b>General Ledger segment and account setup</b></li> <li>• <b>DDS contract and rate schedule setup</b></li> <li>• <b>Procedure code setup</b></li> <li>• <b>Allocation Breakdown setup for Trust</b></li> </ul>
<b>Work Flow Processing and alerts (part one)</b>	1 hour	<ul style="list-style-type: none"> <li>• <b>Work flow and alert setup</b></li> </ul>
<b>Lunch</b>	1 hour	
<b>Work Flow Processing and alerts (part two)</b>	2 hours	<ul style="list-style-type: none"> <li>• <b>Work flow and alert setup</b></li> </ul>
<b>Break</b>	15 minutes	

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

CADDIS Module	Estimated Module Length	Module Components
<b>Work Flow Processing and alerts (part three)</b>	30 minutes	<ul style="list-style-type: none"> <li>• <b>Work flow and alert setup</b></li> </ul>
<b>Enhancements to Service Codes</b>	30 minutes	<ul style="list-style-type: none"> <li>• <b>Identifying service codes for payable services</b></li> <li>• <b>Identifying service codes for Federal Home and Community Based Waivers</b></li> <li>• <b>Identifying General Ledger expense codes for authorizations and payments</b></li> </ul>

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

## Day One (8:00 a.m. – 5:00 p.m.)

### CADDIS 301 – B System Administration Training for Regional Centers Course Curriculum

CADDIS Module	Estimated Module Length	Module Components
<b>CADDIS Navigation</b>	45 minutes	<ul style="list-style-type: none"> <li>• Logging into CADDIS, viewing the Home Page, and viewing the message center</li> <li>• Navigating in CADDIS</li> <li>• Adding, copying, and deleting records</li> <li>• Using the screen print feature</li> <li>• Using custom comments and tokens</li> <li>• Timing out of CADDIS</li> </ul>
<b>Overview of System Administration for Regional Centers</b>	30 minutes	<ul style="list-style-type: none"> <li>• Overview of DDS System Administration responsibilities</li> <li>• Overview of Regional Center System Administration responsibilities</li> <li>• Report Sharing</li> </ul>
<b>User Set up</b>	45 minutes	<ul style="list-style-type: none"> <li>• Creating new user accounts and passwords</li> <li>• Updating and deleting user accounts and passwords</li> <li>• Reactivating user accounts</li> </ul>
<b>Break</b>	15 minutes	
<b>User Group Set up (part one)</b>	2 hours	<ul style="list-style-type: none"> <li>• Overview of user, episode, and authorized employee user assignments</li> <li>• Creating new user groups</li> <li>• Adding users to groups using the user group and user screens</li> <li>• Role Based Security</li> </ul>
<b>Lunch</b>	1 hour	
<b>User Group Set up (part two)</b>	30 minutes	<ul style="list-style-type: none"> <li>• Assigning screen access to user groups</li> <li>• User assignment to restricted tabs (tab level security)</li> </ul>
<b>User Sessions</b>	15 minutes	<ul style="list-style-type: none"> <li>• Viewing user sessions</li> </ul>
<b>Work Flow Processing and alerts (part one)</b>	3 hours (including a 15 minute break)	<ul style="list-style-type: none"> <li>• Work flow setup</li> </ul>

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

## Day Two (8:00 a.m. – 5:00 p.m.)

### CADDIS 301 – B System Administration Training for Regional Centers Course Curriculum

CADDIS Module	Estimated Module Length	Module Components
<b>Work Flow Processing and alerts (part two)</b>	45 minutes	<ul style="list-style-type: none"> <li>• Alerts setup</li> <li>• Messaging setup</li> </ul>
<b>System Setup (part one-System Administration)</b>	1 hour	<ul style="list-style-type: none"> <li>• Viewing error logs</li> <li>• Audit trail setup</li> <li>• Custom comments setup</li> </ul>
<b>Break</b>	15 minutes	
<b>System Setup (part two-Program Administration)</b>	2 hours	<ul style="list-style-type: none"> <li>• Organization setup</li> <li>• Facility setup</li> <li>• Signing and co-signing rights setup</li> <li>• Overview of Inter and Intra-Regional Center Transfers</li> </ul>
<b>Lunch</b>	45 minutes	
<b>System Setup (part three-Program Administration)</b>	1 hour and 15 minutes	<ul style="list-style-type: none"> <li>• Clinical setup <ul style="list-style-type: none"> <li>○ Configuring the service plan library</li> <li>○ Service plan type setup</li> <li>○ Service plan review type setup</li> <li>○ Case note type setup</li> </ul> </li> </ul>
<b>Fiscal and Trust Administrative setup (part one)</b>	1 hour	<ul style="list-style-type: none"> <li>• Creating General Ledger accounts</li> <li>• Setting up payor groups</li> <li>• Setting up payor group rankings</li> </ul>
<b>Break</b>	15 minutes	
<b>Fiscal and Trust Administrative setup (part two)</b>	1 hour and 45 minutes	<ul style="list-style-type: none"> <li>• Creating payor plans</li> <li>• Updating and deleting payor plans</li> <li>• Adding exclusion rules</li> <li>• 1099 report setup</li> <li>• General Ledger account setup for Trust Management</li> <li>• Disbursement frequency setup for Trust Money Management disbursements</li> </ul>

### Pre-requisites for 301-A and 301-B

Pre-Requisite	Description
Computer literacy	Strong understanding of Microsoft Windows applications including using the World Wide Web and launching/closing applications.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

Pre-Requisite	Description
Policies and Procedures	An overall understanding of how Regional Centers administer the DDS programs and policies as they relate to his/her functional area. An understanding of Regional Center policies and procedures.
Current job skills	Experienced and competent with System Administration processes.
Technical Skills	SQL or other database experience and a high-level understanding of System Architecture
CADDIS Training	Prefer participants who have attended Certified CADDIS Training. . This will provide participants with knowledge of CADDIS user processes and will increase their understanding of how System Administration functions fit into CADDIS.



California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

**One Day (8:00 a.m. – 5:00 p.m.)**  
**CADDIS 302 – Ad Hoc Report Training**  
**Course Curriculum**

CADDIS Module	Estimated Module Length	Module Detail
<b>Report writing overview</b>	1 hour	<ul style="list-style-type: none"> <li>• Overview of Actuate</li> <li>• Overview of report server components</li> <li>• Using the Actuate User Manual</li> <li>• Using the Data Dictionary as a tool</li> </ul>
<b>Using the Wizard</b>	1 hour	<ul style="list-style-type: none"> <li>• Building a report using the Wizard</li> </ul>
<b>Break</b>	15 minutes	
<b>Building Letters</b>	1 hour and 45 minutes	<ul style="list-style-type: none"> <li>• Building a letter using template</li> <li>• Changing the letter format</li> <li>• Building a letter without a template</li> <li>• Customizing the letter</li> </ul>
<b>Lunch</b>	1 hour	
<b>Building Reports</b>	1 hour and 45 minutes	<ul style="list-style-type: none"> <li>• Adding to a report template</li> <li>• Changing the report format</li> <li>• Building a report without a template</li> <li>• Customizing the report</li> </ul>
<b>Break</b>	15 minutes	
<b>Report Sharing</b>	1 hour	<ul style="list-style-type: none"> <li>• Publishing the report</li> <li>• Sharing access to the report</li> </ul>
<b>Editing reports</b>	1 hour	<ul style="list-style-type: none"> <li>• Editing an existing CADDIS report</li> </ul>

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

### Pre-requisites for 302

Pre-Requisite	Description
Computer literacy	Strong understanding of Microsoft Windows applications including using the World Wide Web and launching/closing applications.
Policies and Procedures	Solid understanding of DDS and Regional Center policies and procedures
Current job skills	Experience and competence with current DDS or Regional Center report building and report running processes.
CADDIS Training	Prefer participants who have attended Certified CADDIS Training. This will provide participants with knowledge of CADDIS user processes and will increase their understanding of how <i>ad hoc</i> report functions fit into CADDIS.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

## 12 Appendix 3 – Sample Mapping to Target Audiences

This appendix is intended as a sample matrix to serve as a guide for Regional Centers to determine which users should attend the various training modules during CADDIS User training. Regional Centers can use this template and include the appropriate headings for their Regional Center. They can also use the template to identify the appropriate CADDIS User Training audiences based on the curriculum outlined in Appendix 1.

Sample of Modules per End-User Group															
#	Modules	Intake Staff	SC Staff	Case Manager	RD Staff	Transportation	QA Staff	Fiscal Staff	POS Staff	Operations Staff	Revenue Staff	General Mgmt	Clinical Services	Support Services	Other Services
1	101 Introduction to CADDIS														
	All modules	X	X	X	X	X	X	X	X	X	X	X			
2	201-A Consumer Case Development														
	Call Logging and Screening	X	X												
	Consumer Profiles		X	X											
	Insurance and Benefits		X	X											
	Eligibility and Referrals		X	X											
	Notice of Action and Consumer Appeals		X	X											
	Episodes and Service Periods		X	X											
	Diagnosis Entry		X	X											
	Service Planning and Reviews		X	X											
	Assessments		X	X											
	Provider Searches		X	X											
	Provider Authorizations		X	X											
	Consumer Trust Management		X	X											
	Service Entry and Notes		X	X											
	Legal Status and Conservator Tracking		X	X											
	Waiver Tracking		X	X											

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

#	Modules	Intake Staff	SC Staff	Case Manager	RD Staff	Transportation	QA Staff	Fiscal Staff	POS Staff	Operations Staff	Revenue Staff	General Mgmt	Clinical Services	Support Services	Other Services
	Special Incident Reports		X	X											
	Medication Tracking		X	X											
	Review the Consumer Case Records Summary Screen		X	X											
	Case Transfers		X	X											
	Consumer Notes		X	X											
	Consumer Reports		X	X								X			
<b>3</b>	<b>201-B Quality Assurance</b>														
	Quality Assurance Monitoring						X								
	Quality Assurance Evaluations						X								
	Quality Assurance Technical Assistance						X								
	Quality Assurance Complaints and Rapid Response						X								
	Quality Assurance Immediate Danger						X								
	Corrective Plans						X								
	Sanctions						X								
	Recording Provider Notes						X								
	Viewing, updating, and attaching Special Incident Reports to Quality Assurance Events						X								
	Quality Assurance Reports						X					X			

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

#	Modules	Intake Staff	SC Staff	Case Manager	RD Staff	Transportation	QA Staff	Fiscal Staff	POS Staff	Operations Staff	Revenue Staff	General Mgmt	Clinical Services	Support Services	Other Services
4	<b>201-C Resource Development</b>														
	Provider Organizations				X										
	Provider Locations				X										
	Provider Programs and Capacity Management				X		X	X	X						
	Provider Fiscal and Business Data				X		X								
	Provider Staff				X			X	X						
	Provider Searches		X		X										
	Provider Application Tracking				X										
	Provider Appeals				X		X								
	Provider Rates				X			X	X						
	Provider Contracts				X			X	X						
	Transportation Routes and Requests				X			X	X						
	Provider Notes				X			X	X						
	Resource Development Reports				X										
	Viewing Special Incident Reports				X							X			

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

#	Modules	Intake Staff	SC Staff	Case Manager	RD Staff	Transportation	QA Staff	Fiscal Staff	POS Staff	Operations Staff	Revenue Staff	General Mgmt	Clinical Services	Support Services	Other Services
5	201-D Fiscal														
	General Ledger							X							
	Fixed Asset Management							X							
	Budget Management							X							
	Provider Authorizations							X	X						
	Provider Authorization Payment History							X	X						
	Provider Invoices								X						
	Accounts Payable Adjustments								X	X					
	Garnishments								X	X					
	Operations Invoicing									X					
	Accounts Payable								X	X					
	Accounts Receivable							X							
	Loan Management							X							
	Bank Reconciliation							X							
	State Claims							X							
	Consumer Trust Management							X			X				
	Federal and State Reporting							X	X	X	X				
	Fiscal Reports							X	X	X	X	X			
	Fiscal Audits							X							

California Developmental Disabilities Information System -- CADDIS	Revision 1.1 – Submitted for DDS Review
Training Plan	Date: December 22, 2003 Updated: January 26, 2004

## 13 Appendix 4 – Sample Participant Guide for CADDIS Training



caddis

**The California Developmental  
Disabilities Information System**

### **CADDIS User Training**

## **Sample – Participant Guide CADDIS 201-A Consumer Case Development**

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

## Preface

### About This Guide

Welcome to the Consumer Case Development course. Now that you've taken the CADDIS Fundamentals course you will continue to learn CADDIS processes that apply to your job as a Service Coordinator. This Participant Guide contains a course overview and is organized by course modules. Each module contains the following sections:

- Module objectives
- A module overview
- CADDIS terminology that you will need to know
- Lessons for each module
- Exercise instructions with data to be used for each exercise
- A module summary

In addition, tips and tricks are included in this Guide to help you navigate through CADDIS. At the end of the course, you will take a mastery evaluation which is similar to the exercises but will include processes that tie all of the course modules together. The mastery evaluation will be an open-book exercise and you will be able to use the training material and User Manual as references.

### Training Approach



California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

During each lesson, your instructor will demonstrate a particular procedure in CADDIS and will discuss related dependencies and CADDIS process flows. You will observe as the instructor demonstrates the procedure and navigates from screen to screen.

After the demonstration, you will be given the opportunity to practice the same procedure in CADDIS. At the start of the course, your instructor will provide you with a User ID and password that you will use throughout the course. This User ID and password will allow you to log onto the CADDIS Training Environment. The Training Environment will not include Regional Center specific information but will include data and information that you will need to complete each exercise.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

## Tips for the Student

- At the beginning of this course, you will also receive a copy of the CADDIS User Manual. This manual contains step-by-step procedures for CADDIS user processes. You can use this Manual during training to help guide you through the CADDIS screens as you complete your exercises.
- CADDIS has online Help functions for each screen. You can use Help during the course exercises to guide you through specific CADDIS processes. At the end of each course you will be given additional exercises that you can practice on your own. You will be given a User ID and password for the CADDIS Sandbox Environment. This environment is similar to the Training Environment and will allow you to practice CADDIS processes in a safe setting before you begin using CADDIS at work.
- Be sure to complete the course evaluation that your instructor will give you. Your feedback is valuable in determining the success of the course and providing the instructor with information that will help improve this course in the future.
- Let's get started!

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

## Course Overview



This course will teach you the CADDIS processes that are related to Consumer Case Development activities for Regional Centers. The processes are organized into the activities:

- CADDIS Navigation
- Call Logging and Screening
- Consumer Profiles
- Insurance and Benefits
- Eligibility and Referrals
- Notice of Action and Consumer Appeals
- Episodes and Service Plans
- Diagnosis Entry
- Service Planning and Reviews
- Assessments
- Provider Searches
- Provider Authorizations
- Consumer Trust Management
- Service Entry and Notes
- Legal Status and Conservator Tracking
- Waiver Tracking
- Special Incident Reports
- Medication Tracking
- Review the Consumer Case Records Summary Screen
- Case Transfers
- Consumer Notes
- Consumer Reports

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

Note – This section of the training material will also include high-level flow charts and other overview information for the course. [The section below includes a sample module with one sample lesson and exercise. The actual look and feel of the headers will be consistent with the training modules that have been reviewed by DDS and Regional Center Subject Matter Experts.](#)

## Module Three - Consumer Profiles

### Module Objectives

In this CADDIS module, you will learn the following:

- How to migrate a Pre-Consumer to a Consumer status
- How to search for a Consumer using advanced and statewide lookup
- How to create a new Consumer, including:
  - ✓ Name and address records
  - ✓ Residence functionality for default addresses
  - ✓ Demographics
  - ✓ Special populations
  - ✓ Accommodations
  - ✓ Identification flag
  - ✓ Contacts
- How to view the Consumer summary page

You will also have the opportunity to practice the following additional exercises:

- How to add a health provider to the Consumer record
- How to add a telephone record
- How to update a Consumer record

### Module Overview

The Consumer is the foundation of the CADDIS system. An individual must be in the system as a Consumer in order to track episodes of care (e.g., admissions and services) and authorizations, as well as to bill services to Providers. CADDIS tracks Consumers, provides case information,

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

and authorizes and pays providers for services rendered. In some circumstances, CADDIS will also bill payors for services provided by the Regional Center. The **Consumer** screen serves as the master record for a Consumer and is a critical element in providing information for other modules throughout the system.

You can create Consumer records in one of two ways: by migrating a Pre-Consumer screening record or by creating a brand new Consumer. This information is the foundation for entering Consumer diagnostic information, Consumer eligibility, service plans, assessments, and a variety of other Consumer case information.

CADDIS allows for a wide range of Consumer and Consumer relationship data to be collected. Information concerning the Consumer and other related parties is collected throughout the time that the Consumer is associated with a Regional Center. CADDIS collects and stores information historically, as the Consumer's situation can change over time. This aids the Regional Center in providing quality services to the Consumer and coordinating with other individuals, groups or agencies that also support the Consumer.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

## Lesson One - Migrate a Pre-Consumer to a Consumer

### Lesson Objective

During this lesson, you will learn how to migrate an individual from a Pre-Consumer to a Consumer status.

### Lesson Overview

In the Call Logging and Screening module you learned how to create a Pre-Consumer. Once a Pre-Consumer has been entered into CADDIS and it is determined through screening that the individual will be a Consumer, you can easily migrate the individual's information to obtain a Consumer ID.

If you did not enter the individual's Social Security Number or Name Types when entering the person as a Pre-Consumer, you will now be required to do so.



If you do not know the Consumer's Social Security Number, or if they do not have a SSN, enter [99999999] in the SSN field.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

## Exercise One - Migrate a Pre-Consumer to a Consumer

This exercise will teach you how to migrate a Pre-Consumer to a Consumer. You will use the Pre-Consumer you created in the Call Logging and Screening module.

First, your instructor will briefly demonstrate this functionality.




Remember, the online-help in CADDIS and the CADDIS User Manual can also help to guide you through these steps.

1. Log into CADDIS with the User ID and password provided by your instructor.
2. Select **Access** from the Main Menu.
3. Select **Consumer** from the sub-menu.
4. Click within the **Consumer** field and enter the Pre-Consumer last name that you added in Module Two. Instead of entering the full name the system allows you to enter the initial part of the full name. Now press the **Tab** key. The system will now search for and display the matching Consumer(s). Or, you may click the **Consumer** hyperlink and select the Consumer for the displayed list.
5. Click **Edit /View**. The Pre-Consumer's **Screening** screen will appear.
6. Click **Update**. A screen will appear, prompting you to create a Consumer associated with this screening.
7. Click **Yes**. You have successfully created a Consumer record with a Consumer ID.
8. If you did not originally enter the Consumer's **Social Security Number** and **Name Types**, these are now required fields. Enter **[the first five digits of your social security number and 5555 as the last four digits]** and any name type you would like.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

## 14 Appendix 5 – Sample Course Outline for CADDIS User Training



### The California Developmental Disabilities Information System

#### Course Outline

### CADDIS 201-C Resource Development



California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

## Course Purpose and Objectives

### ***Course Purpose***

This course will teach Regional Center Resource Development staff how to enter Resource Development information into CADDIS.

### ***Course Objectives***

In this CADDIS course, you will learn the following:

- Module One – How to navigate in CADDIS
- Module Two – How to create Provider organization records
- Module Three – How to create Provider location records
- Module Four – How to create Provider program and capacity management records
- Module Five – How to create Provider tax and bank records
- Module Six – How to create Provider staff records
- Module Seven – How to perform Provider searches
- Module Eight – How to create Provider application records
- Module Nine – How to create Provider appeal records
- Module Ten – How to create Provider rates, Provider agreements, and contracts
- Module Eleven – How to search for and add transportation routes and create requests
- Module Twelve – How to create notes for a Provider
- Module Thirteen – How to review available Resource Development reports
- Module Fourteen – How to view Special Incident Reports

You will also have the opportunity to practice the following additional exercises:

- How to create chart and document location records
- How to create information request records

At the end of this course, you will complete an open-book Mastery Evaluation that will allow you to demonstrate your knowledge of Resource Development functions in CADDIS.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

## ***Course Pre-Requisites***

Following are the pre-requisites that each participant should have in order to successfully complete this course.

- Computer Literacy – A strong understanding of Microsoft Windows applications including using the World Wide Web and launching/closing applications
- Policies and Procedures – An overall understanding of how Regional Centers administer the DDS programs and policies as they relate to his/her functional area as well as an understanding of Regional Center policies and procedures
- Current Job Skills – An understanding of the Regional Center's current business processes and procedures that relate to the participant's job.
- CADDIS Fundamentals – Successful completion of the CADDIS 101 – Fundamentals course prior to attendance at this course.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

## ***Additional Course Details***

Estimated course duration – 2 ½ days

- Delivery Method – Instructor-led with hands-on exercises
- Training Material for the course:
  - Instructor Guide
  - Participant Guide
  - CADDIS User Manual
  - CADDIS Training Environment
- Target Audience – Resource Development staff

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

## ***Course Outline – Resource Development***

### ***Course Overview***

(Estimated overview duration – 15 minutes)

- Welcome and housekeeping
- Expectation setting and review of course objectives
- Review the course overview

### ***Module One – CADDIS Navigation***

(Estimated module duration – 45 minutes)

- Lesson One – How to log into CADDIS, view the Home Page, and view the Message Center
- Lesson Two – How to navigate in CADDIS
- Lesson Three – How to add, copy, update, and delete records
- Lesson Four – How to use the screen print function
- Lesson Five – How to use the custom comments and tokens
- Lesson Six – How to exit CADDIS and timing out

### ***Module Two – Provider Organizations***

(Estimated module duration – 45 minutes)

- Lesson One – How to search for a Provider organization and create a new record
- Lesson Two – How to associate a Consumer to a Provider organization
- Additional Exercise:
  - How to attach an additional Insurance record to a Provider organization

### ***Module Three – Provider Locations***

(Estimated module duration – 1 hour)

- Lesson One – How to search for a Provider location and create a new record
- Lesson Two – How to enter a Provider location's physical plant attributes
- Additional Exercises:
  - How to enter a location license record
  - How to enter a Provider location's physical plant attributes

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

## ***Module Four – Provider Program and Capacity Management***

**Part One** (Estimated duration – 1 hour)

- Lesson One – How to search for and create a new Provider program
- Lesson Two – How to identify services and service attribute assignments for a Provider program
- Lesson Three – How to attach a waiver and exception
- Lesson Four – How to create a Program Capacity record

**Part Two** (Estimated duration – 30 minutes)

- Lesson Five – How to create a new certified AFHA Provider home record
- Lesson Six – How to identify people in a certified AFHA Provider home
- Lesson Seven – The concept of a generic Provider
- Additional Exercises:
  - How to capture attributes for a certified AFHA home
  - How to select a status for the Provider program record
  - How to update a Capacity record

## ***Module Five – Provider Fiscal and Business Data***

(Estimated module duration – 45 minutes)

- Lesson One – How to enter additional tax information for a Provider location
- Lesson Two – How to attach a Provider location tax information to a Provider program
- Lesson Three – How to create a Provider location Bank Information record

## ***Module Six – Provider Staff***

(Estimated module duration – 1 hour)

- Lesson One – How to create a Provider staff record including email, telephone, and verification information
- Lesson Two – How to add license information to a Provider staff record
- Lesson Three – How to add skill information to a Provider staff record
- Lesson Four – How to add insurance information to a Provider staff record
- Lesson Five– How to associate a Provider staff member with a Provider Program

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

## ***Module Seven – Provider Searches***

(Estimated module duration – 30 minutes)

- Lesson One – How to perform a basic search for a Provider program based on needed resources
- Lesson Two – How to navigate from the basic search to the advanced search
- Lesson Three – How to perform an advanced search for a Provider program based on needed resources
- Lesson Four – How to add a Needed Resources record

## ***Module Eight – Provider Application Tracking***

(Estimated module duration – 1 hour)

- Lesson One – How to search for a Provider Program
- Lesson Two – How to create a new Provider application
- Lesson Three – How to edit and track required documentation
- Lesson Four – How to request funding for a new program
- Lesson Five – How to assign an emergency status to a new application
- Lesson Six – How to enter and track the status of an application
- Lesson Seven – How to record the disposition of the application
- Lesson Eight – How to create a new Provider program for an approved application
- Lesson Nine – How to create a program design record
- Lesson Ten – How to add a new service to an existing Provider program
- Additional Exercise:
  - How to create a contact record for an application

## ***Module Nine – Provider Appeals***

(Estimated module duration – 45 minutes)

- Lesson One – How to create an appeal for a Provider program
- Lesson Two – How to associate additional staff to an appeal
- Lesson Three – How to associate documents to an appeal
- Lesson Four – How to associate an event to an appeal
- Lesson Five – How to record and review appeal levels
- Lesson Six – How to enter and track follow up actions
- Lesson Seven – How to record and track correspondence for an appeal
- Lesson Eight – How to view and/or change appeal status and ownership information

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

## ***Module Ten – Provider Rates and Rate Agreements, Contracts***

**Part One** (Estimated module duration – 1 hour and 45 minutes)

- **Provider Rates**, Lesson One – How to create a new Provider rate
- Lesson Two – How to approve a Provider rate
- Lesson Three – How to record a request to update a rate
- Lesson Four – How to update a Provider rate
- Rate Agreements, Lesson One – How to create a new Provider rate agreement
- Lesson Two – How to attach a Provider rate to an agreement
- Lesson Three – How to attach a global schedule to a rate agreement
- Lesson Four – How to define payment settings and invoice settings
- Lesson Five – How to approve a rate agreement
- Additional Exercise:
  - How to set up a Consumer accommodation rate

**Part Two** (Estimated module duration – 1 hour and 15 minutes)

- **Contracts**, Lesson One – How to search for and enter a new contract
- Lesson Two – How to track fiscal management items
- Lesson Three – How to establish dollar-based limits on a contract
- Lesson Four – How to identify contract management items for follow-up
- Lesson Five – How to track correspondence for a contract
- Lesson Six – How to approve a contract

## ***Module Eleven – Transportation Routes and Requests***

(Estimated module duration – 1 hour and 30 minutes)

- Lesson One – How to search for an appropriate route
- Lesson Two – How to add a new transportation route
- Lesson Three – How to enter origination and destination points
- Lesson Four – How to enter stops
- Lesson Five – How to create a transportation request and enter Consumer information
- Lesson Six – How to request a new route
- Lesson Seven – How to assign a Consumer to a route

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

## ***Module Twelve – Provider Notes***

(Estimated module duration – 30 minutes)

- Lesson One – How to generate a Provider note
- Lesson Two – How to search for and edit existing Provider notes

## ***Module Thirteen – Resource Development Reports***

(Estimated module duration – 30 minutes)

- Lesson One – How to view, sort and print a Resource Development report
- Lesson Two – How to create a Resource Development letter

## ***Module Fourteen – Viewing Special Incident Reports***

(Estimated module duration – 15 minutes)

- Lesson One – How to search for a Consumer and view a Special Incident Report
- Lesson Two – How to view additional information such as informed parties, involved parties, inquiry information, associated events, follow up information, outcomes information, correspondence information, and ownership information


## ***Mastery Evaluation and Additional Exercises***

- Open-book Mastery Evaluation
- Chart/Document Location exercise
- Information Request exercise



California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

## 15 Appendix 6 – Training Classroom Certification Checklist



## The California Developmental Disabilities Information System

Training Site:

Training Dates:

Classroom Preparation Dates:

### Classroom Requirements

Meets Requirements (yes/no)	Requirement	Notes	Requirement Met and ready for Training
	A minimum of two separate classrooms large enough to accommodate 13 occupants (12 trainees and 1 instructor)  Pilot Regional Centers only need to provide one classroom		
	A sufficient number of chairs and desks/tables for all participants, including a table for supplies and training material. The trainee desks should be large enough for a PC and training material		
	Sufficient open space for instructors to move throughout the classroom and assist trainees		
	Sufficient space so that all participants can view information projected on a screen		
	Sufficient distance from the screen to the last row of seats (should not		

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

Meets Requirements (yes/no)	Requirement	Notes	Requirement Met and ready for Training
	exceed six screen-widths)		
	Sufficient distance from the front row seat to the projection screen (should be at least the width of the screen, preventing discomfort or fatigue)		
	Sufficient distance from the left and right of the projection screen (participants should not be seated more than one screen-width to the left or right of the screen).		
	The screen should have enough elevation to be seen by the last row of participants.		
	Classrooms should have equipment such as a Polycom telephone for the CADDIS 101 – Fundamentals course. The equipment must allow off-site and in-class participants to hear the instructor.		
	Classrooms should have connectivity to the Internet for 13 desktops. Regional Center classrooms should have intranet connectivity to HHSDC. There should be T1 or faster connectivity to the Internet		
	There should be access to a water fountain or cooler		
	There should be access to nearby restrooms in sufficient number to accommodate the trainees within a 15 minute break time frame		
	There should be window blinds if ambient light will prevent projector viewing		

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

Meets Requirements (yes/no)	Requirement	Notes	Requirement Met and ready for Training
	There should be adjustable lighting (front dimmer switches) to provide sufficient illumination while information is projected on the screen		
	There should be sufficient heating/air conditioning systems to create a comfortable learning environment		
	Access to the training site by instructors should be available outside of normal business hours (nights and weekends)		
	There should be access for trainees with special needs (such as wheelchair access)		
	There should be adequate parking for all training participants. Alternate or public transportation will also be considered, such as nearby bus stops or MUNI/BART for Bay Area locations.		
	There should be a secure space (i.e. storage closet) to store training material		
	There should be sufficient electrical outlets and surge protectors for PCs and other equipment. Room power supply should be adequate to support the power needs of 13 PCs, a projector, printer, and other needed equipment.		

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

### Classroom Supplies and Equipment

Meets Requirements (yes/no)	Requirement	Notes	Requirement Met and ready for Training
	Trash can		
	Course signage for the lobby and classroom door		
	A contact person name and phone number for site emergencies and network problems		
	A flipchart, easel, and tape		
	Participant name tents		
	A whiteboard, markers, and erasers		
	A projection screen		
	A printer that is compatible with the instructor's computer (compatible with ShareCare/ErdPro)		
	An InFocus (Proxima or similar) projector compatible with the pixel size of CADDIS screens for a full display of screens.		
	Extension cords (if needed)		

### Classroom Computers: There should be 13 computers that meet the following requirements

Meets Requirements (yes/no)	Requirement	Notes	Requirement Met and ready for Training
	Windows 95 or later operating system		
	Minimum 400 MHz CPU		
	Minimum 128 MB RAM		

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

Meets Requirements (yes/no)	Requirement	Notes	Requirement Met and ready for Training
	Minimum 8 GB Disk Storage		
	Minimum of 800 X 600 monitor resolution (although 1024 X 768 is recommended to reduce scrolling on the screens)		
	Internet Explorer 5.5 or later (Internet Explorer 6.0 SP1 is recommended)		
	Cookies enabled on each workstation (must be set for each distinct user who logs onto any given computer)		
	SSL encryption enabled on each workstation with 128-bit encryption		
	Ethernet NIC Connection (10/100 Base-T or TX NIC)		
	Popup blocker has to be disabled for any CADDIS website		
	Internet Explorer set to check for newer versions of stored pages every visit to the page		
	Internet Explorer set to display mixed content (Tools – Internet Options – Security – Custom – Miscellaneous – Display Mixed Content: select enable)		
	Adobe Acrobat Reader installed for viewing reports		
	MS Word and/or Excel installed to save reports in these formats		

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

#### **Classroom Preparation by the Trainers**

<b>Meets Requirements (yes/no)</b>	<b>Requirement</b>	<b>Notes</b>	<b>Requirement Met and ready for Training</b>
	Have all above requirements been met?		
	Is training material available and in sufficient number for the course participants?		
	Is a sign-in sheet ready?		
	Has each computers been tested for connectivity to the Training Environment?		
	Has the Proxima been connected to the instructor's computer?		
	Is the printer connected to the instructor's computer?		

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

## 16 Appendix 7 – Sample Training Course Evaluation

### CADDIS Training Class Evaluation

Course Name:		Date:	
Instructor:		Location:	
Regional Center:			

*This evaluation will provide your instructor and the CADDIS team with valuable feedback for the training program. Please circle the number that best represents your opinion on questions 1-10. If you choose the answer of 'Poor' for any question, please explain and add any specifics in the 'additional comments' field below".*

Question	Poor	Average	Good	Very Good	Excellent
1. Your overall rating of this training course	1	2	3	4	5
2. Your overall rating of the instructor	1	2	3	4	5
3. The instructor's understanding of the subject	1	2	3	4	5
4. The instructor's presentation skills	1	2	3	4	5
5. The instructor's level of preparation and organization	1	2	3	4	5
6. The instructor's willingness and ability to answer student's questions	1	2	3	4	5
7. The quality and comfort of the classroom environment	1	2	3	4	5
8. The quality and usefulness of the training material	1	2	3	4	5
9. The quality and usefulness of the course exercises	1	2	3	4	5
10. The quality and usefulness of the course mastery evaluation	1	2	3	4	5

*Please answer items 11-13 below. If you need more room, please use the back of this evaluation form.*

11. What was the best thing about this course?

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

---

12. If you could change one thing about this course what would it be?

---

13. Please make any additional comments about this course.

---

*When you have completed this evaluation, please return it to your instructor.*



California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

## 17 Appendix 8 – Draft – Training Schedule and Locations for System Administration and Ad Hoc Report Training

### Comments:

- This training has been scheduled to occur after the environment readiness activities have been completed at a Regional Center. Final environment validation will be performed by the Technical Architect while she is onsite to do the System Administration Training at each Regional Center.
- Some of these dates overlap with Certified CADDIS Training in order to allow sufficient time for Regional Centers to conduct set-up activities after System Administration Training.
- This training has been scheduled so that it is completed at least three weeks prior to each Regional Center's scheduled Go-Live date.
- The Dev A environment at HHSDC will be used for the System Administration and Ad Hoc Report training. The Training Team will work with DDS staff to setup and test Dev A.
- The DDS training dates have been scheduled to allow at least two weeks for DDS to practice what they have learned so that they can be prepared to support the pilot Regional Centers.
- Becky Pipoly, the CADDIS Program Manager, will forward the Implementation Tasks checklist to the Training Team for review to confirm that the appropriate functions are taught during the System Administration course.
- The Final Systems Operation Manual will be used for the DDS and pilot Regional Center training even if it is still being reviewed by DDS.
- For the periods of overlap in the System Administration and Ad Hoc Reporting training dates, the Regional Center will provide two classrooms.

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

Training Locations	Proposed System Administration Training Dates	Proposed Ad Hoc Report Training Dates	Certified CADDIS Training Dates	Sandbox Practice Dates	Initial Pilot and Production Environment Deliverable	System set-up Dates	Go-Live Date
<b>PILOT</b> <b>(WAVE ONE)</b>							
DDS in Sacramento	11/18/03 – 11/19/03 (Tues-Wed) Terry Koschel	12/09/03 (Tues) Karen Steely	11/10/03 – 11/21/03	DDS will have access to DevA to practice as soon as their training has been delivered (starting on 11/19/03).	n/a	n/a	n/a
Valley Mountain Regional Center 7109 Danny Drive Stockton, CA 95210 (drive – 50 miles)	12/1/03 – 12/2/03 (Mon-Tue) Terry Koschel	2/5/04 (Thurs) Karen Steely	12/9/03 – 12/19/03	The Pilot/Wave One Regional Centers will have access to DevA as soon as their training has been delivered (starting on 12/4/03).	12/10/03	The pilot Regional Centers will perform full set-up activities in the Production Environment from 2/16/04-2/20/04 for Wave One go-live.	UAT 1/19/04 Wave One 2/23/04

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1– Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

Training Locations	Proposed System Administration Training Dates	Proposed Ad Hoc Report Training Dates	Certified CADDIS Training Dates	Sandbox Practice Dates	Initial Pilot and Production Environment Deliverable	System set-up Dates	Go-Live Date
Inland Regional Center 674 Brier Drive San Bernardino, CA 92408 (Ontario Airport)	12/3/03-12/4/03- (Wed-Th) Terry Koschel	1/28/04 (Wed) Karen Steely	12/8/03 – 12/19/03	The Pilot/Wave One Regional Centers will have access to DevA as soon as their training has been delivered (starting on 12/4/03).	12/12/03	The pilot Regional Centers will perform full set-up activities in the Production Environment from 2/16/04-2/20/04 for Wave One go-live.	UAT 1/19/04 Wave One 2/23/04
<b>WAVE TWO</b>							
Site One Alta 2135 Butano Dr. Sacramento, CA 95825 (local)	1/20/04 – 1/21/04 (Tue - Wed) Terry Koschel	3/12/04 (Fri) Karen Steely	1/30/04 – 2/12/04	The Wave Two Regional Centers will have access to DevA to practice as soon as their training has been delivered (starting on 1/21/04).	1/29/04 (Validation Check on 1/22/04 a.m.)	The Wave Two Regional Centers will have access to the Production environment for set-up activities from 3/8/04 through 3/12/04.	3/22/04

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

<b>Training Locations</b>	<b>Proposed System Administration Training Dates</b>	<b>Proposed Ad Hoc Report Training Dates</b>	<b>Certified CADDIS Training Dates</b>	<b>Sandbox Practice Dates</b>	<b>Initial Pilot and Production Environment Deliverable</b>	<b>System set-up Dates</b>	<b>Go-Live Date</b>
Site Two Central Valley 4615 North Marty Fresno, CA 93722-4186 (FCH)	1/29/04 – 1/30/04 (Thurs- Fri) Terry Koschel	3/11/04 (Thurs) Karen Steely	2/3/04 – 2/13/04	The Wave Two Regional Centers will have access to DevA to practice as soon as their training has been delivered (starting on 1/30/04).	2/04/04 (Validation Check on 1/28/04 p.m.)	The Wave Two Regional Centers will have access to the Production environment for set-up activities from 3/8/04 through 3/12/04.	3/22/04
Site Three Kern 3200 North Sillect Ave. Bakersfield, CA 93308 (BFL)	1/26/04 – 1/27/04 (Mon-Tue) Terry Koschel	3/10/04 (Wed) Karen Steely	2/3/04 – 2/13/04	The Wave Two Regional Centers will have access to DevA to practice as soon as their training has been delivered (starting on 1/27/04).	2/04/04 (Validation Check on 1/28/04 a.m.)	The Wave Two Regional Centers will have access to the Production environment for set-up activities from 3/8/04 through 3/12/04.	3/22/04
Site Four Far Northern 1900 Churn Creek Rd., Ste. 319 Redding, CA 96002 (RDD)	2/23/04 – 2/24/04 (Mon-Tues) Terry Koschel	3/19/04 (Fri) Karen Steely	1/30/04 – 2/12/04	The Wave Two Regional Centers will have access to DevA to practice as soon as their training has been delivered (starting on 2/24/04).	3/03/04 (Validation Check on 2/25/04 a.m.)	The Wave Two Regional Centers will have access to the Production environment for set-up activities from 3/8/04 through 3/12/04.	3/22/04

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

Training Locations	Proposed System Administration Training Dates	Proposed Ad Hoc Report Training Dates	Certified CADDIS Training Dates	Sandbox Practice Dates	Initial Pilot and Production Environment Deliverable	System set-up Dates	Go-Live Date
Site Five Redwood Coast 525 Second St., Ste. 300 Eureka, CA 95501 (ACV)	2/17/04 – 2/18/04 (Tue-Wed) Terry Koschel	3/17/04 (Wed) Karen Steely	1/30/04 – 2/12/04	The Wave Two Regional Centers will have access to DevA to practice as soon as their training has been delivered (starting on 2/18/04).	2/26/04 (Validation Check on 2/19/04 a.m.)	The Wave Two Regional Centers will have access to the Production environment for set-up activities from 3/8/04 through 3/12/04.	3/22/04
<b>WAVE THREE</b>							
Site One San Andreas 300 Orchard City Drive, Ste. 170 Campbell, CA 95008	3/08/04 – 3/09/04 (Mon-Tues) Terry Koschel	2/20/04 (Fri) Karen Steely	2/24/04 – 3/5/04	The Wave Three Regional Centers will have access to DevA to practice as soon as their training has been delivered (starting on 3/09/04).	3/17/04 (Validation Check on 3/10/04 a.m.)	The Wave Three Regional Centers will have access to the Production environment for set-up activities from 3/22/04 through 3/26/04).	3/29/04

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

Training Locations	Proposed System Administration Training Dates	Proposed Ad Hoc Report Training Dates	Certified CADDIS Training Dates	Sandbox Practice Dates	Initial Pilot and Production Environment Deliverable	System set-up Dates	Go-Live Date
Site Two Golden Gate 120 Howard St., 3 <sup>rd</sup> Floor San Francisco, CA 94105 (SFO)	2/12/04 – 2/13/04 (Thurs-Fri) Terry Koschel	3/24/04 (Wed) Karen Steely	2/24/04 – 3/5/04	The Wave Three Regional Centers will have access to DevA to practice as soon as their training has been delivered (starting on 2/13/04).	2/18/04 (Validation Check on 2/11/04 p.m.)	The Wave Three Regional Centers will have access to the Production environment for set-up activities from 3/22/04 through 3/26/04).	3/29/04
Site Three East Bay 7677 Oakpoint St., Ste. 1200 Oakland, CA 94621 (OAK)	2/09/04 – 2/10/04 (Mon-Tues) Terry Koschel	3/15/04 (Mon) Karen Steely	2/24/04 – 3/5/04	The Wave Three Regional Centers will have access to DevA to practice as soon as their training has been delivered (starting on 2/10/04).	2/18/04 (Validation Check on 2/11/04 a.m.)	The Wave Three Regional Centers will have access to the Production environment for set-up activities from 3/22/04 through 3/26/04).	3/29/04

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

<b>Training Locations</b>	<b>Proposed System Administration Training Dates</b>	<b>Proposed Ad Hoc Report Training Dates</b>	<b>Certified CADDIS Training Dates</b>	<b>Sandbox Practice Dates</b>	<b>Initial Pilot and Production Environment Deliverable</b>	<b>System set-up Dates</b>	<b>Go-Live Date</b>
Site Four Tri-Counties 520 East Montecito St. Santa Barbara, CA 93103 (SBA)	3/11/04 – 3/12/04 (Thurs-Fri) Terry Koschel	3/22/04 (Mon) Karen Steely	2/24/04 – 3/5/04	The Wave Three Regional Centers will have access to DevA to practice as soon as their training has been delivered (starting on 3/12/04).	3/17/04 (Validation Check on 3/10/04 p.m.)	The Wave Three Regional Centers will have access to the Production environment for set-up activities from 3/22/04 through 3/26/04).	3/29/04
Site Five North Bay 10 Executive Court Napa, CA 94558 (drive)	2/26/04 – 2/27/04 (Thurs - Fri) Terry Koschel	3/25/04 (Thurs) Karen Steely	2/24/04 – 3/5/04	The Wave Three Regional Centers will have access to DevA to practice as soon as their training has been delivered (starting on 2/27/04).	3/3/04 (Validation Check on 2/25/04 p.m.)	The Wave Three Regional Centers will have access to the Production environment for set-up activities from 3/22/04 through 3/26/04).	3/29/04

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

WAVE FOUR							
Site One Frank D. Lanterman 3303 Wilshire Blvd., Ste. 700 Los Angeles, CA 90010 (LAX)	2/2/04 – 2/3/04 (Mon-Tue) Terry Koschel	4/14/04 (Wed) Karen Steely	3/9/04 – 3/19/04	The Wave Four Regional Centers will have access to DevA to practice as soon as their training has been delivered (starting 2/3/04).	2/11/04 (Validation Check on 2/4/04 a.m.)	The Wave Four Regional Centers will have access to the Production environment for set-up activities from 4/5/04 through 4/9/04.	4/19/04
Site Two Westside 5901 Green Valley Circle, Ste. 320 Culver City, CA 90230 (LAX)	2/05/04 – 2/06/04 (Thurs - Fri) Terry Koschel	4/15/04 (Thurs) Karen Steely	3/9/04 – 3/19/04	The Wave Four Regional Centers will have access to DevA to practice as soon as their training has been delivered (starting 2/06/04).	2/11/04 (Validation Check on 2/4/04 p.m.)	The Wave Four Regional Centers will have access to the Production environment for set-up activities from 4/5/04 through 4/9/04.	4/19/04
Site Three San Diego 4355 Ruffin Rd., Ste. 200 San Diego, CA 92123-1648 (SAN)	3/04/04 – 3/05/04 (Thurs- Fri) Terry Koschel	4/08/04 (Thurs) Karen Steely	3/9/04 – 3/19/04	The Wave Four Regional Centers will have access to DevA to practice as soon as their training has been delivered (starting 3/05/04).	3/10/04 (Validation Check on 3/3/04 p.m.)	The Wave Four Regional Centers will have access to the Production environment for set-up activities from 4/5/04 through 4/9/04.	4/19/04



California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

Site Four San Gabriel/Pomona 761 Corporate Center Dr. Pomona, CA 91768 (ONT)	3/01/04 – 3/02/04 (Mon - Tues) Terry Koschel	4/01/04 (Thurs) Karen Steely	3/9/04 – 3/19/04	The Wave Four Regional Centers will have access to DevA to practice as soon as their training has been delivered (starting 3/26/04).	3/10/04 (Validation check on 3/3/04 a.m.)	The Wave Four Regional Centers will have access to the Production environment for set-up activities from 4/5/04 through 4/9/04.	4/19/04
Site Five North Los Angeles County 15400 Sherman Way, Ste. 170 Van Nuys, CA 91406-4211 (LAX)	3/18/04 – 3/19/04 (Th-Fri) Terry Koschel	4/02/04 (Fri) Karen Steely	3/9/04 – 3/19/04	The Wave Four Regional Centers will have access to DevA to practice as soon as their training has been delivered (starting 3/19/04).	3/24/04 (Validation Check on 3/17/04 p.m.)	The Wave Four Regional Centers will have access to the Production environment for set-up activities from 4/5/04 through 4/9/04.	4/19/04
<b>WAVE FIVE</b>							
Site One Orange County 801 Civic Center Drive West, Ste. 300 Santa Ana, CA 92701-4206 (SNA)	3/22/04 – 3/23/04 (Mon-Tue) Terry Koschel	4/09/04 (Fri) Karen Steely	3/22/04 – 4/2/04	The Wave Five Regional Centers will have access to DevA to practice as soon as their training has been delivered (starting 3/23/04).	4/1/04 (Validation Check on 3/24/04 a.m.)	The Wave Five Regional Centers will have access to the Production environment for set-up activities from 4/19/04 through 4/23/04.	4/26/04

California Developmental Disabilities Information System -- CADDIS	Approved Revision 1.1-- Submitted for DDS Review
06 1 <sup>st</sup> Updated Training Plan	Date: December 22, 2003 Updated: January 26, 2004

Site Two Harbor Del Amo Business Plaza 21231 Hawthorne Blvd. Torrance, CA 90503 (LAX)	3/15/04 – 3/16/04 (Mon -Tues) Terry Koschel	4/22/04 (Thurs) Karen Steely	3/22/04 – 4/2/04	The Wave Five Regional Centers will have access to DevA to practice as soon as their training has been delivered (starting 3/16/04).	3/24/04 (Validation Check on 3/17/04 a.m.)	The Wave Five Regional Centers will have access to the Production environment for set- up activities from 4/19/04 through 4/23/04.	4/26/04
Site Three South Central Los Angeles 650 West Adams Blvd., Ste. 200 Los Angeles, CA 90007- 2545 (LAX)	3/29/04 – 3/30/04 (Mon-Tu) Terry Koschel	4/21/04 (Wed) Karen Steely	3/22/04 – 4/2/04	The Wave Five Regional Centers will have access to DevA to practice as soon as their training has been delivered (starting 3/30/04).	4/07/04 (Validation Check on 3/31/04 a.m.)	The Wave Five Regional Centers will have access to the Production environment for set- up activities from 4/19/04 through 4/23/04.	4/26/04
Site Four Eastern Los Angeles 1000 South Fremont Alhambra, CA 91802 (LAX)	4/05/04 – 4/06/04 (Mon - Tues) Terry Koschel	4/16/04 (Fri) Karen Steely	3/22/04 – 4/2/04	The Wave Five Regional Centers will have access to DevA to practice as soon as their training has been delivered (starting 4/06/04).	4/14/04 (Validation Check on 4/7/04 a.m.)	The Wave Five Regional Centers will have access to the Production environment for set- up activities from 4/19/04 through 4/23/04.	4/26/04