


# Pilot/Wave One CADDIS Training Schedule



## Inland Regional Center

TBD  
System Admin  
& Ad Hoc  
Training

12/8 - 12/19  
Pilot/Wave  
One CCT  
Training

12/22 - 1/16  
CADDIS User  
Training for UAT

2/2 - 2/20  
CADDIS User  
Training for go-live

2/23  
Pilot/Wave One  
go-live



## Valley Mountain Regional Center

TBD  
System Admin  
& Ad Hoc  
Training

12/9 - 12/19  
Pilot/Wave  
One CCT  
Training

12/22 - 1/16  
CADDIS User  
Training for UAT

2/2 - 2/20  
CADDIS User  
Training for go-live


2/23  
Pilot/Wave One  
go-live



CCT Schedule/Inland:  
12/8 Fundamentals  
12/8 - 12/10 Consumer Case Development  
12/11 No Class  
12/12 Quality Assurance  
12/15-12/17 Resource Development  
12/17-12/19 Fiscal

CCT Schedule- Valley Mountain:  
12/9 Fundamentals  
12/9 - 12/11 Consumer Case Development  
12/12 Quality Assurance  
12/15-12/17 Resource Development  
12/17-12/19 Fiscal

# Wave Two CADDIS Training Schedule




**Host: Alta  
Regional  
Center**

- Participants:**
- Alta Regional Center
  - Redwood Regional Center
  - Far Northern Regional Center

1/30 - 2/12  
Wave Two  
CCT  
Training

2/16 - 3/5  
CADDIS User  
Training



3/22  
Wave Two go-live



**Host: Central  
Valley Regional  
Center**

- Participants:**
- Central Valley Regional Center
  - Kern Regional Center

2/3 - 2/13  
Wave Two  
CCT  
Training

2/16 - 3/5  
CADDIS User  
Training



3/22  
Wave Two go-live




CCT Schedule- Alta:  
1/30 Fundamentals  
2/2 - 2/4 Consumer Case Development  
2/4 - 2/6 Resource Development  
2/9 Quality Assurance  
2/10- 2/12 Fiscal

CCT Schedule- Central Valley:  
2/3 Fundamentals  
2/3 - 2/5 Consumer Case Development  
2/6 Quality Assurance  
2/9 - 2/11 Resource Development  
2/11- 2/13 Fiscal

System Admin Training Schedule:  
Alta Regional Center - 1/20 - 1/21  
Redwood Regional Center - 2/17-2/18  
Far Northern Regional Center - 2/23 - 2/24  
Central Valley Regional Center- 1/29 - 1/30  
Kern Regional Center- 1/26 - 1/27

Ad Hoc Training Schedule:  
Alta Regional Center - 3/12  
Redwood Regional Center - 3/17  
Far Northern Regional Center - 3/19  
Central Valley Regional Center- 3/11  
Kern Regional Center- 3/10

# Wave Three CADDIS Training Schedule



**Host: East Bay  
Regional  
Center**

- Participants:**
- East Bay Regional Center
  - North Bay Regional Center
  - Golden Gate Regional Center

2/24 - 3/5  
Wave  
Three  
CCT  
Training

3/8 - 3/26  
CADDIS User  
Training

3/29  
Wave Three  
go-live

**Host: Tri-Counties  
Regional Center**

- Participants:**
- San Andreas Regional Center
  - Tri-Counties Regional Center

2/24 - 3/5  
Wave  
Three  
CCT  
Training

3/8 - 3/26  
CADDIS User  
Training


3/29  
Wave Three  
go-live

CCT Schedule- East Bay & Tri-Counties:  
2/24 Fundamentals  
2/24 - 2/26 Consumer Case Development  
2/27 Quality Assurance  
3/1 - 3/3 Resource Development  
3/3- 3/5 Fiscal

System Admin Training Schedule:  
East Bay Regional Center - 2/9 - 2/10  
North Bay Regional Center - 2/26-2/27  
Golden Gate Regional Center - 2/12 - 2/13  
San Andreas Regional Center- 3/8 - 3/9  
Tri-Counties Regional Center- 3/11 - 3/12

Ad Hoc Training Schedule:  
East Bay Regional Center - 3/15  
North Bay Regional Center - 3/25  
Golden Gate Regional Center - 3/24  
San Andreas Regional Center- 2/20  
Tri-Counties Regional Center- 3/22

# Wave Four CADDIS Training Schedule




**Host: San Gabriel/  
Pomona Regional  
Center**

- Participants:**
- San Gabriel/Pomona Regional Center
  - San Diego Regional Center

3/9 - 3/19  
Wave  
Four  
CCT  
Training

3/22 - 4/9  
CADDIS User  
Training



4/19  
Wave Four  
go-live




**Host: Westside  
Regional  
Center**

- Participants:**
- Lanterman Regional Center
  - Westside Regional Center
  - North Los Angeles County Regional Center

3/9 - 3/19  
Wave  
Four  
CCT  
Training

3/22 - 4/9  
CADDIS User  
Training



4/19  
Wave Four  
go-live




**CCT Schedule- San Gabriel/Pomona and Westside:**  
3/9 Fundamentals  
3/9 - 3/11 Consumer Case Development  
3/12 Quality Assurance  
3/15 - 3/17 Resource Development  
3/17- 3/19 Fiscal

**System Admin Training Schedule:**  
San Gabriel/Pomona Regional Center - 3/25 - 3/26  
San Diego Regional Center - 3/4-3/5  
Lanterman Regional Center - 2/2 - 2/3  
Westside Regional Center- 2/5 - 2/6  
North Los Angeles County Regional Center- 3/18 - 3/19

**Ad Hoc Training Schedule:**  
San Gabriel/Pomona Regional Center - 4/1  
San Diego Regional Center - 4/8  
Lanterman Regional Center - 4/14  
Westside Regional Center- 4/15  
North Los Angeles County Regional Center- 4/2

# Wave Five CADDIS Training Schedule



**Host: Harbor  
Regional Center**

- Participants:**
- Harbor Regional Center
  - Regional Center of Orange County
  - South Central Los Angeles Regional Center
  - East Los Angeles Regional Center

3/23 - 4/2  
Wave  
Five  
CCT  
Training

4/5 - 4/23  
CADDIS User  
Training

4/26  
Milestone Description



CCT Schedule- Harbor:  
3/23 Fundamentals  
3/23 - 3/25 Consumer Case Development  
3/26 Quality Assurance  
3/29 - 3/31 Resource Development  
3/31 - 4/2 Fiscal

System Admin Training Schedule:  
Harbor Regional Center - 3/15 - 3/16  
Regional Center of Orange County - 3/22-3/23  
South Central Los Angeles Regional Center - 3/29 - 3/30  
East Los Angeles Regional Center- 4/5 - 4/6

Ad Hoc Training Schedule:  
Harbor Regional Center - 4/22  
Regional Center of Orange County - 4/9  
South Central Los Angeles Regional Center - 4/21  
East Los Angeles Regional Center- 4/16